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MICROSOFT PROJECT 2010 - |

Course Material

This 2-day course is for new and intermediate users of the MS Project scheduling
application who want to get started on planning their projects in MS Project.
Overall, the objective of the course is to make participants feel comfortable with
Project 2010. At the end of this course the participant should be able to setup a
project schedule from the WBS and identify task dependencies; enter duration
and work estimates; identify and assign resources; edit and progress the
schedule; and produce basic project reports. The course also discusses and
demonstrates the MS Project scheduling formula and how to appropriately
manipulate tasks to achieve the most effective schedule.
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LESSON 1: INTRODUCTION TO MICROSOFT PROJECT 2010
Topic 1: What's New in MS Project 2010

Topic 2: A Dynamic Approach to Scheduling

Topic 3: Course Structure

Student Learning Objectives

After completing this lesson you should be able to

e Understand the new features of Microsoft Project 2010
e Understand the principle of forecast and dynamic scheduling

Approximate Presentation time: 30 minutes

MS Project 2010 Course Outline

Updating the
WEs Schedule
Setup Estimates Reports

Introduction

Dependencies

Deadlines

Resources

Assignments
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Topic 1: What’s New in MS Project 2010

What’s New in MS Project 20107

* Here'swhat’'s new in Project:
— Ribbon
— Quick Access Toolbar (QAT)
— Backstage (File ribbon)
— Manually Scheduled tasks
— Team Planner
— Time Line view
— Improved Paste function
— Move Project function
— Create PDF files without Adobe Acrobat

Project 2010 is a software application that helps you build a model of your project. It is a powerful
tool that has grown in its usefulness for professional project managers. Like all tools, correct use
requires knowledge and skill. This course is designed to assist you gain both. The software is not a
magic beam that will grow a successful project by itself. A successful project results from a
combination of executive support, competent project management, a committed team, and the
right tools.

Here’s what’s new in Project 2010.

e Ribbon (Fluent User Interface)
There are six ribbons in Project 2010: File, Task, Resource, Project, View, and Format.
Ribbon is the common term used by most practitioners, but Microsoft uses the term Fluent
User Interface.

e Quick Access Toolbar (QAT)
The Quick Access Toolbar is always visible, unlike each ribbon. Buttons you put on the QAT
are always accessible.

e Microsoft Office Backstage (File Ribbon)
The backstage can be accessed by clicking File. It contains the file management features and
all features of secondary use. The Options can now be found on the backstage.

e  Status bar at the bottom of the screen:
The status bar now provides more feedback and has some new interactive buttons as well
as the popular zoom slider for zooming the timescale in or out.
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Manually scheduled tasks

Manually scheduled tasks have a pushpin icon in the indicators column. This is the new
default replacing Auto Scheduled tasks. Manually scheduled tasks give you the flexibility of
Excel but the power of Project and allow you to start entering data into your MS Project
schedule as soon as you receive them without having to complete the schedule. Your
schedule can be your notepad much earlier during the planning phase. Manually scheduled
tasks do not automatically move out when they have dependencies and will keep their dates
as you entered them. Manually scheduled tasks even allow you to enter notes in Start and
Finish date fields, for example: discuss with Harry.

Team Planner

The Team Planner view is a workload chart in which you can easily drag workloads around.
The bars depict workloads for the resource. Their position in the timescale represents when
the workloads are scheduled.

Time Line view

The Time Line view provides an overview of all important milestones and tasks of your
choice. You can paste it in a Power Point slide as a Microsoft Drawing object that you can
continue to manipulate in Power Point.

Resource Graph view
The Resource Graph view can now also chart proposed work, availability and cumulative
numbers.

Paste is improved
Tasks copied between MS Office applications now keep their formatting. An indented task
list copied from MS Word will also keep its indentation structure in Project 2010.

Move Project
Move Project is a new feature found on the Project ribbon. When you move a project, MS
Project adjusts all the hard dates in the schedule relative to the new start date you enter.

Create PDF files without Adobe Acrobat
MS Project now allows printing directly to PDF files.
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Topic 2: A Dynamic Approach to Scheduling

A Dynamic Approach to Scheduling

» Valid - produces accurate forecasts reliably

* Dynamic- when one thing changes in the project,
you need to make only one change in the schedule

* Robust- can survive as many changes as possible

* Model - a deliberate and smart simplification of the
reality

* Forecast-a model built to forecast the project

A Schedule is a Valid, Dynamic and Robust Model to Forecast

Valid
A valid schedule is a schedule that produces accurate forecasts reliably. Most project managers
create schedules to better forecast their projects.

Dynamic

A dynamic schedule updates itself as much as possible. A dynamic schedule is set up to come as
close as possible to realizing when one thing changes in the project, you need to make only one
change in the schedule, then all forecasts in the entire schedule are immediately recalculated by the
software and are accurate again.

Robust
A robust model is a model that can survive as many changes as possible, even extreme
circumstances, with as few necessary adjustments as possible.

Model

A model is a deliberate and smart simplification of the reality. A schedule should be an intentional
and intelligent simplification of the project. The art of scheduling is capturing only what is important
in the project.

Forecast
The schedule is a model built to forecast the project. The biggest benefit of the schedule is to
continuously forecast your project. Stakeholders are interested in accurate forecasts.
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Topic 3: Course Structure

Course Structure
MS Project 2010 Course Outline
Introdwuction was ey
Setup Estimates Repoets

Dependencies
Deadiines
Resources

Assighments

It is recommended that you follow the process below as your own business process to create and
manage your schedules.

Lesson Title Corresponding Process Sentences

Setup Setup a new schedule and configure its options

WBS Create the Work Breakdown Structure

Estimates Estimate task durations or efforts (work) and enter them

Dependencies Create a complete and correct network of dependencies to create a
dynamic model of the project

Deadlines Enter deadlines and perhaps some constraints or task calendars

Resources Define and enter resources

Assignments Assign resources to the detailed tasks

Updating the Schedule Set the baseline once, maintain it if needed, and update the schedule
so it forecasts the project at all times

Reports Customize reports to the needs of project stakeholders once, and
then generate them at each status period
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Lesson 1 Checklist: Learning Objectives Recap

e Understand what is new in MS Project 2010

e Ribbon (Fluent User Interface)

e Quick Access Toolbar (QAT)

e  Microsoft Office Backstage (File Ribbon)
Status bar at the bottom of the screen:
Manually scheduled tasks
Team Planner
e Time Line view
e Resource Graph view
e Pasteis improved
e Move Project
o Create PDF files without Adobe Acrobat

e A Dynamic Approach to Scheduling
e Valid - produces accurate forecasts reliably
e Dynamic - when one thing changes in the project, you need to make only one change in the
schedule
e Robust - can survive as many changes as possible
e Model - a deliberate and smart simplification of the reality
e Forecast - a model built to forecast the project

e Course Structure
e Setup - Setup a new schedule and configure its options
e \WBS - Create the Work Breakdown Structure
e Estimates - Estimate task durations or efforts (work) and enter them
e Dependencies - Create a complete and correct network of dependencies
e Deadlines - Enter deadlines and perhaps some constraints or task calendars
e Resources - Define and enter resources
e Assignments - Assign resources to the detailed tasks
e Reports - Customize reports to the needs of project stakeholders
e Updating the Schedule - Update the schedule so it forecasts the project at all times
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Notes

Page 7 of 213



LESSON 2: SETTING UP A PROJECT

Topic 1: Opening, Saving, and Closing a Project
Topic 2: The MS Project 2010 Interface

Topic 3: Setting up a New Schedule

Student Learning Objectives

After completing this lesson you should be able to

e Understand the MS Project interface

e Understand what data MS Project stores and where

e Understand how to set up a new project

e Understand the best practices for setting up new project schedules

Approximate Presentation time: 1 hour 15 minutes

MS Project 2010 Course Outline

; Updating the
Introduction WBS Schedule
o Estimates Reports

Dependencies

Deadlines

Resources

Assignments
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Topic 1: Opening, Saving, and Closing a Project

MS Project File Types

* MS Project 2010 can store its datain projectfiles and
project template files.

* Projecttemplates are like regular project files, but
with an added protection against accidental changes.

The file extensions for these two types are:

* A projectfile has an .MPP extension (Microsoft
Project Project)

* Atemplate file has an .MPT extension (Microsoft
Project Template)

File Types in MS Project 2010

MS Project 2010 can store its data in project files and project template files among other file types.
Project templates are like regular project files, but with an added protection against accidental
changes. Templates are commonly used in organizations that run similar projects over and over.
Think of a template as a standardized schedule.

The file extensions for these two types are:

e A project file has an .MPP extension (Microsoft Project Project)
e Atemplate file has an .MPT extension (Microsoft Project Template)

A special template exists, called Global. MPT, which is the default template file. When MS Project is
started, this Global.MPT is opened. The Global. MPT is always open when MS Project is running. It
contains all the default objects, like views, tables and filters that you use for reporting purposes.

The difference between a project template and the Global. MPT template is that the Global. MPT
cannot contain schedule data, for example tasks.
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Demonstration: Opening, Saving, and Closing a Project

Opening a Project File in MS Project 2010
1. Start MS Project

2. Click ribbon File, click [£5 Open - the Open dialog appears:
m Open — ‘ ‘ - - -

Crganize * Mew folder

_EI <« Documents » My Documents » Search My Documents

- [}

I Microsoft Project

Arrange by:  Folder =

My Documents

4 1-‘1’ Favorites — .
.} Desktop
| Downloads L att connect
E JJ Business Drivers
4 Libraries Ju Cigna
onsultan odel
Consultancy Model
| b [ My Documents J Critical Projects
—— -
|1 Public Documents L4 Ju EGAP Summit
B gt Music J: EGAP Training
I> (=] Pictures S EPMO

&> B Videos

Make sure you select the type of file you

48 Computer need. This dialog displays MS Project files
CE e e (extension *.MP*) by default and other types

File name: ~ || Microsoft Project Files -

Tools - [ Open |v] [ Cancel

3. Navigate to the file to open.

4. Double-click on the name of the file to open.
OR

Single-click on the file name and click Open. The drop-down list on the button also allows
you to Open read only or Open as Copy.

Note: If the file was opened recently, you can more easily open it: Click the File ribbon and click

Recent and then double-click the file to open. You can even pin a file to the top of the list by clicking
its pushpin button -[= behind the file name.
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Saving Changes in an Existing MPP file

1.

2.

Click ribbon File and click | Save

If your file exists already, the file on your hard disk will be updated with the changes. If the
file does not exist, the Save As dialog will appear automatically.

Note: There is an Auto Save option that saves your schedule every so many minutes, which you
indicate in ribbon File, Options, tab Save.

Closing a File

1.

Click ribbon File and click [ Close

. If you have made changes to an open project, MS

Project will prompt you to save changes and the Microsoft Project dialog appears.

In|
[ |

Microsoft Project

i Do you want to save changes you made to Test 17

[ v | [ wo | [ concd |

=

You never need to be afraid of losing

data when closing a file, because MS

Project will prompt you to save it.

To save your changes, click , and the Save As dialog appears if the project has

not been saved before.

To discard changes, click E
To interrupt closing the file, click
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Topic 2: The MS Project 2010 Interface

The MS Project 2010 Interface

This topic will cover the following screen parts on the Main
Screen:

* Main Screen Components
— Sizing buttons
Screen divider

Indicators column

— Zoom slider

— View buttons

— Statusbar
* The Ribbon (tabs, buttons, and drop-down lists)
* The Quick Access Toolbar (QAT)

The Main Screen

MS Project has many different screen areas that pop up when they are needed. This course will not
discuss all the interface functions. Some will be discussed in the MS Project Il class. You will need to

know the names of the screen parts which are labeled in the following screenshot.

This topic will cover the following screen parts on the Main Screen:

1. Main Screen Components

a.

® oo o

f

Sizing buttons
Screen divider
Indicators column
Zoom slider

View buttons
Status bar

2. The Ribbon (tabs, buttons, and drop-down lists)
3. The Quick Access Toolbar (QAT)
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Topic 2: The MS Project 2010 Interface — The Main Screen

The Main Screen

T o T TS T e =
e 8 22 V0 @ weg Pt | P S

f
i
i

}

b - !ln - -‘ﬂ'\r\u L

Window sizing buttons for
MS Project (top) and the

schedule (bottom)

Quick Access Toolbar

Ribbon tabs | T ik - e TR et lalo] =

. @& 3

—
- " —
: Mark on Trak = : = p— Hates Find =
! ait - TEEER ¢ & %),Qﬁ - EERE @ n
—! & Copy = %% Respect links P Milestene S Detaits <2 Clear =
past -A- S b Manualy| Auto | Inspect Move Mode  Task Information ot Seroll
U o Format Painter @ U S-A F R e Schecur e 5 = - @ Delvenbie " K Add o Timeline | 1o Task () Fil -

i

Divider separating
the spreadsheet on
the left from the
timescale on the

right; you can move it

Indicators eft or right

column
with
message

HRRALHHEHELEELLLLE LU

icons

[ F ‘the employees[35] boxes[ 400 boxes]
move Fased Work : mevers[10]

e St Prmnbinn PP P

— New Tasks : Auto Scheduied
Status bar with
messages and New

Views buttons to Zoom

change views slider to
adjust

Tasks toggle button

timescale
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Topic 2: The MS Project 2010 Interface — The Ribbon

The Ribbon

Dhe Gt Ot & turrent amd
# 0ot evedTion AN 148
wppoers, Taled Gantt Ot
ooy, The Foumet rbbon 14
At BeTvRE WTlim W ean

The r00en Labt: il teleet e

retom Laby e Tenk rfdon W
Bach tad Sy

21 0w 1! of butans Deiew 4

crently wec

repep T
= vss o
Bsw A NT 6 =0

reeon han & grovg of

T dhabog leancher wil
Eglay e (o Sy W ThS Ctom & 1ied Tanha

The 153 i bt B Battmm.

tcw wth of e b

4oy

The Ribbon

The ribbon is a new interface that makes Project 2010 more intuitive. Frequently used features have

bigger buttons in a more prominent place on the ribbon.

This topic will cover the major components of the ribbon.

The Gantt Chart is current and
a context-sensitive ribbon tab
appears, called GanttChart

Tools. The Format ribbon tab

The ribbon tabs: First select the
ribbon tab; the Task ribbon is

currently selected. Each tab has
its own set of buttons below it.

has different buttons in each

Fie .
iy cut Mark on Track = ] [ o Summa
an: wi h - eemes T 2 % JE §
Gontt | pate O LI ol aido | ispect wore woge | T &
L] (] - - i % (Mariualh 0 | Inspe ave e sl
cnant- | - Fommat Painter [Bl7u &-A F @ wis 2 Schvechute [Schedile o g =" @ Delverable
View Clipbord m|m Schedule Insert

This dialog launcher will Each section of the ribbon has a group of
display the Float dialog

box with all the font The title is below the buttons.

options.

a EIJ Nates
5| Detais
Information . ’

Froperties

lel@ =

- @&
#4 Find =
2 Cear =

. rol
T Add 1o Tmeline | 1o Tas @ Fill *

Edsting

related buttons. This section is titled Tasks.

Ribbon Tabs: Each tab looks like a ribbon, and that is what we will call it.

The Format ribbon is view-specific.
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Ribbon Groups: Each section on a tab displays the group of related items. Each group has a title
that is displayed at the bottom of the section.

Ribbon Commands: A ribbon command can be a button or a drop-down list. Lists can be
recognized by a triangle button = . A button will immediately execute an action, whereas a list
will require an extra click to select an item from the list and trigger an action.

Ribbon dialog launcher: When a ribbon does not display all buttons, a dialog launcher button s |
will allow you to display a dialog that provides all options.

Ribbon backstage: The File ribbon is special; it gives you access to the so-called backstage that

has all file commands (save, open, close, new, print) and also the help system, the options, the
organizer, and templates.
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Topic 2: The MS Project 2010 Interface — The Quick Access Toolbar (QAT)

The Quick Access Toolbar (QAT)

* Unlike the ribbon buttons, the QAT buttons are
always visible on the screen and allow you to trigger
an action with just one click.

* The QAT can be customized by right-clicking on it and
clicking Customize Quick Access Toolbar or selecting
thel= .

* QAT s pronounced the same as cat.

The Quick Access Toolbar (QAT)
The Quick Access Toolbar (QAT) is in the top left corner of the screen and looks like this by default:

9
Unlike the ribbon buttons, the QAT buttons are always visible on the screen and allow you to trigger
an action with just one click. The QAT can be customized by right-clicking on it and clicking
Customize Quick Access Toolbar or selecting the |+ . We recommend you consider adding the
following buttons using the All commands list;

e Scroll to task to move bars or numbers into view

e Zoom in and Zoom out

o Advanced Document Properties to see Properties dialog

e Project Statistics to see project-level data

e Print Preview

e Insert Page Break

If you like your custom QAT a lot, you can display it below the ribbon: Show below the Ribbon. (QAT
is pronounced the same ascat.) | ) « (4 - | T @& G EF A =
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Topic 2: The MS Project 2010 Interface — Views

Using the View Ribbon

* The View of a projectis a predefined layout that:
— Presents the project from a certain angle

— Allows you to enter or edit data
* Views are accessed via the View ribbon
* There can be single or combination views

Using the View Ribbon

The View of a project is a predefined layout that presents the project from a certain angle. The views
you allow you to enter or edit data, review or report your project. You can access the views by
clicking the View ribbon.

View View Ribbon Button Shows
Gantt Section Task Views, The tasks and their task bars’ over time, plus spreadsheet
Chart Gantt chart columns.
==t
Gantt
Chart ~
Tracking | Section Task Views, Two bars for each task in this view: The most recent update
Gantt Tracking Gantt of the schedule and the original schedule (baseline) if the
%u baseline is set.
Gantt
Chart ~
Task Section Task Views, Task | Tasks with their assigned resources and the effort or cost
Usage Usage over time
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View View Ribbon Button Shows
i
| Task |
Usage =
Network | Section Task Views, The network of dependencies between tasks
Diagram [E Metwark Diagram|v] (dependencies are shown as arrows)
Calendar | Section Task Views, The tasks shown as bars on a calendar
.E Calendar| =
Timeline | Section Task Views, The Timeline view can display phases and milestones on
=L Other Views ~ one timeline bar to summarize the project. It appears as the
’ top view.
Timeline
Team Section Resource Views, | The Team Planner view facilitates allocating tasks to
Planner resources while keeping as eye on their workloads.
Team |
Planner =
Resource | Section Resource Views, | Resources with their assigned tasks with the workloads or
Usage [,_=g Resource Usage|v] cost over time.
Resource | Section Resource Views, | The spreadsheet with resource information.
Sheet LE Resource Sheet|v|
Resource | Section Resource Views, | The workloads for resources in a bar chart format.
Graph =8 Other Views ~

’
Resource Graph
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Single View versus Combination View

A single view is a one-view screen. The views shown on the previous pages are single views. A
combination view is a screen with two views. A combination view consists of a top and a bottom
view.

The bottom view only shows information pertaining to the tasks (or resources) that you selected in
the top view. This interaction between top and bottom view can be very useful for data entry with a
sheet view in the top and a form view in the bottom. Form views allow you to enter detail

information.

Here is an example of a combination view, the Task Entry view. This view displays the Gantt Chart in
the top and the Task Form in the bottom.

The Details check box allows you

® - ! 094 Optenal Schedule - Tine - —
_ Tmk  Resource  Projest | View | Adddns Fomat

to splitthe screen.

|Q 3 [ etwork Diageam = [T Resource Usage = Al +L _‘Z,] F wighight: [No Highlight] = Timescale: 2 =) @ O tmen 3
- [ catendar - [ Rescurce sneet = Z d o Futer - week = (.. § ] Detass m -
[Ganit| Task Team Sert Outine Tables g, - oom Entire Selected - Macras
Chart=! wsage = 53 Other Views = Prarner - 28 Other Views = z = B Group by: [Mo Groug) Projed  Tasks Wingow 1 Hide =
Task Views Resource Views Data Zoom Spiit view Window Macros
A = - = U L

H2-C-ISRAFNO =

o Task Hame - |Tyme - Effort | Duwrstion g Seplert October Hevember Decarmber -
) i | [7as [ &5 TenzTens [aee [ e [ we [wie [wes | ome [ 1o [ionalioa [1eae] 1iM [iini[iineiizs] 12z [i2w [izie]1zes[1zee] 1% T4is (15
1 = o tdays? | pE—p
2| Yes 4 days? You[0.5]
3l p ves 4 days7 QE.IW Hikereat[0:5)
l No TSdays  ————
5 Mo 4 days Youl.5)
o 6 No 1 day ai’.n- reator, You,John Falgen,Nancy Hilcrest
| 7] No 1 day You
g © o Tday Jahn Fakgon Nancy Hicrestielson Sain,You
No
Ho
e
= Dx o
The dark bar indicates thatthe " ) You the contractor Nancy Hilcrest
bottom view isthe currently Divider between the two views
Marusly Schedied
% Compiete: | 0% 5
| oal :.l Right-click hereto quickly
¥ Onetaskselected inthe g display other fields on the form
top view shows its ribbon View, Details).
details in the bottom
| view. =
Ready | T Pew Tasks ; Aute Scheduled | INEEEC e
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Exercise 2.1: Working with the MS Project 2010 Interface

Open the Exercise 2 MPP file
1. Start MS Project
2. Click ribbon File, click [ open -the Open dialog appears

3. Navigate to the Exercise 2 file and double-click the name.

“_Task Resource Project View Add-Ins I
Exploring the Main Screen W INE (2

Subproject ustom Links Between WBS Change

. . . Projects = Warking Time
1. Locate the Ribbon and click the Project tab. et

Properties

2. Locate the Properties ribbon group, click on Project Information.
What is the Project Start Date?

3. dlick .

4. Locate the QAT, clickthe = button. Click Show Above the Ribbon.

Exploring Views
1. Click the View ribbon tab, locate Task Views section.

2. Click Gantt Chart dialog launcher . Select Tracking Gantt.
Gantt
Chart -

3. Toggle back to the Gantt Chart view by repeating step 2 and selecting Gantt Chart.

Exploring Combination Views
1. From the View ribbon tab, locate the Split View section.

Details  Task Form -
2. Select Details option

Split View
3. Inthe top view select task # 12.
4, What is the Predecessor Name in the Task Form view?

5. Unselect the Details option to return to a single view.
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Close the Project File
1. Select the File ribbon tab.

2. Click [C4f Close

3. Select on the Microsoft Project dialog box.
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Topic 3: Setting Up a New Schedule

Setting up a New Schedule

We recommend the following process when setting up
a new project schedule. This topic will define each step
in detail.

* Creating a new schedule from the ground up or from
a template

* Describing the project
» Setting the schedule options
» Setting the project calendar

We recommend the following process when setting up a new project schedule. This topic will define
each step in detail.

e Creating a new schedule from the ground up or from a template.
e Describing the project

e Setting the schedule options

e Setting the project calendar
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Topic 3: Setting Up a New Schedule — Ground up or Template

Setting up a New Schedule

Ground up or Templates

Click ribbon tab File and click ™M&W  _ the following screen appears:

- — — Preview pane that also displays the
n Task Resource Project View Add-Ins .
rating of the template.

o s PR Tl Browser buttons to get back to
,
— this screen.
- » Hi
[iF Open @ vome
3 Local 5 \ .
P templates £ LA g
x -\‘-_))j ol
Recent Blank project Recent My templates
! templates
MNew New from existing
el fial P 18l
" A"
Nev_u I_rom Mew frem New Iro_m
e :"a:;:c‘? Wr;(beulgk 9::!3“(:‘« Use Search when the list is long
) Options Office.com Templates \ /
Exit L
ay = =2 B 0
A - > Section with useful
Forms Planners  Plans an Schedules Create

templates for download

Fa

Cl

You can create a new Blank Project or jump start your project with:
e Recent templates; Templates you have recently accessed
e My Templates: templates you have downloaded from Office.com.
o New from existing project: reuse an existing project.
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e New from Excel workbook: this requires you to create a map to tell MS Project in which
fields the data from Excel need to be loaded. You can also copy straight from Excel, then lay
out the columns similarly in MS Project and paste.

o Office.com Templates: Project 2010 does not come with out-of-the-box templates, but the
list of templates on Office.com will keep growing.
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Topic 3: Setting Up a New Schedule — Describing the Project

Demonstrate
Setting up a Project

i

Project Properties

1. Open the project file Demo Lesson 2 Project Setup.

2. Click ribbon File and click Info - the following screen appears:
) TR - Mo T
File Task Resource Project View Add-Ins Format
i s 2 : T
‘ Information About Project2 P
B saveas

(&5 Open Project Server Accounts \ Click Project Information to

(F Close Not connected to Project Server access the Advanced

Manage Properties dialog. |
Accounts -

Project Information =

Project Server

2 2 Organize Global Template Start Date Today
speclﬁc g Move project elements such as views, reports, and tables between two local files,
. Finish Date Today
feat or between a local file and the global template file.
eatures Oz Schedule from Start
Current Date Today
Save & Send Status Date Today
Project Calendar  Standard
Help Priority 500
1] Options
E3 exit

Summary of the current

properties; you can also
change them here.
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3. Click list button Project Information (on the right side of the screen) to display its drop-
down menu and select Advanced Properties — the following dialog appears:

Project2 Properties ? &

General | Summary | statistics | Contents | Custom |

Title: Relocation Devom, Inc.

|

Subject: | |
Author: | Charkie Mistead ]
|

|

This dialog allows you to
describe your project and has

Manager:  Charle Mistead

. fields that con be pointed to
in headers and footers of

Company: [Devom, Inc.

Category: [ I reports.
Keywords: [ I
Comments:  The project objective is to be moved to and
operational in a new location by Nov 1st with minimal
interruptions to business operations.
b | |
base:
Template:
Save preview picture
Lok J[ conce |
9 v,

4. Click the tab Summary and in this dialog:
a. Inthe field Title, enter the name of the project
b. Enter your name and the Author and/or Manager and
c. Inthe Comments field, enter the project objective or a description of the final
project product.

5. Click E
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Entering the Project Start Date
1. Click ribbon File and click Info and enter the Start Date on the right side of the

screen OR Click ribbon Project and click - this dialog box appears:

Project
Infarmation

=
Project Information for "Project2’

Start date: 5/14/2013 Y Enter the Start Date of your project.

Finish date: | 5/14/2013 ~ | Status date:
This allows you to choose between forward scheduling (Project
Start date) and backward scheduling (Project Finish date).

Schedule from:  Project Start Date -

All tasks begin as soon as possible.
[Enterprise CUstom rields
Department: [

.,

Figld Name

Extra Enterprise
fields are only
displayed in Project
Professional when it
is connected to

Project Server.

[ teb | [ swtstos.. | ok [ concel |

L.

2. Enter the basic information in this dialog. There are two choices in the list Schedule from:
a. Project Start Date: (forward scheduling)
b. Project Finish Date: (backward scheduling)
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Setting the Options

Date Order Options

The date order (ddmmyy or mmddyy) cannot be set inside Project 2010. You have to set it in the
Windows Control Panel. This means that it will affect the date order in all your Windows
applications.

S_—
In Windows 7, click the start menu o—ll, Control Panel, Clock Language and Region,
Region and Language.
Click the tab Formats and select the date order from the list Short Date.
Click OK — all lists in Project 2010 that provide choices for date formats will now only show
items in the date order you chose in the Control Panel.

Schedule Options in the Backstage

There are two types of options

1.

Global options that take effect in All New Projects: these options are stored in the Windows
Registry.

Project-specific options that affect the active project only: you can recognize these because
they start with a section heading showing the name of the project schedule. These options
are stored in the project file.

To access the options:

1.

Click ribbon File and click [z] Options - the Options dialog appears:

| 5 . '
Genere | *®aa| Change options related to scheduling, calendars, ang

Display Section heading with Project-specific
St ] @ T E] options: the name of the current project
Calendar options for this project: 0Je - S - A
— [ = LN a— is shown in the heading of the section. [
Prooting Week starts on: Sunday Izl Notice that this list has an All New
Il save Fiscal year staits in: [Januaty E Projects option to make it global. I
Language Use starting year for FY numbering :
Default start time: | 8:00 AM E] These times are assigned to tasks when you enter a start or
Advanced . finish date without specifying a time. If you change this
. Default gnd time: | 5:00 PM B setting, consider matching the project calendar using the |
Customize Ribbon r Change Working Time command on the Project tab in the 1%

Hours per day: 8 ribbon.

Quick Access Toolbar Hours per week: |40

paleales

Add-Ins Days permonth: |20

Trust Center [Schu!ule Section heading with global options

\ A Show scheduling messages -

Show assignment units as a: | Decimal v |

Scheduling options for this project: (28] Project2 E] —
New tasks created: ' Miﬁﬁ;liyﬂithedﬁlrm E
Auto scheduled tasks scheduled on: | Project Start Date [+ |
Dugation is entered in: [oays  []
Work is entered in: Hours [+]
Default task type: [Fixeaunits  [+]
[7] New tasks are effort driven . V] Tasks will always honor their contraint dates
[7] Autolink inserted or moved tasks () V] showthat d tasks have
[V] split in-progress tasks New tasks haye
Update Manually Scheduled tasks when editing [ Keep task on nearest working day when changing to

links Automaticallv Scheduled mode =
L J
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2. Select the category of options by clicking on the tabs.

3. Select the section heading and decide if the options you want to set are project-specific or
global.

4. Setthe options.

5. Click OK to accept the changes and close the dialog.

Setting the Project Calendar

The Change Working Time dialog (Project ribbon) allows you to set the project calendar. The default
project calendar is called Standard (Project Calendar). On the project calendar you indicate:
o  Workweek
o The Working days (business days) and nonworking days.
o The Working times on the business days.
e National and corporate holidays are called Exceptions in MS Project.

To create a calendar:
1. Click the ribbon Project and find the section Properties.

2. Click C - Change Working Time dialog appears.

[Wao rki:ngg'ﬁ me

3. You can set the working days of the workweek. Select at the top of the dialog in the list For
the item Standard (Project Calendar); this is the calendar that acts as the default project

calendar.

4. Click the tab Work Weeks — the dialog looks like:

Change Working Time Bl Sclect the calendar to change.

For calendar: [Standard(ProjectCalenda’) -

Calendar 'Standard' is a base calendar.
Click on a day to see its working times:
June 2013 »  Working times for June 25, 2013:

S MIT W ThLF «8:00 AM to 12:00 PM
« 1:00 PM to 5:00 PM

2 |3)|4|5]|6|7

9 |10 (11 12 |13 |14 |15 |
Based on:

Default work week on calendar 'Standard'.

16 |17 |18 (19 |20 (21 |22

23 |22 26 |27 |28 |29
30 -

B 1Bl The tab Work Weeks allows you to set the working days.

Details...

Delete

The item [Default] represents the default workweek.

o) [ [on= )
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5. The item [Default] is the default workweek and you could add items in this list to create
multiple workweeks: For example, you may want to schedule different working hours for
summer and winter. To change the default workweek, double-click the line item [Default] or

select the item [Default] and click m )

6. The Details for [Default] dialog appears.

Selectthe days first, then enter the working times.

@ Use Project default times for these days.
(©) Set days to ndnworking time.
() Setday(s) to specific working times:

o) (oo ]

7. Select the working days of the week by dragging over the weekdays in the list Select day(s).

8. Select the option Set day(s) to these specific working times if you need to change the
default working times. You then enter the times in the grid.

9. Select the weekend days in the list Select day(s) and select the option Set days to
nonworking time.

10. Click OK when done.

To create Exceptions (holidays) in a calendar:
1. Click the ribbon Project and find the section Properties.

2. Click - Change Working Time dialog appears.

Change
Warking Time

3. You can set the working days of the workweek. Select at the top of the dialog in the list For
the item Standard (Project Calendar); this is the calendar that acts as the default project
calendar.
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4. Click the tab Exceptions — the dialog looks like:

v

o

=
Change Working Time B
For glendar:  Standard (Project Calendar) [ Cremte tiew Coende .. | |
Calendar 'Standard is » base calendar, |
Legend: Cick on a day to see its working tmes: '
: May 2013 - Workng times for May 14, 2013: Denails foe ‘Labor
L] e «8:00 AM o 12:00PM = e —— —
D, X 11234 « 100 PM to 5:00 P | Sot working gmes for Sese exceptions
@ Norworking
fiiwmv B EREES i
e 2|3 15 |16 |17 |38 ] e 2
On this calendar: Based on:
lr.m 2% 19|20 |21 |22 |23 |24 |25 Saliltmork mesk ol ol s g -
— 26 |27 |28 |29 |30 |31
F’ Nondefault work
| ek &
Recurrence pattern
| Exceptons | Work Wesks €0 gy (1 2 dn
e C— S— o
1 _|Labor Day /2/2013 | | ———— Leorty
! Qelete | Range of recurrence
s 92201 v Ofrdafes |1 T ogoumences
Bnd by: Llrir b
[ ] [owen ]
[ me | (ousons... | [o¢_]) [ o ]

4

Holidays need to be entered as exceptions to the default calendar.

In the first available field under Name enter the name of the holiday (exception), for

example Labor Day.

Click the Details button, the Details dialog should appear as the example above.

Holidays (exceptions) set in the project calendar are carried over to the individual resource
calendars. Even if the project calendar is changed after the resource calendars are created,
the changes will show up automatically in the resource calendars.
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Exercise 2.2: Setting Up a New Schedule
The goal of this exercise is to be able to create a new project and enter project-level information.
You are put in charge of relocating your office. You have to find a new location and organize the

move. The following is the scope statement for the project. Your CEO has already signed the scope
statement.

Scope Statement

Project: Relocation of DEVOM, Inc. to a new 150-person location
Project accounting code: MOVEOO1

The Business Need

DEVOM, Inc. is growing and needs larger facilities to accommodate the expanding
workforce.

The Project Objectives
e To be moved and operational in the new location by November 1, 2013
e To stay within the available budget of $100,000 for labor cost
e To have 80% satisfaction rate from the personnel for the new work environment

The Project Deliverables and Requirements
e A project plan (including WBS, Network Diagram, Gantt Chart, budget, resource list,
and assignments)
e Anew rented or leased location that has a maximum capacity of 150 work spaces
o The location should be accessible to disabled people
o The location should have parking facilities for at least 150 cars
o The location should have modern work cubicles and an open workspace
e Contracts with the landlord, the general contractor and the moving company
e The physical move of people and equipment

The Project Constraints

e The work on the project is to be started no earlier than August 1, 2012

e The personnel have to be asked for input as to the location and facilities needed

e The disruption to the normal operations of DEVOM should be minimized and may
not exceed the loss of 500 person days caused by the project, including the packing
and unpacking by staff

e Clients will have to be able to contact DEVOM at any time by phone, fax and email

e The purchase of new materials and equipment shall be budgeted and approved
separately
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e The new location will be within the boundaries of the city and its suburbs

e The need for expansion is so urgent that the project has priority over normal
operations

e Any changes to the project objectives will require the approval of the CEO

Project Assumptions
e The market will continue to grow at the same rate
e The current furniture can be reused
e The current workstations can be reused
e The current LAN and servers will be replaced

Date:

Your Signature: Signature CEO:
I. M. Deboss

Project Manager, Relocation Project CEO, DEVOM, Inc.

You decide to take charge of this project and to create the schedule in Project 2010:
1. Atthe bottom of the scope statement, fill in the date and sign the charter
2. Create a new MS Project file.
3. Click ribbon Project, button Project Information. In the Project Information dialog:
a. Set the start date for the project to August 1, 2012
b. Make sure the Calendar is set to Standard
4. Display the ribbon File, tab Info, list button Project Information, item Advanced Properties
dialog, Summary tab.
a. Enter the Title of the project; it is Relocation Devom, Inc.
b. You are the responsible project manager; enter your name under Manager.
c. Enter Devom, Inc. under Company.
d. Formulate one sentence that captures the essence of the relocation project and
enter it in the field Comments.
5. Close the dialog and save the file as Relocation.mpp.
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Relocation Project — File, Options

Continue to work in the file Relocation.mpp and enter only the following options in the ribbon File,

] Options

Dialog. Save the schedule when done.

Tab

Set to

Schedule

Hours per day : 7.5 (enter by typing)

Hours per week: 37.5

Days per month: 20

Show scheduling messages

Show assignment units as a : Decimal

Duration is entered in: Days

Work is entered in: Days

Default Task type: Fixed Duration

|:| Mew tasks are effort driven

Calculate project after each edit: @ On

General

Date format: Jan 28 ‘09

Relocation Project — The Project Calendar

1. Display the following dialog: click ribbon Project and button Change Working Time. Set the
working hours on the Standard (Project Calendar) to:
8:00to 12:00 and
13:00to 16:30

2. Enter the following national holidays for the months August, September and October in the
Standard (Project Calendar). Since this project takes place in the USA, enter the following
national holidays of the United States for 2013 into the project calendar. Make sure you
select the dates below and then:

Labor Day, September 3, 2012
b. Columbus Day, October 8, 2012
Veterans Day, November 12, 2012

3. Saveyour file.

Compare your file with the solution file Exercise 2a.mpp.
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Lesson 2 Checklist: Best Practices for Project Setup

e Does the schedule contain a succinct description of the objectives or final product of the
project?
Use the field Comments (ribbon File, tab Info, button Project Information on the right side of
the screen, Advanced Properties, Summary tab) which makes it a visible note on the project
summary task.

e Do the business days, the working hours and holidays on the project calendar align with a
typical, full-time resource on the project?

e Do the working hours on the Standard (Project Calendar) (ribbon Project, button Change
Working Time) correspond to the Hours per day option (ribbon File, Options, tab Schedule)?
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LESSON 3: ENTERING THE WORK BREAKDOWN STRUCTURE (WBS)
Topic 1: The WBS Defined

Topic 2: Task Categories
Topic 3: Entering Tasks
Topic 4: Indenting and Outdenting Tasks
Topic 5: Changing the WBS
Student Learning Objectives

After completing this lesson you should be able to

e Understand what a Work Breakdown Structure is

e Understand how to enter and modify the WBS in MS Project

e Understand how to create summary tasks, detail tasks, milestones, and recurring tasks
e Understand how to edit, copy, and move summary and detail tasks

Approximate Presentation time: 1 hour 30 minutes

MS Project 2010 Course Outline

_ Updating the
Introduction 0 Schedule

Setup Estimates Reports

Dependencies

Deadlines

Resources

Assignments
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Topic 1: The WBS Defined

Work Breakdown Structure Defined

* The list of tasks should be in a logical grouping
* Group the tasks by Deliverable

— Provides a good overview

— Enables good reporting
PMI® defines a Work Breakdown Structure as:

“a deliverable-oriented, hierarchical decomposition of
the work to be executed by the project team to
accomplish the project objectives and create the
required deliverables.”

The PMBOK® Guide defines the Work Breakdown structure as a deliverable-oriented, hierarchical
decomposition of the work to be executed by the project team to accomplish the project objectives
and create the required deliverables.

The WBS is the most important component of the schedule and becomes the foundation of the
schedule. As in the construction of a building, if the foundation is weak, the building (schedule) will
be weak; if the foundation is strong, the building (schedule) will be strong.

If the WBS is deliverables-oriented the rest of the schedule can be created more easily. For example;
e Estimating is easier for tasks that create a well-defined deliverable
e Dependencies are easier to find between deliverables
e Deadlines and constraints are often agreed upon by deliverable
e Resources are often made responsible for distinct deliverables
e An optimal schedule can be more easily found. Features (deliverables) that are expensive
and may need to be postponed
e large schedules can be kept up-to-date more easily by deliverable
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Topic 1: The WBS Defined — An Implicit Contract

The WBS is an Implicit Contract

* The WBS is a contract between:
— The project manager and the external customer

— The project manager and the internal executives (project
sponsor)

* The WBS is normally depicted as a chart, which
makes it easy to read and understand the full scope

* The WBS specifies explicitly what deliverables should
be created, and implicitly what is NOT created

If it is not in the WBS, it is not in the project!

The WBS specifies explicitly what deliverables should be created. If a client requests output during
project execution, the WBS should explicitly contain the output to be delivered. The 100% rule
states: the WBS should cover 100% of the work of the scope of the project and include all interim
and final deliverables to be completed, including project management deliverables.

Interim Deliverable — items handed over to internal or external clients during project
execution.

Final Deliverables — items handed over to external clients at the end of the project.

The WBS also indicates implicitly what should NOT be done, since it will not be shown in the WBS. If
an item is not in the WBS, it is out-of-scope and therefore not agreed upon with the client.
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Topic 1: The WBS Defined — The Chart

= < > L] . 1 L] = o 1
—{ At [—[.‘ dsion | —{Nav/Comm| — Test Regorts | Support | Proj Mgmt |
Nose Barrel | Wing Jess ] | Processors | | -] Spares
Cockpet [ Taitdets | | Dwplen | Pertormance | quipment Schedule |
Cemer Secy Maraah
Aft Sect ol FueiSystem | ol Mavgenon sy | o] Grownd Tesns |
Tad Fuml Tanks | Grs recer ) | Seructunat | ol Traieed saan ]|
|_Fuel Lines I Fadat rlnvnm-ef] 1 Simulators j
—«!um(hvl Fue Cortrol Nyircena~ce ¥
Note Geat Lol madios | —of mgeren |
Main Gear Voic/Comm | First Flight
o ~Y_r;‘r;;;o:-;w { ';ﬂfwﬁ;;e
o Weer |
e Wings
Owter Wings
¥ L1 ¥
— Airframe | Propulsion | — Nav/Comm | Test Reports Support Proj Mgmt
—>| Fuselage | Engines | —ﬁ Flight Contrals | —~| Wind Tunnel —~| Artifacts Budget
Nose Barrel Wing Jets Processors Aerodynamics Spares
Cockpit Tail Jets Displays Performance Equipment Schedule
Center Sect Manuals
Aft Sect Fuel System | —ﬁ Navigation Syst —>| Ground Tests
Tail Fuel Tanks GPS Recvr Structural —b| Trained Staff
Fuel Lines Radar Integration Simulators
—>| Landing Gear Fire Control Maintenance
Nose Gear ﬂ Radios —>| Flight Tests
Main Gear Voic/Comm First Flight
Transponder Performance
—>| Wings
Inner Wings
Outer Wings

MS Project does not have a WBS Chart view, but an add-in tool such as WBS Chart Pro will allow you
to lay out the WBS in such a graphic format. You can find this tool at www.CriticalTools.com .
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Topic 1: The WBS Defined — Deliverables

What is a Deliverable?

* Two types:

— Interim deliverables handed
over during project execution

— Final deliverables handed
over at the end of the project

* PMBOK® Guide definition:
“Any unique and verifiable
product, result, or capability
to perform a service that
must be produced to
complete a process, phase,
or project.”

Three characteristics:

Verifiable — measurable.
Clarifies what is to be
produced.

Must have a client— internal
(interim deliverables) and
external (final product
deliverables).

Must be of value to client—
if the client does not
perceive value, don't create
it.

You may not be used to thinking in terms of deliverables, and sometimes it is difficult to identify the
deliverables in a project. However, if you put some effort into finding the deliverables, you will be
surprised how easy it is once you begin. For example, consider the office relocation project and ask

yourself:

1. What are the deliverables in this project? or better yet,
2. What will my customer or sponsor expect to receive?

Ambiguously formulated deliverable

Verifiable, measurable deliverable

Closing

Customer approval of the project product

Subcontracting

Signed contract

Moving to new location

Operational new location

Renovation

Renovated facility

Planning

Approved project plan

Material procurement

Procured construction materials

Prototype development

Developed prototype

Training

300 trained application users

Staff

50 newly hired staff members

implementation

New workstations operational for entire team
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Topic 1: The WBS Defined — Deliverables versus Phases

Deliverables versus Phases?

* Phases:

— Time-criented groupings of tasks
— Much vaguer concept than a deliverable

— Mot asverifiable as a deliverable
* AWBS is a logical not a chronological breakdown.

* Chronology is done later.

When people have difficulty identifying deliverables, they often group the tasks into phases. Phases
are distinct periods in the life of a project, merely time-oriented groupings of tasks. Phases become
chronological groupings of tasks creating a chronological breakdown of the work. This does not
provide verifiability of the deliverables. Another reason to stay away from chronological breakdowns
is the number of iterative processes in project management. A chronological orientation will tie your
brain in knots when dealing with iterative processes. In a deliverable-oriented breakdown you
simply add one (interim) deliverable for an iteration.

Relocation
Phases

Researching Searching .
3 . Contracting
Requiremenets Locations

Remodeling

il
b
I

Relocation

Remaodel
Contracts ¢ ud.EEd Move
Location

Deliverables

Requirements Location

it
i
il
i3
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Topic 1: The WBS Defined — From WBS Chart to WBS List

From WBS Chart to List

* The WBS Chart must be converted to an indented list of tasks.

* Rotate the chart 90%and the lower levels become the indented
levels.

* Usethe Gantt Chart view to create the WEBS.

WES Char® WES Lt

Swrrerary Taih §

Surnrrary Tak 3
e I—1 el Tk 31
Cocsil Tank 1.3

I 'Y |

WBS Chart WBS List

- Summary Task 1

- Summary Task 2

Summary Task 3
900 _|: Detail Task 3.1

Detail Task 3.2

Summary Task 4
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Topic 1: The WBS Defined — Setting the Options related to the WBS

Setting the Options related to the

Prryen s Oyt

Progect Options

Dty W mewher of seered Spcements 5T 7 ow 1ovt pan

V. o it 7 Dhow QU Wty mdcen
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To set the options related to the WBS and tasks, click ribbon File, =1 Optians|and click on the tab of
the dialog box indicated in the table below.

Tab

Option

Schedule

Section Scheduling options for this project:

New tasks created: Manually Scheduled or Auto Scheduled; (we will discuss
Manually Scheduled and Auto Scheduled tasks in the next section). Use Manually
Scheduled if you create a draft or high-level schedule. If you create a detailed
schedule use Auto Scheduled.

Default task type

Many people enter the duration immediately. If you do this we recommend setting
this option to Fixed Duration. If you normally enter Work estimates, we
recommend Fixed Work as the default task type. In this way you protect the
estimates you enter. It is the default task type for new tasks you create. On a task-
by-task basis you can still decide what type serves you best and switch the task Type
toit.

New tasks are effort driven (un-checked)

This option changes the number of resources assigned (assignment units); we
recommend you turn it off for Fixed Duration and Fixed Units tasks. It functions like
Fixed Work tasks and we recommend you use the task type instead. Fixed Work
tasks are by definition effort-driven and have this option always on.
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Advanced

Section Edit:

Allow cell drag and drop (checked)

This allows you to move or copy the selected cells by dragging the selected area by
its border. With this option on, you can quickly rearrange your WBS by dragging
tasks. This option is global across all your schedules.
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Topic 2: Task Categories

Categories of Tasks

* Project Summary Tasks —]
* Summary Tasks
* Detail Tasks . i d ki
. | ameaty Lk ] :
* Milestones Pt
* Recurring Tasks I S W == S

If you analyze an indented list of tasks, you will find that a standard building block or module recurs.
The module consists of a summary task (the deliverable) with its detail tasks and a milestone
indented. The summary task summarizes the cost, work, and duration of all its sub-tasks. These
standard modules can even be nested inside one another, thus creating the next indentation level.

Build your WBS in a modular way and use the following standard module of tasks. Your WBS will
consist of several of these standard modules.

Standard Module Example

Summary task 1 1. Report
Detail task 1.1 1.1 Gather data
Detail task 1.2 1.2 Categorize data
Detail task 1.3 1.3 Write report
Milestone 1.4 1.4 Report ready

Milestones should be indented on the same level as the detail tasks.
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Topic 2: Task Categories — Styles of Task Bars

Categories of Tasks —Styles of Task Bars

* Summary task bar e ;
- | Phmrraally Seiaphdad)
* Detail task bar (Manual) Lrenatem B
. [ Pebaarvisal by SaPetdsdand])
* Detail task bar (Auto) L2DetaiTask
1.5 Detul Tagk [——1]
* Milestone diamond 14 Milestome * —
I Spdit Task Bars _
* Split task bars e =t
N .2 Recuiving Task I =
* Recurring task bars R Totks =

Additional remarks:

Summary task bar
It indicates a tasks start and end point. For Auto Scheduled tasks the bar starts when its first
detail task starts, and ends when its last detail task (or milestone) ends.

Detail task bar

Manually scheduled task bars have either washed out ends or square brackets to indicate
the end date. An Auto Scheduled detail task bar is shown as a simple bar with rounded
ends. The length of the bar represents its estimated duration.

Milestone diamond
Auto Scheduled milestones appear as black diamonds. Manually Scheduled milestones are
gray (without dates or unscheduled) or blue when they have dates (scheduled). Milestones
have zero duration.

Split task bar

A split task bar has multiple parts connected by dots. This indicates that the scheduled work
is to be interrupted and resumed at a later date. These types of tasks should be used during
project execution only.

Recurring task bar

Recurring task bars have multiple parts that occur at a regular interval. Recurring tasks are
useful to model things you do regularly such as meetings, reviews, etc. They act as summary
tasks with detail tasks indented underneath them.
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Formulating WBS Elements:

It is important to pay attention to the wording you use to create the elements of the WBS. The
following formats are recommended.

e Summary task

Summary tasks can be deliverables or phases:

o Deliverables: Use nouns for deliverables, for example location or design. Nouns are
words you can put the word “the” in front of. You can also add an adjective to describe
the noun and improve its measurability. An example is, signed contract rather than
contract or the final design rather than design.

o Phases: Use verbs in the present continuous tense (-ing) for phases. This tense best
indicates that something is ongoing for a period of time. Example: Researching or
Remodeling.

e Detail tasks

Use verbs in the present tense for detailed tasks. This indicates action. Examples include

discuss with publisher, code universal logon feature, or purchase equipment.

e Milestones
Typically the milestone is expressed as follows:
<deliverable> <past perfect tense verb>
Where <deliverable> is a noun that describes the deliverable, and the <past perfect tense
verb> describes what is supposed to happen to the deliverable at that point in time. For
example: delivered, accepted, completed, done, sent, shipped, and finished. Example of a
milestone: module completed, server installed, printer delivered, or report accepted.

e Recurring tasks
Recurring tasks will become summary tasks in MS Project. Use plural nouns when they
reflect recurring deliverables, for example schedule updates, change request reviews, and
status reports. You could also use present tense verbs for recurring activities, for example
review change requests, meet with team, or meet with steering committee.
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Topic 3: Entering Tasks

Entering Tasks

DEMONSTRATION

Entering Tasks and types

We will discuss how to enter the different elements of a WBS into the Gantt Chart view on the pages
that follow.

e Detail tasks

e Summary tasks
e Split tasks

e Recurring tasks
e Milestones

Project 2010 will automatically wrap the task name and increase the row height when the task name
you enter or paste exceeds the width of the Task Name field; if you increase the column width it will
decrease the row height again.

Use the demonstration project file Demo Lesson 3 Entering Tasks.
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Exercise 3.1: Entering Tasks

Instructions:

Open the MPP file Exercise 3. Follow the instructions below.

Entering Detail Tasks

1. Set New Tasks: Auto Scheduled by clicking on the left side of the status bar at the bottom of
the page and selecting the option.
2. Enter 10 tasks (name them Task 1 to Task 10) each in a separate line.
3. Enter the duration for each task in the column Duration as per the screenshot below (Task 1
— 3 days, Task 2 — 5 days, Task 3 — 8 days, Task 4 —4 days, Task 5 — 7 days, Task 6 — 9 days,
Task 7 — 6 days, Task 8 — 3 days, Task 9 — 7 days, Task 10 — 9 days).
@ Tk . [TaskName . |puration _ [start . |Finish L |[21 13 [1u128,"13 [Auge, 13 [Aug 11,13
Made m[T[w[T[F[s|s[m[T]w[T][F[s[s[m[T[w[T[F[s]|s[m[T]w[T[F
1 = Task 1 3 days Aug1'13  Aug5'13 = :
2 = Task 2 5 days Augl'ls  Aug7'13 e
3 = Task 3 8 days Augl'13 Aug12'13 [
4 = Task 4 4 days Augl'l3s  Aug6'13 [
5 =S Task 5 7 days Augl'l3s  Aug9'13 [
& = Task 6 9 days Augl1'13 Aug13'13 R
7 = Task 7 6 days Augl'ls  Augs'i3 [
8 = Task 8 3days Augl'l3s  Aug5'13 =
g = Task 9 7 days Augl'l3 Aug9'l13 j
10 =S Task 10 9 days Augl'13 Aug13'13 [

Entering Summary Tasks

1. Highlight the 10 tasks and click on Insert Summary Task in the Task ribbon Insert group.
Enter a name for the summary task.
2. On the File tab, select save.
@ Tk . |TaskName - |Duration . |start + Finish - |[21.113 [ul 28, '13 Aug 4,'13 |Aug11,'13
Mode MIT[wlT[F[s[sTm[T[w]T[F[s[s[m[T[w[T[F[s [s[m[T[w]T[F]
1 = = Summary Task 9 days Aug1'13 Aug13'13 v v
2 = Task 1 3days Augl'ls  Aug5'l3 [ — :
3 =S Task 2 5days Aug1'13 Aug7113 [
4 = Task 3 8days Aug1'13 Aug12'13 [S—
5 = Task 4 4days Augl'ls  Aug6'l3 | —
6 = Task 5 7 days Aug13  Aug9'3 [
7 = Task 6 9 days Augl'13 Aug13'13 [ ]
8 =S Task 7 6 days Augl'l3  Aug8'i3 [
3 = Task 8 3 days Augl'ls  Aug5'13 | —
10 =S Task 9 7 days Aug1'13 Aug9'13 [
11 = Task 10 9 days Aug1'13 Aug13'13 [
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Entering Split Tasks

1. Highlight Task 2.
2. Click on the Spliticon | && on the Task ribbon.
3. Watch the Split Task box and move your mouse cursor half-way over the bar of Task 2 in the
Gantt chart.
4. Left click with your mouse. The task will split and each part can be moved independently.
@ Tk o |TaskName . |Duration , |start . [Finish . |[2L13 [Jul 28,13 |Aug 4,13 [Aug 11,13
Mode MmT[wlT[F[s[sTm[T[w[T[F[s[s[m[T[w[T[F[s[s[m[T[w[T]F]
1 = Summary Task 9 days Aug1'13 Aug13'13 L g
2 = Task 1 3 days Augl'l3  Aug5'13 [ — :
3 7 days Augl'ls  Aug9'13 | IR [s—]
4 = Task 3 8 days Augl'l3 Aug12'13 [ S——————
5 = Task 4 4 days Augl'l3  Aug6'13 | —
6 =S Task 5 7 days Augl'3 Aug9'13 [
7 = Task 6 9 days Augl'l3 Augl3'13 [S——————_
8 = Task 7 6 days Aug1'13 Aug8'13 [——
9 =S Task 8 3 days Augl'ld  Aug5'13 | s——
10 = Task 9 7 days Aug1'13 Aug9'13 [——
11 = Task 10 9 days Augl'l3 Aug13'13 [

Entering Recurring Tasks

1. Highlight Task 2.
2. Inthe Insert group on the Task ribbon, click on the drop-down arrow of the Task button,
and click on Recurring Tasks.
3. Inthe Recurring Task Information dialog box, enter Weekly Meeting as the name.
4. For the Recurrence pattern, select Weekly, in the Recur every field, enter 1, check Monday,
and click OK.
Recurring Task Information [ = |
Task Mame: | Weekly Meeting Duration: | 1d =
Recurrence pattern
() Daily Recur every | 1 week(s) on:
@) Weekly
O Monthly  [T]Sunday  [#]Monday [|Tuesday [7]wednesday
() Yearly [T Thursday [C|Eriday [ Saturday
Range of recurrence
Start: Aug 1'13 ~ (O Endafter: |2 OCCUMTENCes
(@ End by: Aug 13'13 -
Calendar for scheduling this task
Calendar: Mone - Scheduling ignores resource calendars
o) (ot
5. Click on the + by the name of the parent task to expand, click again to collapse.

Note that by default the end date of the recu

rrence is set to the project finish date.
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Creating a Milestone
1. Highlight Task 10 and enter 0 as the duration

o Task  |Task Name - |Duration _ Start ~ |Finish -
Mode
1 = = Summary Task 9 days Aug1'13 Aug 13 '13
2 =) Task 1 3 days Aug1'13 Aug5'13
ERES 4 =S = Weekly Meeting 6 days Aug5'13 Aug12'13
4 |H =S Weekly Meetingl 1day Aug5'13 Aug5'13
5 |E =S Weekly Meeting2 1day Aug1213 Aug12'13
6 =S Task 2 7 days Augl'ls  Aug9'i3
7 = Task 3 8days Aug1'13 Aug12'13
8 = Task 4 adays Augl'l3  Aug6'l3
3 =3 Task 5 7 days Aug1'13 Aug9'13
10 = Task 6 9days Augl'l3a  Augl3'13
11 =3 Task 7 6 days Aug1'13 Aug8'13
12 = Task 8 3 days Augl'13  Aug5'l3
13 =3 Task 9 7days Aug1'13 Aug9'13
14 = Task 10 9 days Augl1'13 Aug 1313

21,'13 [1ul 28,13 [Aug s, 13 [Aug11,'13
MITIWITTF[s[s[M[TW[T[F[s[s[M[TIW[TTF]s [s[M[T[W[TTF]

W v

| —]

f @ @

; @

: @

| I ——

. A task with O duration is a milestone.

o Task . |Task Name + |Duration . |Start + |Finish -
Mode

1 =) = Summary Task 9 days Aug1'13 Aug13'13
2 2 Task 1 3 days Augl'l3  Aug5'13
3| =S = Weekly Meeting 6 days Aug5'13 Aug12'13
s |E = Weekly Meetingl 1day Aug5'13 Aug5'13
s |E 2 Weekly Meeting 2 1day Aug12'13 Aug12'13
6 =3 Task 2 7 days Aug1'13 Aug9'13
7 2 Task 3 8 days Augl'l3  Auglz'3
8 = Task 4 4days Augl'l3  Aug6'l3
3 =S Task 5 7 days Aug1'13 Aug9'13
10 = Task 6 9 days Augl'la  Augl3'13
11 =3 Task 7 6 days Aug1'13 Aug8'13
12 2 Task & 3 days Augl'l3  Aug5'13
13 =S Task 9 7 days Aug1'3 Aug9'13

0 o days AugE1'13  Auglls

Close the exercise file by clicking the File tab, Close button EF Close

Microsoft Project dialog box.

21,'13 [1ul28,'13 Augd,'13 Aug11,'13
MITIwW[TTFs[s [mM[T[w]T]F[s[s[m[TIw[T[F]s[s [m[T]W[T[F]

5

. Click Yes on the
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Topic 4: Indenting and Outdenting Tasks

Indenting and Outdenting Tasks

* An outlined WBS makes the plan easier to read and
understand

» Additional information is aggregated on the
Summary tasks (Deliverable)

* Views of different levels of detail are provided

* MS Project automatially keeps track of the
indentation level in the field called “Qutline Level”

Listed below is the process for how to indent and outdent a task.

Indenting Tasks

1. Select the detail tasks by dragging anywhere over them in the spreadsheet.

2. Click ribbon Task, then click the Indent icon in the Schedule group gF . After indenting
tasks, MS Project shows a calculated duration that covers the time span of all its detail tasks.

Outdenting Tasks

1. Select the detail tasks by dragging anywhere over them in the spreadsheet.

2. Click ribbon Task, then click the Outdent icon in the Schedule group S
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Exercise 3.2: Indenting and Outdenting Tasks

Instructions:
Open the MPP file Exercise 3a. Follow the instructions below.

Indenting Tasks

1. Select the identified tasks by dragging anywhere over them in the spreadsheet (Task 2, Task
3, Task 4). .

2. Click ribbon Task, then click the Indent icon in the Schedule group B . Notice the Outline
level .

3. Repeat for (Task 7, Task 8, Task 9).

Outdenting Tasks

1. Select Task 8 and Task 9 by dragging anywhere over them in the spreadsheet.

2. Click ribbon Task, then click the Outdent icon in the Schedule group =

Hide and Reveal Detail Tasks

1. Click on the minus button = in front of summary task Task 1 to hide its detail tasks.

2. The detail tasks can be displayed again by clicking the plus button =+ -in front of summary
task Task 1.

3. To hide all detail tasks, you click ribbon View, =l and select Hide subtasks. From this

Cutline

-

same drop-down menu, select Show subtasks to display subtasks on the next level for the
selected tasks(s) only or All Subtasks to display all levels of the entire WBS.

Close the exercise file by clicking the File tab, Close button [ cigse . Click Yes on the
Microsoft Project dialog box.
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Topic 5: Changing the WBS

Changing the WBS

Editing a task name

Inserting/Deleting Multiple tasks

— Using the Inactive task feature

Copying or Moving tasks

Copying or Moving a Summary Task Family

This section will demonstrate basic task editing capabilities within MS Project.

Editing a Task Name

You can replace a task name by typing over it. For small editorial changes (correct a typo), it is better
to edit the task name.

1.

2.
3.
4

Click once in the field and, after a second, click again and a blinking cursor appears.
Move the cursor by clicking with the mouse or using the arrow keys.

Make the changes.

Press Enter to accept the changes and finish the editing.

Inserting Multiple Tasks

This section discusses how to insert more than one task into the WBS.

1.

2.

3.

Point to the row heading before which you want to insert multiple tasks, click and drag
down to highlight as many rows as you need inserted.
Press the Insert key and the number of rows you selected are inserted as blank rows, OR

-
Click the top portion of Task  and as many <New Task>s appear.
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Deleting Multiple Tasks

MS Project has a new feature called inactive tasks. When you make a task inactive, it will not
disappear but it will not have any effect on the rest of the schedule and its cost and workload will
not be aggregated on summary tasks.

1. Select the tasks by dragging over their row headers.

2. Press the Delete key. OR the # Cut button on the Task ribbon, Clipboard group.
3. To make a task inactive.
a. Select the tasks by dragging over their row headers.
b. Click the = Inactivate button on the Task ribbon, Schedule group. Notice the Tasks
have been grayed out and the strikethrough font is applied. To make the tasks
active again, reselect and click on the Inactivate button again.

Copying or Moving Tasks

It is important to note that you must select the entire task to perform these operations. You do this
by clicking either the row header or the task bar.

Copying Tasks

1. Select the tasks by dragging over their row headers by using the mouse pointer.

2. Release the mouse button when you have selected all asks to copy; they are now
highlighted.

3. Point to one selected row headings and the mouse pointer changes to a star. Hold down the
Control key, and hold down the primary mouse button. The mouse pointer will change to a
small + sign. This indicates you are copying. Drag the copied tasks to their new place and
release the primary mouse button. The option Allow Cell drag and drop needs to be
selected (ribbon File, Options, tab Advanced).

OR

4. Click ribbon Task and click 23 copy -~ ; the task is now stored in the clipboard. Select the
task before which you wish to insert. Click the top part of the p_aste button on the Task
ribbon. .

Moving Tasks

1. Select the tasks by dragging over their row headers by using the mouse pointer - they are
now highlighted.

2. Point to one selected row heading and the mouse pointer changes to a star. Click and hold
down the primary mouse button and start dragging. The mouse pointer will change to an
arrow. Drag the tasks to their new place; a horizontal gray line will indicate where the tasks
will end up when you release the mouse. The option Allow Cell drag and drop needs to be
selected (ribbon File, Options, tab Advanced).
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OR
3. Click ribbon Task and click ¥ cut ; the task is now stored in the clipboard. Select the
task before which you wish to insert. Click the top part of the p_aste button on the Task

ribbon.

4. Notice MS Project creates new rows inserting the moved tasks.

To Copy or Move a Summary Task Family

Select the summary task by clicking on its row heading. (Hold the Control key down if you want to
copy instead of move.) Hold down the primary mouse button and drag the summary task; MS
Project will immediately highlight all of its detail tasks. Release the summary task where you want it.
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Exercise 3.3: Changing the WBS

Instructions:
Open the MPP file Exercise 3b. Follow the instructions below.

Editing a Task Name
Select Task 1 and change the Task Name to “Update Customer Report”.

1. Click once in the field and, after a second, click again and a blinking cursor appears.
2. Move the cursor by clicking with the mouse or using the arrow keys.

3. Make the changes.

4. Press Enter to accept the changes and finish the editing.

Inserting Multiple Tasks
This section discusses how to insert more than one task into the WBS.

1. Point to the row heading for Task 2, click and drag down 3 rows.
2. Pressthe Insert key and the 3 rows you selected are inserted as blank rows, OR

-
3. Click the top portion of Tk and 3 <New Task>s appear.

o Task . |Task Name - |Outline  _ |Duration
Made Level

1 = Update Customer Report 1 1day?
2 = <MNew Tasks 1 1day?
3 = <New Task> 1 1day?
4 = <New Task= 1 1day?
5

&

7

8 = Task 2 1 1day?
9 = Task 3 1 1day?
10 = Task 4 1 1 day?
11 = Task 5 1 1day?
12 = Task 6 1 1day?
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Deleting Multiple Tasks

MS Project has a new feature called inactive tasks. When you make a task inactive, it will not
disappear but it will not have any effect on the rest of the schedule and its cost and workload will
not be aggregated on summary tasks.

1. Select the newly created tasks with blank Task Names by dragging over their row headers.

2. Press the Delete key. OR the # Cut button on the Task ribbon, Clipboard group.

w

The tasks will be deleted.

4. Select the <New Tasks> tasks by dragging over their row headers.

5. Click the = Inactivate button on the Task ribbon, Schedule group. Notice the Tasks have
been grayed out and the strikethrough font is applied.

o Task . |Task Name » |Outline  _ |Duration
Mode Level

1 = Update Customer Report 1 1day?
2 =

3 =

4 >

= = Task 2 1 1day?
& =S Task 3 1 1 day?
7 = Task 4 1 1day?
B = Task 5 1 1 day?
9 = Task 6 1 1day?

Copying or Moving Tasks

It is important to note that you must select the entire task to perform these operations. You do this
by clicking either the row header or the task bar. The option Allow Cell drag and drop needs to be
selected (ribbon File, Options, tab Advanced) for both of these activities.

Copying Tasks

1. Select (Task 2, Task 3, and Task 4) by dragging over their row headers with the mouse pointer.

2. Release the mouse button when you have selected all 3 tasks to copy. They are now highlighted.

3. Point to one selected row heading and the mouse pointer changes to a star. Click and hold down
the primary mouse button. The mouse pointer will change to an arrow. Drag the tasks to Task 7;
a horizontal gray line will indicate where the tasks will end up when you release the mouse. OR

4. Click ribbon Task and click 52 Copy =| ; the tasks are now stored in the clipboard. Select the row

header

Ty

for Task 7 to insert. Click the top part of the p,. button on the Task ribbon.

Tasks 2, 3, an 4 should now follow Task 6
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o Task . |Task Name - |Outline  _ |Duration
Mode Level

1 = Update Customer Report 1 1day?
2 S

3 S

4 S

3 = Task 2 1 1day?
6 = Task 3 1 1day?
7 = Task 4 1 1day?
B =S Task s 1 1day?
g = Task 6 1 1 day?
10 =S Task 2 1 1day?
11 = Task 3 1 1day?
12 = Task 4 1 1day?

Moving Tasks

1. Select Tasks 2, 3, and 4 by dragging over their row headers by using the mouse pointer.
2. Click ribbon Task and click 3 cut ; the task is now stored in the clipboard. Select

===

B

the row header for Task 7. Click the top part of the raste button on the Task ribbon.

-

3. Notice MS Project creates new rows inserting Tasks 2, 3, and 4 after Task 6.

o Task  |Task Name - |Outline  _ |Duration
Mode Level
- = Update Customer Report 1 1day?
2 = <Mew Task= 1 1day?
3 < <New Task> 1 1day?
4 = <Mew Task: 1 1day?
3 = Task 5 1 1day?
& = Task 6 1 1 day?
7 = Task 2 1 1day?
8 = Task 3 1 1day?
8 = Task4 1 1day?
Close the exercise file by clicking the File tab, Close button [ ciose . Click Yes on the

Microsoft Project dialog box.
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Exercise 3.4: Entering the WBS for the Relocation Project

Instructions:

Open the Relocation.mpp file to continue your work. Check in ribbon File,

dialog box,

tab Schedule, section Scheduling options for this project if the following options are selected:

If the New tasks created is set to Auto Scheduled
If the Default task type is set to Fixed Duration
If the option New tasks are effort-driven is cleared

Enter the WBS into MS Project as shown in the table below.

Indent the detailed tasks under their summary tasks. The summary tasks are the tasks with

1.
2.
names in capital letters.
3. Compare your file with the solution file Exercise3c.mpp.
4. Save your file when done.
ID Task Name
1 | REQUIREMENTS
2 | Research staff requirements
3 | Summarize requirements
4 | LOCATION
5 | Select the realtor
6 | Visit the sites
7 | Evaluate the sites
8 | Meet to select the location
9 | Legal review
10 | Location selected
11 | REMODELING CONTRACT
12 | Select the contractor
13 | Meet to discuss contract
14 | Revise the schedule
15 | Negotiate the contract
16 | Contractor contracted
17 | REMODELED LOCATION
18 | Relocate walls
19 | Install electric wiring
20 | Paint
21 | Drying of paint
22 | Install cabinetry
23 | Install LAN
24 | Lay carpet
25 | Facility remodeled
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Task Name

26

MOVE

27

Select mover

28

Pack

29

Move

30

Unpack

31

New location opened
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Lesson 3 Checklist: Best Practices for the Work Breakdown Structure

Everything goes wrong, if the WBS isn’t strong.

e Are there deliverables in the task list?
If there are not, the schedule does not have a WBS. Deliverables should be captured using nouns
(maybe with adjectives, but without verbs).

o Is the list of deliverables complete, but lean?
e Are all expected deliverables explicitly included in the WBS?
e Are the project management deliverables, like schedule and budget included in the WBS?
e Are there only deliverables in the WBS that were explicitly agreed upon by the client or
project sponsor?

e Does the WBS have a logical hierarchy?

e |sthere one milestone for each deliverable?
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LESSON 4: ENTERING ESTIMATES

Topic 1: What are Estimates?
Topic 2: Setting MS Project Options
Topic 3: A Process for Estimating

Topic 4: Moving and Copying Data

Student Learning Objectives

After completing this lesson you should be able to

e Understand the process for generating estimates

e Understand the difference between duration and work (effort) estimates

e Understand how to enter duration and work estimates into MS Project

e Understand how MS Project uses the formula Duration * Peak Units = Work
e Understand Pure Work and Gross Work time

Approximate Presentation time: 1 hour 15 minutes

MS Project 2010 Course Outline

Introduction WBS Updating the
Schedule
Setup @ Reports

Dependencies

Deadlines

Resources

Assignments
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Topic 1: What are Estimates?

What are Estimates?

* Predictions of how much time a task will take
* (Can be made in terms of duration

— Expressed in business (working) days
— M5 Project field Duration
* (Can be made in terms of effort

— Expressed in person hours or person days
— M5 Project field Weork

Estimates are predictions of how much time a task will take. These predictions can be made in terms
of the duration of a task or in terms of the effort required to perform a task. Notice the example
below to see the difference between the two.

Duration versus work effort Example:
If you have 3 carpenters working for 2 business days (duration), the effort is 3 * 2 = 6 person days of
effort.

You express a duration estimate in business days (working days), which will be the weekdays in most
cases. A business day has 8 hours in MS Project by default. Enter a duration estimate into the field
Duration; the default time unit is Days. To enter duration of five days (1 week), you could type:

o 5Sdays

e 5d

e 5 (since the default time unit for Duration is days; ribbon File, Options, tab Schedule)
o 1w

You express an effort estimate in person hours or person days. A person hour is one person working
one hour. Enter the effort estimate into the task-related field Work. The default time unit of the
Work field is Hours. To enter effort of 16 hours on a task, you could type:

e 16 hours

e 16h

e 16 (since the default time unit for Work is hours; ribbon File, Options, tab Schedule)

e 2d (MS Project will convert this into the default time unit of hours)
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Topic 2: Setting MS Project Options

Options dictate how MS Project will function for
various activities you will perform while building and
maintaining your schedule.

Setting the Options

Before entering the estimates, it is important to understand how MS Project will function. Click
ribbon File, Options and click on the tab indicated in the table below where you want to change

settings.
Tab Option
Schedule Section Scheduling options for this project:

Duration is entered in:

MS Project will use the setting as the default time unit for the field Duration. With
the default duration time unit set to days, you can type in 5 instead of 5d to get 5
days. You do not need to type a ‘d’ in the duration fields. Choose the unit that fits
the majority of your inputs to save some keystrokes. The Duration field will display
whatever time unit you entered.

Work is entered in:

Explanation is the same as for previous Duration field. Unlike the Duration field, the
Work field will convert all entries to its default time unit. If you switch the time unit,
MS Project will convert all values.

Default task type:

Most people enter the duration immediately, and MS Project should not change it,
unless required. If you normally enter duration estimates rather than work (effort)
estimates, we recommend setting it to Fixed Duration. If you normally enter work
estimates we recommend setting it to Fixed Work.

New Tasks are Effort Driven: (unchecked)
When turned on, this option can change assignment units (the number of resources
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Tab

Option

assigned); we recommend you turn it off. This option works similarly to the task
type Fixed Work. We recommend you use the task Type instead of Effort Driven.
The option takes effect only when you create new tasks.

Show that scheduled tasks have estimated durations (checked) will add a question
mark to the durations that you did not enter yourself.

New scheduled tasks have estimated durations (checked) will add a question mark
to durations of new tasks you may create.

Advanced

Section Edit:

Allow cell drag and drop (checked)

This allows you to move or copy the selected cells by dragging the selected area by
its border. This option is global.

Section Display options for this project

Minutes, Hours, Days, Weeks, Months, and Years

This allows you to change the way time units are shown in your project. The shorter
you make the time unit, the more space you save. Select All New Projects first from
the list if you want the short labels to be used from then on.
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Topic 2: Setting MS Project Options

Project Options Ll |

General n
Scheduling options for this project: @ Relocation B
Display )

New tasks created: | Manually Scheduled B

Schedule E
Auto scheduled tasks scheduled on: | Project Start Date E]

|

Proofing Duration is entered in: ' Days EI
Save Work is entered in: :Hours E
Language Fixed Duration B

Tasks will always honor their contraint dates
[7] Autolink inserted or moved tasks C: Show that scheduled tasks have estimated durations
Split in-progress tasks () New scheduled tasks haye estimated durations

Update Manually Scheduled tasks when editing [7] Keep task on nearest working day when changing to
links Automatically Scheduled mode

Advanced | New tasks are effort driven (i |

Customize Ribbon

Quick Access Toolbar

Add-Ins

Project Options - [ 2 o]

General Edit it
| Display [ Allow cell drag and drop ] Ask to update automatic links
V| Move selection after enter Edit directly in cell
Schedule
Proofing Display
Save Show this number of recent documents: |17 |+ Show scroll bars
Show status bar V| Show OLE links indicators
Language Show windows in Taskbar Show bars and shapes in Gantt views in 3-D
H Advanced Use internal IDs to match different-language or renamed Organizer items between projects ()

Customize Ribbon Automatically add new views, tables, filters, and groups to the global ()

Quick Access Toolbar Display options for this project: | &) BINE RO nl
Add-Ins

Minutes: | min E Weeks: |wk
Hours: »hr B Months: imon
Days: | day [3 Years: \yr
Add space before label

[7] Show project summary task
Underline hyperlinks

Hyperlink color: m

Trust Center

EE][E]

m

Followed hyperlink color:
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Exercise 4.1: Setting the Options for Estimating

Instructions:

Open the Exercise3c.mpp file. To set the options related to estimating, click ribbon File,

and click on the tab of the dialog box indicated in the table below.

] Options

Tab Option

Schedule Section Scheduling options for this project:
Duration is entered in: Days

Work is entered in: Hours

Default task type: Fixed Duration

New Tasks are Effort Driven: (unchecked)

Show that scheduled tasks have estimated durations (checked)

New scheduled tasks have estimated durations (checked)

Advanced Section Edit:
Allow cell drag and drop (checked)

Section Display options for this project
Minutes: min

Hours: hr

Days: day

Weeks: wk

Months: mon

Years: yr

Click OK.
Close and save the file.
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Topic 3: A Process for Estimating

A Process for Estimating

This topic will discuss the following items

* Duration and Effort
— What Time Unit to Use

— Pure or Gross Work Time
* The Scheduling Formula
* Task Types and how the work

This topic will have several parts to it and discuss how MS Project uses the scheduling formula and
task types to develop estimates of duration and effort. First we will discuss the difference between
duration and effort then explain the MS Project formula which works behind the screens. The next
piece of the pie is the task types and how each will impact duration, work, and resource units. We
will also recommend how you can set up the Gantt spreadsheet to use the estimating capabilities
more effectively, and of course we will have several demonstrations and exercises to give you
hands-on experience in estimating.

The Difference between Duration and Effort

The duration of a task is the number of time units of working time the task will take. Duration is
expressed in business hours or in business days.

The work is the number of person hours or person days planned or spent on a task. The term work in
MS Project is synonymous with effort in daily life.

For example, one person who works for two business days (duration) delivers two person days of
effort (work). Two painters who work for three business days (duration) to paint your house spend 2

* 3 = 6 person days of effort (work).

The business days are entered in the Duration field and the effort is entered in the Work field.
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Topic 3: A Process for Estimating — What Time Unit to Use

Estimating — What Time Unit to Use

MS Project allows you to estimate in:

* Person days—enter effortinto the field Work

* Business days—enter the days in the field Duration
* Calendar days (elapsed duration)

Choose if you are going to express your estimates in person days, business days, or calendar days
(elapsed duration):

Person days

One person day is one person working one full day. The number of person days is the amount of
work or effort needed on the task. You enter the effort into the field Work. MS Projects needs
the effort estimate to calculate cost of the project. Each person hour applied needs to be
multiplied by the appropriate rate to arrive at the cost.

Business days

A business day is one working day. The number of working hours in a full working day is defined
in ribbon File, Options, tab Schedule, Hours per day. You enter the number of full working days
a task will take in the Duration field. MS Project needs to know the number of business days in
order to calculate calendar days needed and the start and finish dates, which are used to create
the Gantt Chart.

Calendar days

One calendar day is 24 hours; this is simply how everybody thinks of one day. You need to know
the number of calendar days if you are asked to commit to a date on which you will deliver the
project product. Calendar days are also known in MS Project as elapsed days.
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Topic 3: A Process for Estimating — Pure Work Time or Gross Work Time

Estimating — Pure Work or Gross Wor

How do your resources estimate their work?
* Pure Work: the work time spent 100% productively

* Gross Work: the work time spent on things other
than project tasks

How do your resources estimate their time? Do they imagine being able to work full-time without
interruptions? Do they include personal time, like visits to the restroom and calls, coffee breaks? Do
they include time spent in meetings to discuss or present deliverables?

The term Pure Work Time expresses an important concept. Pure work time is work time spent 100%
productively.

The term Gross Work Time includes time spent on things other than project tasks.
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Topic 3: A Process for Estimating — The Scheduling Formula

Estimating — The Scheduling Formula

Duration * Peak Units = Work
* Duration = how many business days to finish the job

* Peak Units = how many resource units are assigned
to do the work

* Work = how many person days it will take

In the formula you only have to have two out of the
three variables, MS Project will calculate the third one.

MS Project uses the formula: Duration * Peak Units = Work behind its screens:
e Duration is how many business days you have to finish the job.
e Peak Units are how many resource units are assigned to the task to do the work.
e Work is how many person days it will take.

In the formula you only have to have two out of the three variables in the formula in order to
calculate the third one. However, if you are not aware of how the formula works MS Project will
start filling in fields for you that you did not expect it would. This can cause great frustration with
the tool and make it more difficult to manage the schedule.

Given the aspects of the estimating formula, we recommend the following:

e  Manually Scheduled tasks do not allow you to change the task Type, so change the field
Task Mode first to Auto Scheduled.

e Estimate the Duration OR the Work and enter it.

The first variable in the formula is given in most project situations. It is the estimate you first
come up with. In most situations, you know the duration or the work first.

e Protect the estimate by setting the task Type field accordingly. MS Project has three task
types: Fixed Duration, Fixed Units, and Fixed Work. If you entered a Duration estimate, you
set the task Type to Fixed Duration. If you entered a Work estimate, you set the task Type
to Fixed Work. This will protect the number from any calculating by MS Project with its
Duration * Peak Units = Work formula.
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Topic 3: A Process for Estimating — Estimating Example

Estimating — An Example

Assume you want to repaint the guest room in your house.
You want to know when you might be able to complete the
joh.
Bating; \ oeo
Aren?
Wallpapser? Person
Color differerce? Days (FO) Business Calendar Days
Mumber of coats? Days (BD) (o)
s 5-7 CO
Organization’s |
Resources Ted 5PD
Sur 5 PO

Assume you want to repaint the guest room in your house. You want to know when you might be
able to complete the job; you need to know the calendar days this task will take.

Estimating the calendar days, however, is very difficult so you step back and try to estimate the
number of business days or workdays the job will take.

Once you know the number of business days and the day of the week on which you sill start you can
convert the business days to calendar days. MS Project can do this for you if you enter your
weekend days and holidays on the project calendar.

Estimating in business days may be difficult as well, because you do not know how many resources
will be available. Now you will focus on a person day estimate that represents the effort of the task.
To do that look at the painting parameters: (What you will do with the wall paper; area to be
painted; difference between old color and new color; and the number of coats needed). After
reviewing all of the factors you decide it will take 10 person days of effort.

You still cannot say how many business days this requires, because you have no firm commitments
from family or friends to help you. After asking around you find that your significant other is willing
to help and that the two of you will share the workload equally. This means that each of you will
take 5 person days of effort in the 10 person days total; 10 person days of effort can be delivered by
2 people in 5 business days: Ted 5 PD (person days) and Sue 5 PD.

Page 75 of 213



If you start on a Monday, you can have the room painted by Friday (5 business days and 5 calendar
days). However, if you start on a Tuesday and decide not to work on the weekend, you will be done
on Monday of the next week (5 business days but 7 calendar days). You now know what you wanted
to know: the project end date.

Parameters \
Painting: 10PD

Area?
Wallpaper? Person
Color difference? Days (PD) Business Calendar Days
Number of coats? . Days (BD) (CD)
5-7 CD
Resource
— Units

Organization’s

Resources Ted 5PD

Sue 5PD
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Topic 3: A Process for Estimating — Setting up the Gantt Spreadsheet

Estimating — Setting up the Gantt

Spreadsheet
It is recommended that you set up your Gantt Spreadsheet in
such a way as to have the right fields visible to enter
estimates.
o Task  _ W8S - Troe - [Eflot _ Deration _ [Werk -
Mode Oriven
2 * 1 Summary Task Fixed Duration  No 10 days
] 1.1 Detail Task Fixed Units No 10 days Ohrs
{Manually Scheduled)
3 » 1.2 Detall Task Fixed Units No 10 days Ohrs
(Manually Scheduled)
4 = 1.2 Detail Task Fred Units No Sdays Ohrs
s < 1.3 Detall Task Flved Units No 2days Ohrs
6 * 1.4 Milostone Fixed Units No odays ohrs
7 < 2 $plit Task Bars Freed Units No S days Ohes
O % = 3 Recurring Task fixed Duration  No S days Ohrs
y B < 3.1 Recurning Task 1 Fieed Units No t day ohrs
e 9 3.2 Recurring Task 2 Fined Units No 1 day Ohrs
Nl S 3.3 Recurring Task 3 Fixed Units No 1day Ohrs

It is recommended you prepare the Gantt spreadsheet so you have the right fields for entering
estimates. The illustration below is what you want your Gantt spreadsheet to look like.

The following fields should be set up in the Gantt spreadsheet:

e |ID

e Task Mode: You can change tasks from Manually Scheduled to Auto Scheduled in this field.
Only Auto Scheduled tasks allow you to change the task Type to Fixed Duration or Fixed
Work.

e Task Name: note that the database name is simply Name. It is recommended to change the
title of the field to WBS by right clicking the column heading and clicking Field Settings.

o Type: by setting the right task type you tell MS Project to leave the entered estimate alone.

e Effort Driven: MS Project always sets the field to Yes for Fixed Work tasks. It is
recommended you keep Effort Driven to No for Fixed Duration and Fixed Unit tasks.

e Duration: to enter the duration estimate for Fixed Duration tasks.

e Work: to enter the effort estimate for Fixed Work tasks.
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o Task - |WBS - |T¥pe Effort - |Duration
Mode Driven
- = = 1 Summary Task Fixed Duration No 10 days
2 % 1.1 Detail Task Fixed Units Mo 10 days
(Manually Scheduled)
3 o 1.2 Detail Task Fixed Units Mo 10 days
(Manually Scheduled)
4 = 1.2 Detail Task Fixed Units Mo 3 days
& = 1.3 Detail Task Fixed Units Mo 2 days
& = 1.4 Milestone Fixed Units Mo 0 days
7 = 2 Split Task Bars Fixed Units Mo 5days
IS 4 = = 3 Recurring Task Fixed Duration MNo 5 days
s |E = 3.1RecurringTask1  Fixed Units Mo 1day
10 EH = 3.2 Recurring Task 2 Fixed Units Mo 1day
11 | = 3.3 Recurring Task 3 Fixed Units Mo 1day

Work

0 hrs

0 hrs

0hrs
0hrs
0 hrs
0 hrs
0 hrs
0 hrs
Ohrs
Ohrs
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Topic 3: A Process for Estimating — Fixed Duration Task Type

Estimating — Fixed Duration Task Type

A fixed duration task is a task that
has a durationthat does not
fluctuate with the number of
resourcesassigned toit, orwith
theworking hours of those

. T sy a5 PO
resources. Notice the tendencyto m "

- R N sEting
usewords endingin—ing for o ey e e ‘\ of 1y
these task names. Examples [ETe——
include; @
= S5tatus meeting ol e 16

= Training
*  Backingup system
«  Dryingof paint

Fixed Duration tasks

A fixed duration task is a task that has a duration that does not fluctuate with the number of
resources assigned to it, or with the working hours of those resources. Notice the tendency to use
words ending in —ing for these task names. Examples include;

e Status meeting

e Training

e Backing up system

e Drying of paint

For Fixed Duration tasks, enter the duration first. A task such as meeting is a prime example because

you decide the duration up front. Then you can
Person We can only spend 5 PDs
Meeting

decide who you will invite to the meeting and
of 1day assign the number of units (clockwise arrows in
It will take 10 PDs

We can only send 5 people

topeoplewilaend  the jllustration). Once you have assigned the
number of resource units, MS Project will
calculate the total amount of work.

To enter a Fixed Duration task:
1. Change field Task Mode to Auto Scheduled. This will allow you to change the task Type
field.

2. Enter the name of the task in the field Task Name.
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Change field Type to Fixed Duration. This will prevent MS Project from changing this
estimate.

Change field Effort Driven to No.

In the Duration field enter the number of business days you estimate the task will take. This
will override the default duration of 1 day? that MS Project had entered.
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Topic 3: A Process for Estimating — Fixed Work Task Type

Estimating — Fixed Work Task Type

A fixed work tack is a task with
an amount of effort
dependent only upon the

technical specifications of the @ b b e 400
job. Unlike duration, the \@D
'

. Thirs ard £ rencers i avallibls .j!-
amount of effort is not / R
dependent upon the number Rescuscet
of resources that will be Nl ke 00

assigned to the task or their
working times.

Fixed Work tasks

A fixed work task is a task with an amount of effort dependent only upon the technical specifications
of the job. Unlike duration, the amount of effort is not dependent upon the number of resources
that will be assigned to the task or their working times (resource calendars).

Once you determine the amount of work, you will often find that your next step will be to establish

— \thas to ba dan in 4 80s how many resources will do the job (counter clockwise
= Business arrows in the illustration). When you know the work
ays . . .
here re 2esources salasle Vi and the number of resource units, MS Project will
/ You need 2.5 resources . i i
Resources derive the number of business days (duration).

It will take 5 BDs

Once you know the amount of work (10 person days), you sometimes know the number of business
days required to do the work (clockwise arrows in the illustration). Let’s say you have only 4
business days for the task (duration). From this MS Project can derive the number of resources you
need: 2.5.

To enter a Fixed Work task:
1. Change field Task Mode to Auto Scheduled. This will allow you to change the task Type
field.
2. Enter the name of the task in the field Task Name. Notice that MS Project already entered a
default duration of 1 day? in the Duration field.
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Change field Type to Fixed Work. This will prevent MS Project from changing the estimate
you will enter.

The field Effort Driven is automatically set to Yes; it cannot be changed for Fixed Work
tasks.

In the Work field enter the number of person hours you estimate the task will take.
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Topic 4: Copying and Moving Data

Moving and Copying Data

DEMONSTRATION

Copying and Moving Tasks

This topic will cover several quick ways to copy and move data in MS Project. Open the
demonstration file Demo Lesson 4 Moving and Copying.

Editing Fields of Multiple Tasks at Once

1. Select the tasks by clicking on the first task, then hold down the Ctrl key while clicking on the
next ones until they are selected.

2. Click ribbon Task and find the Properties section. Click - the Multiple Task
Information dialog appears: Infarmation

r

Multiple Task Information Notice that with more than one
General | Predecessors | Resources Advanced I Notes | Custom Fields | task selected, the title of the
o dialog box is Multiple Task

Name: | Duration: =2fllLL= Information and that all the fields
Constrain task are blank.

Deadline: v

Constraint type: v Constraint date: -

Task type: ~  [V]Efiort driven

Calendar: - Scheduling ignores resource calendars

WBS code: ' .

Earned value method: -

[ Mark task as milestone This third state of a check box means that for some selected tasks the option
SSRGS ), for others it may be off.
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3. Make the changes needed on each tab.
4. Click OK.
The Multiple Task Information dialog can be used as a time saver for many purposes, for example:
e Setting the duration of all the milestones to 0 (zero) and clearing the Estimated check box to
make question marks disappear.
e Changing the task type on the Advanced tab in the field Task type.
e Assigning a resource to many tasks at once on the tab Resource.

Copying with Fill Down

1. Enter the value that you want to copy down in the top cell.

2. Click and hold down the top cell and drag down over all adjacent cells you want to fill.

3. Right-click within the selected area and select Fill Down
OR
Click ribbon Task and find the Editing section. Click E Fill = and select Down from the
drop-down menu.

Examples when you would use the fill down feature:

e Changing the constraint types for many tasks. To get rid of constraints, fill As Soon As
Possible in the field Constraint Type.

e Enter a certain Task Mode or task Type for many tasks at once.

Fill Up or Fill Down Using the Fill Handle

1. Enter the value you wish to fill in the top or the bottom cell of the area to be filled.
2. Make sure you have the cell selected and at the bottom right of the cell you will see a fill

handle [tday =k

il Fill Handle

3. Point to the fill handle; watch the mouse pointer:

4. When you see a crosshair mouse pointer, click and hold down and drag over the cells to be
filled. Note that you can only fill adjacent cells in this way.

Copying, Moving or Clearing Cells

Upfront remarks:
e When copying or moving cells, you have to make sure that the receiving cells can
accommodate the type of data. -
e Paste the data into blank cell; otherwise existing cells may be overwritten. Click Undo *' on
the Quick Access Toolbar when an accident occurs.
e Unlike Excel, MS Project will only paste the value into the first cell of all paste cells you

select.
Copying Cells
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Select the cells and click 2z copy - on the Task ribbon, then select the cells to paste into and click

the top part of .

Paste

Moving Cells
Select the cellsand click ¥ ¢yt on the Task ribbon, then select the cells to paste into and click the

0

Paste

top part of

Copying or Moving the Data in an Entire Column

1. Select the whole column by clicking on its column heading.
2. Select the cells, click ribbon Task and click E3 copy - /.
3. Click the column heading into which you want to paste the data.

4. Click the top part of (Task ribbon).

Paste

Copying Objects between Projects (the Organizer)

Objects are views, reports, calendars and other things that change the appearance of the data or
affect the scheduling. Copy objects between projects using the Organizer.

1. Click ribbon File, tab Info, button Organizer — the Organizer dialog appears:

Organizer l P I

Views | Reports | Modules | Tables | Fiters | Calendars| Maps | Fields | Groups | First, selectthe tab of the type
of object to copy.

Third, select the
- object to be Second, select the files

copied in either between which the object
list and click doct ol will be copied. The
Copy. Global.MPT is always open
and will make the object
accessible in all your
schedules. Only open files are
Relocation listed.

2. Click on the tab of the type of objects to transfer.

3. From the lists at the bottom of the dialog select the schedule from which to copy the object;
in the other list, select the schedule to copy to. Only the files currently open will be in the
list.

4. Select the object and click to copy from the list to the right or to copy

from right to left.

5. Click when done.
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Exercise 4.2: Entering Estimates for the Relocation Project

Instructions:

The goal of this exercise is to be able to enter duration and work estimates and protect them by
setting the task type accordingly.

Insert the fields Type, Effort Driven, Duration, and Work in the Gantt spreadsheet in the order they
appear in the column headings in the table below.

Open the Relocation.mpp file to continue your work. Check in ribbon File,

tab Schedule, if the following options are selected:

Time unit for Work is entered in is set to Days.
New tasks created is set to Auto Scheduled

1. Enter the data from the table below. Please note:

a. The tasks with zero duration will become milestones

b. Where no data are provided (blank cell), do not enter anything; MS Project will fill in the
default duration of 1 day? and the default work of 0 days. Leave these as they are; you

cannot blank them out.

2. Compare your file with the solution file Exercise4.mpp.
3. Save your file when done.

] Options

dialog box,

ID Task Name Type Effort | Duration | Work
Driven
1 | REQUIREMENTS Fixed Duration No
2 | Research staff requirements Fixed Work Yes
3 | Summarize requirements Fixed Work Yes
4 | LOCATION Fixed Duration No
5 | Select the realtor Fixed Duration | No 4d
6 | Visit the sites Fixed Duration | No 1d
7 | Evaluate the sites Fixed Duration | No 1d
8 | Meet to select the location Fixed Duration | No 1d
9 | Legal review Fixed Duration No 0.5d
10 | Location selected Fixed Duration | No od
11 | REMODELING CONTRACT Fixed Duration No
12 | Select the contractor Fixed Duration | No 2d
13 | Meet to discuss contract Fixed Duration | No 1d
14 | Revise the schedule Fixed Duration No 1d
15 | Negotiate the contract Fixed Duration | No 1d
16 | Contractor contracted Fixed Duration | No od
17 | REMODELED LOCATION Fixed Duration No
18 | Relocate walls Fixed Work Yes 100d
19 | Install electric wiring Fixed Work Yes 25d
20 | Paint Fixed Work Yes
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ID Task Name Type Effort | Duration | Work
Driven

21 | Drying of paint Fixed Duration No 4ed

22 | Install cabinetry Fixed Work Yes 40d
23 | Install LAN Fixed Work Yes 60d
24 | Lay carpet Fixed Work Yes 60 d
25 | Facility remodeled Fixed Duration No od

26 | MOVE Fixed Duration | No

27 | Select mover Fixed Duration | No 2d

28 | Pack Fixed Duration | No 2d

29 | Move Fixed Work Yes 20d
30 | Unpack Fixed Duration | No 2d

31 | New location opened Fixed Duration | No od
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Lesson 4 Checklist: Best Practices for Entering Estimates

e Do all tasks have an estimate?

o Manually Scheduled tasks: If one of the essential pieces of data is missing i.e. duration,
start, or finish, the task is called unscheduled and is just a placeholder with its
Placeholder field set to Yes. By filtering on this field you can easily check if you have
entered all estimates.

e Auto Scheduled tasks: these tasks always have the three pieces of information, because
MS Project will enter default durations of 1 day, if needed, and dates (the project start
date as the default start date). You can perform this check by applying the filter 4.1 All
Estimates Entered?

e Are the estimates that you collected consistent with the working hours entered in the Standard
(Project Calendar)?
If they are not consistent the schedule will be too long or too short.

e Gross working time estimates should be entered in a schedule with gross working hours
on the project calendar (typically 8:00 AM — 5:00 PM).

e Pure working time estimates should be entered in a schedule with the pure working
hours on the project calendar — a shorter working day. If you estimate that the
productive hours are 70% of the time spent at work, the working hours should be 70% *
8h = 5.6 hours, rounded to 5.5 hours. Working hours correspond to this are, for
example, 9:00 AM — 12:00 PM and 1:00 PM — 3:30 PM. It is recommended that you set
the working hours like these on the project calendar if you want to work with pure work
time estimates.

e Are the estimates reasonable given the work that needs to be performed?

e Some types of tasks are easily underestimated; for example, writing documents takes a
lot of time, at least 2 hours per page. For other tasks, you will need some subject matter
expertise to verify the estimates.

e Sometimes estimates are overestimated. Some project managers incorporate waiting
time into duration estimates. Waiting time is more appropriately modeled as a lag on
the dependency. Reviews or approval cycles include waiting times.

e Is the amount of effort on overhead tasks reasonable compared to the total amount of effort
(Work)?
The percent of overhead effort needs to be between 10% and 30% of the total effort in the
project.
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LESSON 5: ENTERING DEPENDENCIES

Topic 1: Dependencies and Dynamic Scheduling
Topic 2: What are Dependencies?

Topic 3: Types of Dependencies

Topic 4: Using Lead or Lag

Topic 5: Entering Dependencies in the Gantt View

Topic 6: The Network Diagram

Student Learning Objectives

After completing this lesson you should be able to

e Understand what dependencies are and think of them in terms of cause-and-effect
relationships

e Understand how to choose the right dependencies and enter them into MS Project

e Understand the concepts of lead and lag and how to use them

e Understand the Network Diagram

Approximate Presentation time: 1 hour 15 minutes

MS Project 2010 Course Outline

. Updating the
Introduction WBS
Schedule
Setup Estimates Reports
Deadlines
Resources

Assignments
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Topic 1: Dependencies and Dynamic Scheduling

Dependencies and Dynamic Schedulin

* Schedules become forecast models of your project
» Allows for easier updating

— Requires tasks have “relationships” between them

— Minimize fixed or hard dates, known as constraint dates
* When things change, a dynamic schedule usually

only needs a few changes.

Dynamic scheduling is not just a fashionable term — it can actually help you. Think of a schedule as a
forecast model that reflects your real-life project all the time and allows for easy updating when you
get busy during project execution. To achieve this result your schedule needs to meet the following
requirements:
e You find and enter all the relationships between the tasks that may impact your forecasts.
These forecasts are called “dependencies”.
e You minimize the number of hard dates in your schedule. Hard dates or fixed dates are
called constraints in MS Project. They will be discussed in the next lesson.

Every time a change happens in your project you need to change the schedule to reflect the new
reality. If you have a static model, you need to review the dates of all future tasks every time and
adjust many of them. If you have a dynamic model, when one thing changes in your real-life project,
ideally you would have to change only one field in your MS Project model.
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Topic 2: What are Dependencies?

What are Dependencies?

* Adependency is a
relationship between the
(start or) finish of one task
and the start (or finish) of Frevecessor

F& Dependancy
another task. T
* The dependency reflects 3
F
the cause-and-effect, OO secene
predecessor and successor SF Depandaney
Predeoessos

* Think of the predecessor as
the independent or driving
task (driver) and the
successor as the dependent
or driven task.

A dependency is a relationship between the (start or) finish of
F one task and the start (or finish) of another task. The
“ Predecessor dependency reflects the cause-and-effect, or logical
FS Dependency relationship between the two tasks. The dependency shown
I successor in the illustration causes the finish of the independent task

s write (predecessor) to drive the start of the dependent task
print (successor); when the finish date of write changes the

F

prepare for exam 1[4 g

start date of print will move with it. If write extends or slips,
SF Dependency . . .
h print will slip.
take exam

Predecessor

S
The words predecessor and successor are misleading, because

they imply chronology; the predecessor precedes and the successor succeeds. Dependencies are not
a matter of chronology, but about cause-and —effect. These can come from:
e Practical necessities: the book needs to be written before it can be printed.
e Mandatory processes: if your organization requires a quality review before releasing a
report, this would create a dependency.

Think of the predecessor as the independent or driving task (driver) and the successor as the

dependent or driven task. In order to find the predecessor; the right question to ask is “Which task
drives the other task?” In the illustration consider the tasks “prepare for exam” and “take exam”,
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which drives the other? This question produces the right dependency (Start-to-Finish from exam to
prepare). If you ask the question: Which of the tasks precedes the other?, you get the wrong
dependency (Finish-to-Start from prepare to exam). This is wrong because it will move the exam
date when preparing takes longer. If the exam date is changed, the preparation should be
rescheduled, because the exam date has an impact on the timing of preparation. Remember the
arrow always points in the direction the impact goes.
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Topic 2: Dependencies Treated as Cause-and-Effect

Dependencies as Cause-and-Effect

Logical relationships stay the same
* You will spend less time maintaining the network
logic

* Logical dependencies provide more reliable
automatic updates

* Logical dependencies make always-up-to-date
schedule possible

* Logical relationships produce the tightest possible
schedule

There are several reasons for treating dependencies as logical relationships (cause-and-effect)
rather than as chronological relationships (precede and succeed):

o Logical relationships stay the same
Logical relationships do not change over time, whereas chronological relationships may
need to be adjusted when a task slips or extends.

e You will spend less time maintaining the network logic
With a logical relationship, if one thing changes, you need to change only one thing in the
schedule. If you use chronological relationships, you often have to change other
chronological dependencies as well. Ask yourself, Do | often change dependencies during
project execution? If the answer is yes, you have been creating chronological dependencies
rather than logical dependencies.

e Logical dependencies provide more reliable automatic updates
Unforeseen events often force you to revisit the chronology of events, whereas logical
relationships are necessary relationships that will stay true under a wider variety of
circumstances.

e Logical dependencies make always-up-to-date schedule possible
Because logical dependencies withstand more changes and update schedules more reliably,
it may be possible to realize the ideal of always-up-to-date schedules. This will remove the
delay in the management feedback loop for executives and clients.

o Logical relationships produce the tightest possible schedule
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The cause-and-effect relationships will tell you the absolute minimum duration of the
project and protect the sanity of the schedule. Logical relationships tell you the minimum

duration, whereas chronological relationships often tell you the nice-to-have duration of the
project.
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Topic 3: Types of Dependencies

Types of Dependencies

Finish-to-5tart (FS)

Stal't—tD—Stal't [SS] Foaribae-Sram q s

Finish-to-Finish (FF)

]
Start-to-Finish (SF) —_— :
L0 [13
Faigheto-Finish FF
Stare:pa-Finish |! 5F

The most commonly used dependency type is the Finish-to-Start. This is a relationship that runs
form the finish (F) of the driver to the start (S) of the driven task.

The driver task (predecessor) can be linked from its start or its finish. The driven task can be linked
to its start or finish. This allows for a total of four different
possibilities and four dependency types. They are characterized by
the following four abbreviations; FS, SS, FF, SF as shown in the

Start-to-Start : . illustration.

Finish-to-Start FS

e  Finish-to-Start (FS):
FF A Finish-to-Start dependency (without lag) causes the
driven task to start when or after the driver finishes.
A report has to be written before it can be printed. If the
finish date of the writing slips, the start date of the printing
should slip with it.

Finish-to-Finish

Start-to-Finish

.

e  Start-to-Start (SS):
A Start-to-Start dependency (without lag) causes the driven task to start when or after the
driver task starts.
When you pour a concrete floor, you want it to be leveled and finished right away before it
cures. There is an SS link between the tasks pour concrete and level concrete.
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Finish-to-Finish (FF):

A Finish-to-Finish dependency (without lag) causes the driven task to finish when or after
the driver task finishes.

If you train people in how to use a new software application, you would like to have the
software installation finished just as they return to their workstations. There is an FF link
between train users and install application.

Start-to-Finish (SF):

A Start-to-Finish dependency causes the driven task to finish when or after the driver task
starts.

When the new website comes online, the old one will stop.
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Topic 3: Types of Dependencies — Choosing the Right Type

Choosing the Right Dependency

1. Which task drives the other? (predecessor)

Does the start or finish of the predecessor drive the
other task?

3. Doesthe predecessor drive the start or finish of the
successor?

4. Do youneed a gap (lag), or an overlap (lead)?
5. Isthe lag absolute or relative to the predecessor?
6. How much should the lag or lead be?

Ask yourself the following six questions to assist you identify the right dependency:

1.

2.

Which task drives the other? or What do you need in order to do this task?
Use this question to determine which task is the predecessor.
Does the start or the finish of the predecessor drive the other task?
This question helps to find if you need an S (Start) or an F (Finish) dependency.
Does the predecessor drive the start or the finish of the successor?
Once you know the answer to this question, you know the type of dependency you need: SS,
FS, SF, or FF.
Do you need a gap (positive lag), or an overlap (negative lag or lead)?
If your answer is no, you are ready with this dependency. We will discuss lags in the next
lesson.
Is the lag an absolute number of days or weeks, or is the lag relative to the duration of the
predecessor (driver)?
a. If absolute: Should it be in business days or elapsed days (calendar days)?
b. If relative: enter a percentage in the Lag field, like +50% or -30% (including the
percentage sign).
How much should the lag or lead be?
After answering this question you should know the complete dependency definition,
FS+50%, SS+3d, or FF+2ed.
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Topic 4: Using Lead or Lag

0 dreal

Absolute Lead or Lag

q" s ooty

- Fhslw  waiting time (gl
[een— Fiodw  partial deparaindy (el

Using Lead or Lag

Relative Lead or Lag

LN bt )
Fi B0 puietinl ety (e

hegatee

Absolute Lead or Lag Time in Business Days

|

0 (zero) FS  Sequential dependency

Positive FS+ 6w waiting time (lag)

b

Negative 5-3w partial dependency (lead)

!

Relative Lead or Lag Time

Positive S+50% waiting time (lag)

|

Negative S-50% partial dependency (lead)

!

Examples:

When you want the driven task (Successor) to wait some
time before it starts, you can add a lag to a dependency.
The lag is expressed in business days or elapsed days. Lag
time acts as if the dependency has duration. A lag can also
be negative, which is called a lead, since the start of the
successor will be earlier than the finish of the predecessor.
In such a partial dependency, the driven task (successor) is
dependent upon the partial completion of its predecessor.

You can also express the amount of lead or lag as a
percentage of the duration of the driver task (predecessor),
as seen in the illustration. The driven task bar (successor)
takes a relative position to the driver task bar
(predecessor).

e There are two tasks write report and edit report. After writing the first half of the report, we
want to send it to the editor. We need an FS-50% dependency between write report and
edit report (the 2" example in the illustration).
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e The electrical design starts when the civil engineering design is 60% complete: SS+60% or FS-
40%. The lag is relative to the duration of its driver task.
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Topic 5: Entering Dependencies in the Gantt View

Entering Dependencies

Project 2010 offers several ways to enter dependencies
into the schedule. We will demonstrate the following:

1. Setting the Options for dependencies
Using the Link tool

Using the mouse

Using the Task Information dialog

ol

Using the Task Form

Project 2010 offers a variety of ways to enter dependencies into the schedule. They can be entered
either in the Gantt Chart or the Network Diagram. In this course we will discuss:

e Using the Link tool

e Using the mouse

e Using the Task Information dialog

e Using the Task Form
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Topic 5: Entering Dependencies — Setting the Options

DEMONSTRATION

Entering Dependencies

Open the demonstration file Demo Lesson 5 Entering Dependencies.

Click ribbon File, | -3 options| and click on the tab indicated in the table below where you want to
change settings:

Tab Option

Schedule Autolink inserted or moved tasks should be on. This allows MS Project to set or break
dependencies inside a waterfall chain of Finish-to-Start dependencies.

If Update Manually Scheduled tasks when editing links is selected, MS Project will
reschedule Manually Scheduled tasks. Three reasons linking Manually Scheduled
tasks does not make sense:
1. Adefault duration of 1 day? is entered for the task that does not yet have a
duration. This removes the flexibility of Manually Scheduled tasks.
2. Links between Manually Scheduled tasks are static dependencies and only
work when they are created. If changes happen the links no longer work.
3. If you do not switch to Auto Scheduled tasks you will receive many warnings
that beg your attention.
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How to Switch Tasks to Auto Scheduled

First, turn off an option called Keep task on nearest working day when changing to Automatically
Scheduled mode (ribbon File, Options, tab Schedule, section Scheduling options for this project).

To switch all tasks:
1. Click on any column heading.
@

2. Click ribbon Task and click Ai

Schedule

To switch selected or multiple tasks:
1. To select adjacent tasks, drag over them. To select multiple, click on the first task and hold

down the Ctrl key while you click on or drag over the other tasks.
2. Right-click in the selected area and select Auto Schedule.
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Topic 5: Entering Dependencies — Using the Link Tool

With the link tool you can create a chain of Finish-to-Start dependencies between many tasks with
one click.

To Set a Chain of Dependencies

1. Select adjacent tasks by dragging over their task names starting with the driver task
(predecessor). You can select more than just two tasks.
OR
Select the driver (predecessor) first, hold down Ctrl and click on the driven (successor) task.
You can click on the task name in the spreadsheet or on its task bar in the timescale. You can
click as many tasks as you want to link.
NOTE: select the tasks in the order in which you want the tasks to be linked (from driver to
driven task), even if the driven task is higher in the list.

2. Let go of the Ctrl key when you selected them all.

3. Click ribbon Task and find its section Schedule and cIic
OR
Hold down Ctrl and press F2

4. The tasks are now Finish-to-Start dependent.

NOTE: This method allows you to set Finish-to-Start dependencies only.

To Delete a Chain of Dependencies between Tasks

1. |If the tasks are adjacent, select all predecessors and successors by dragging over their task
names
OR
If the tasks are not adjacent, select one task first and then hold down Ctrl and click on the
other task involved in the link. You can click on the other task name or on the task bar, and
you can click on more than two tasks that you want unlinked.

2. Click ribbon Task and find its section Schedule and click| %
OR
Hold down Ctrl + Shift and press F2

3. Only the dependencies that ran between the selected tasks are now removed.

NOTE: This method allows you to set Finish-to-Start dependencies only.
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Topic 5: Entering Dependencies — Using the Mouse

This method is useful if you want to create parallel paths.

To Draw Dependencies

1. Point to the center of the driver task bar (predecessor); make sure you see a four-headed
arrow mouse pointer . (near the front of the task bar you will see another mouse
pointer: * and near the back: |->.)

2. Click and hold down the primary mouse button and drag vertically toward the successor task
bar making sure the mouse pointer now looks like == .

3. Release the mouse button inside the task bar of the successor. A dependency is set and

shows up as an arrow.

NOTE: This method allows you to set Finish-to-Start dependencies only.

To Edit or Delete the Dependency
1.

change, as in this screenshot: _h

Point the tip of the arrow mouse pointer precisely to the dependency arrow you want to

2. Dependency arrows can overlap each other, so wait for the feedback window to pop up to

confirm which dependency you are on.

Task Link: Finish-to-Start(FS)
From: (ID 13) Task4
To: (ID 14) Task2

Lag: 0d

click and the Task Dependency

Selecta lag or lead on
the dependency in days

or in a percentage.

3. If you have the proper dependency arrow selected, double-
dialog appears:
gapp Task Dependency > )
— |
From: Task 1 List to change the type of
To: Task2 dependency.
Type: [Fhisl'l-m-Sta't Fs) vI Lag: 04 |5
[ peete | [ ok ][ concel |
4.

Select the type of dependency using the list Type and enter a positive lag or a negative lag

(lead) time. You can also enter a percentage in the Lag field. The percentage will be taken
from the duration of the predecessor task and treated as lag time. Click [ ok |

OR

You can also click to get rid of the dependency.
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Topic 5: Entering Dependencies — Using the Task Information Dialog

This method may be best if the predecessor and successor are listed far apart.

v

Double-click on the successor task OR

Select the successor task and click on the Task ribbon, or hold down Ctrl and

Infarmation

press F2 — the Task Information dialog appears.

Click the Predecessor tab, the dialog should now look like:

Task Information - —l—&

General Predecessors | Resources | Advanced | Notes | Custom Fields |

Name: | Task 2 ] Duration: l 2days -% [ estimated
Predecessors: The Task Information
13 sl dialog allows you to
D Task Name Type Lag [ =
Task 1 Finish-to-Start (FS) od give one or more

predecessors to the
selected task.

(o ][ conca |
Click in the Task Name field in an empty row and select the predecessor task name from the
list that appears. [ =
OR -

Enter the ID number of the predecessor in the ID field.

Select the type of dependency from the list in the Type field.

Enter a (negative or positive) lag in the Lag field.

Click [ ok | and the dependencies are entered into the schedule.
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Topic 5: Entering Dependencies — Using the Task Form

This method allows you to set multiple predecessors and successors on one task and to set
dependencies when tasks are listed far apart..

1.

2.

3.

=]

P Task Form

&P Task Details Form

& Task Name Form =8 Resources & Successors

Type

In the Gantt Chart, display the Task Form:
Right-click in the timescale (not on a task bar) and select Show Split from the popup menu

OR

Click ribbon View and select Details

The Task Form appears by default in the bottom of the screen. Click on the Task Form to

make this view active.

Click ribbon Format and click | “=_ predecessars & successors | to view all dependencies of the

selected task. Your screen should now look like:

=8 Resources & Predecessors
Sthedule Work

Details

R T Il The Task Form can display both
= = Predecessors & Successors |l the predecessors and successors of
[T the selected task.

=3 =7
QQ@EJ

H9-C-[TAQAENO ~

o Task Name - [Type  |Effot | Duration
|Driven l
~ REQUIREMENTS Fixed Duration No Bdays? v—.
research staff requirements  Foxed Work Yes 4 days? You[0.5]
SUMMArize requirements Fixed Work Yes 4 days?
= LOCATION Fixed Duration No 17.6 days.

select the reator Fixed Duration

~/ REMODELING CONTRACT

legal review
location selected

select the contractor
meet to discuss contract

rile

ugusu | omun

an|m2\smi| 1014

()

Jancy Hilcrest[0.5]
—

—
No 4 days m}-“ uf0.5]

realtor,You John Falgon Nancy Hilcrest

n,Nancy Hilcrest,the realtor(0.5],You
John Falgon,Nancy HilcrestNelson Salin,You
Pierre Roach

& ;d 8724
You,the contractor,Nancy Hilcrest

| November 1 December 1 January 1 a
[ 108 1t nes [ 128 [ 123 [ . [ 15

Pcus (160 |2 Ctronen ovarses (s ) (o]

Fogh: A 13'12 ~  Taktype: FuxedDuaton -  %Copplete: |0% |5

Task Form

Dependencies can be set on

the selected task by using the
list that will appear in the next
empty row.

Right-click here to
change the form details

quickly.

Ready | T NewTasks: Auto Scheduled |

IEEEE

Click the task link in the top of the Gantt Chart view.
On the bottom Task Form view, click in the field Predecessor Name or Successor Name in an
empty row and use the list that appears to create the dependency

OR

Type the ID number of the predecessor or successor task in the ID field.
Set the type of dependency in the Type field and add a positive lag or negative lag (lead) in

the Lag field, if necessary.

Click [_ex ] onthe Task Form —the data are entered into the schedule only after this

button is clicked.

Page 107 of 213



Topic 6: The Network Diagram

To apply the view, click ribbon View, button Network Diagram. The Network Diagram can display an
overview of all the dependencies you have set; the dependencies are depicted as arrows in this
view.

By default, the Network Diagram displays the types of tasks in differently shaped nodes:
e Summary tasks in a parallelogram D

e Detail tasks in a rectangle |:|
e Milestones in a hexagon C>

— — Mtma
T =8 o Fetruu 28 - e
Lall Rawr 23208 s 3 20m Ll Ba 3 e L e )

One Diagonal when in Crossed out when T
prograss 100% complete. =

The default formatting in the Network Diagram is as follows:
e Critical tasks have a red fill and red border
e Noncritical Auto Scheduled tasks have a white fill and blue border
e Noncritical Manually Scheduled tasks have a light blue fill and dark blue border
The color and shape of the nodes can be changed by clicking ribbon Format, button Box Styles.
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Exercise 5.1: Entering Dependencies for the Relocation Project

Instructions:
The goal of this exercise is to be able to enter a complete network of cause-and-effect dependencies

into the schedule.

Continue to work with your file Relocation.mpp or open Exercise4.mpp.

Enter the following dependencies:

P wnN e

10.
11.
12.
13.
14.

Finishing the task research staff requirements allows the task summarize requirements to start.
Finishing the task summarize requirements allows the task evaluate the site to start.

The detail tasks of the deliverable LOCATION are all Finish-to-Start dependent upon each other.
Accomplishing the milestone location selected, allows you to start the task select the contractor
and the task select mover.

The detail tasks of the deliverable REMODELING CONTRACT are all Finish-to-Start dependent
upon each other. The dependency between select contractor and meet to discuss contract has a
lag of 5 days; it will take a time frame of 5 days to get the participants together to meet.
Accomplishing the milestone contractor contracted allows the task relocate walls to start.

The tasks relocate walls through install cabinetry of the deliverable REMODELED LOCATION are
all Finish-to-Start dependent upon each other.

In the deliverable REMODELED LOCATION the tasks install cabinetry and install LAN can take
place concurrently after the paint dries. Drying of paint is the predecessor for both tasks.
Accomplishing both tasks install cabinetry and install LAN can start the task lay carpet.
Completing the task lay carpet achieves the milestone facility remodeled.

Accomplishing the milestone facility remodeled allows the task pack to start.

The detail tasks of the deliverable MOVE are all Finish-to-Start dependent upon each other.
Compare your file with the solution file Exercise5.mpp.

Save your file.
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Lesson 5 Checklist: Best Practices for Entering Dependencies

e Have you turned the Task Mode of all tasks to Auto Scheduled?
o Is the network of dependencies complete?

e Is the network of dependencies correct?

e Is the network logic simple enough?

e Does the resulting high-level schedule make sense?

e Have you turned off Autolink after checking the network?
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Notes
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LESSON 6: ENTERING DEADLINES, CONSTRAINT DATES, AND CALENDARS

Topic 1: Deadlines versus Constraint Dates
Topic 2: Entering and Managing Deadlines
Topic 3: Types of Constraints

Topic 4: Entering and Managing Constraint Dates

Student Learning Objectives

After completing this lesson you should be able to

e Understand the difference between deadlines and constraints
e Understand which situations to use deadlines or constraints
e Understand how to enter constraint and deadline dates into the project schedule

Approximate Presentation time: 1 hour

MS Project 2010 Course Outline

Introduction WBS Updating the
Schedule
Setup Estimates Reports

Dependencies

Resources

Assignments
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Topic 1: Deadlines versus Constraint Dates

Deadlines versus Constraint Dates

* Deadlines are commit to dates
— Does not restrict the schedule
— Deadlines stay visible in the timescale

* Constraints restrict when a task can be scheduled
— Affects the dependency network

— Requires more effort to maintain schedule

A deadline is a date you commit to that does not restrict the scheduling of a task.

A constraint is a date that restricts when MS Project can schedule a task.

Date constraints affect the network of dependencies. The more constraints you create, the less
freely your network will flow back and forth when you enter changes. Therefore, the more
constraints you have in your schedule, the more effort you will spend revising (constraint) dates to
keep your schedule valid.

Deadlines, on the other hand, do not restrict the scheduling of tasks. Deadline dates stay visible in

the timescale as down-facing green arrows & . When you miss a deadline date, MS Project
displays a red indicator € in the indicators (i ) column.
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Topic 2: Entering and Managing Deadlines

DEMONSTRATION

Entering and Managing Deadlines

Entering Deadlines

1. Open the demonstration file Demo Lesson 6 Entering Constraints. E
2. Click ribbon View and find its section Task Views, click the top part of | .,
Chart -

3. Double-click on the task, click the ribbon Task and click

Infarmation '

4. Click the Advanced tab; the dialog should now look like:
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5.

6.

Task Information —_L=S§.=J

—

General | Predecessors | Resources | Advanced || otes | Custom Fields |

Name: [Task4 | puration: | 1day? |5 [¥]Estmated
Constrain task ‘} The Advanced tab
[Dead_ine: NA v allows setting a

Deadline date.

Constraint type:  As Soon As Possible v Constaintdate: NA -
Task type: Fixed Units v [C]Effort driven
Calendar: None v | _|Scheduling ignores resource calendars
WBS code: 3.4 v
Earned value method: % Complete v
[T Mark task as milestone

Co ) Ccna )

Enter the deadline date in the Deadline field or use the pull-down calendar to click on a date.

Click [ ek ] and you will now see and arrow 4% in the timescale that represents the
deadline date you entered. You can move deadline dates by simply dragging the green arrow in
the timescale to a new date. You can start dragging as soon as you see the four-arrow mouse

pointer «}» )

NOTE: If you have to be done before November 1, you have to enter October 31 as the deadline
date. The deadline time will be at the end of the day by default unless you enter a time as well. If
you enter November 1 as the deadline date, the tasks will be done by 5:00 PM on November 1. You
could add the time to the deadline date by entering November 1, 8 AM, for example.

Managing Deadlines

You will not get automatic warning dialog from MS Project is deadlines are not met. What you do
get is a red exclamation icon € in the indicators column o -

Also, if you use the list of filters on the View ribbon and apply the filter Tasks with Deadlines, you
can quickly display all tasks with deadline dates and see which deadlines are slipping.
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Topic 3: Types of Constraints

Types of Constraints

* Tendencies
— As Soon As Possible
— AsLate As Possible
* (One-sided Constraints ]
— Start NoEarlier Than
Finish Mo Earlier Than Lelel 1=l
Start Mo Later Than d o
Finish No Later Than
* Rigid Constraints cl e | s ] s
— Must Start On ]
— Must Finish On

The eight types of constraints can be categorized as tendencies, one-sided constraints, or rigid
constraints.

Tendencies:
e As Soon As Possible (ASAP); default under forward scheduling).
MS Project will pull task bars in the timescale as far to the left as the
project start date and the network of predecessors will allow.

??
ALAP 2y

e As Late As Possible (ALAP); default under backward scheduling).
MS Project will push task bars in the timescale as far to the right as the
project finish date and the network of successors will allow.

2 ASAP

One-sided constraints:
e Start No Earlier Than (SNET); The start date cannot go to the left of the No Earlier Than
date. An Example of a SNET constraint is when supplies will not be
delivered until a certain date. You can start the activity for which you
need the supplies no earlier than the delivery date.

e Finish No Earlier Than (FNET); The finish date cannot go to the left of
the No Earlier Than date. An example of a FNET constraint is when you
need an approval for a deliverable. The approval can take place at the
next board meeting in 1 week. A FNET constraint would be entered.
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Start No Later Than (SNLT); The start date cannot go to the right of | 1 | 2 | 3 | 4 |
the No Later Than date. An example of SNLT constraint is that you
may not want to start asphalting a road after November 1* due to
weather conditions.

Finish No Later Than (FNLT); The finish date cannot go to the right of
the No Later Than date. An example of a FNLT constraint is when
you commit to deliver a report no later than March 15", and this date is a do-or-die date.

Rigid constraints:

Must Start On (MSO); The start date is locked and allows no
flexibility. An example of a MSO constraint is holding an
important meeting that must start on January 9™

L] 2]=2]¢*]

Must Finish On (MFO); The finish date is locked and allows on -
flexibility. An example of a MFO constraint is when you have a -
contractual date in which you must move out of an office space or pay a steep penalty.
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Topic 4: Entering and Managing Constraint Dates

Entering and Managing Constraints

Project 2010 offers several ways to enter constraints
into the schedule. We will demonstrate the following:

1. Draggingtask bars

2. Entering dates

3. Usingthe new Move feature
4

Using the task fields Constraint Type and Constraint
Date

5. Usingthe Task Information dialog

Before working with constraint dates make sure the proper Options have been set.

Click ribbon File, button Options , tab Schedule, section Scheduling Options for this project, turn on
Tasks will always honor their constraint dates.

NOTE: If you have to be done before November 1, you have to enter October 31 as the constraint
date. By default the constraint time will be at the end of the day on the date you enter. If you enter
November 1 as the constraint date, the task will be done by 5:00 PM on November 1. You could add
a time with the date.

The following demonstration will cover the various ways a constraint date can be entered.
e Dragging task bars
e Entering dates
e Using the new Move feature
e Using the task fields Constraint Type and Constraint Date
e Using the Task Information dialog

In Which Situations do you Need Constraints?

For Auto Scheduled tasks it is recommended constraints be used for the following situations:
e External Dependencies: enter is as an extra milestone that is held in place by a Start No
Earlier Than (SNET) constraint.
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Group activities: Meetings, presentations, training or, in general, tasks that involve a group
of people. A Must Start On or Must Finish On constraint should be used for these activities.
Public events: Seminars, conferences, performances and other events to which the public is
invited. These may be one or more days in duration. These dates are fixed and do not
change. A Must Start On or Must Finish On constraint should be used.
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Topic 4: Entering Constraint Dates - Demonstration

DEMONSTRATION

Entering Constraint Dates

Setting Constraints by Dragging Task Bars Horizontally

Open the demonstration file Demo Lesson 6 Entering Constraints.

Point to the middle of the task bar; make sure you see a four-headed arrow:

1.

Click and hold down to drag the bar to the right horizontally to where you want is
scheduled. Make sure you see a horizontal two-headed arrow as a mouse pointer at this
point: guEpeeomm——.
Look at the popup window to see what the dates will be:

Task: (R

Task Start: Ot 13'09
Task Finish: Ot 1709

Release the mouse when the task bar is scheduled on the date you want. The Planning
Wizard may prompt you :

a. If you want to set a constraint and remove or keep the link

b. If you want to create a link instead of a constraint.
Answer the prompt and click OK.

The bar you dragged has a Start No Earlier Than constraint to keep it in its new place.
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Setting Constraints by Entering Dates

In the field Start you can pick a date from the drop-down calendar. By default, this creates a Start
No Earlier Than (SNET) constraint on the task. In the field Finish, you can pick a date from the drop-
down calendar. By default, this creates a Finish No Earlier Than constraint on the task.

NOTE: Many people use the Start and Finish fields to schedule all their tasks. The intent is not to
create a constraint but an unawareness of what MS Project is doing. Their schedules become rigid
and require a lot of effort to maintain. It is not recommended to use the Start and Finish at all for
data entry. You may want to remove these fields from the Entry table all together. Click the column
heading and click the Del key.

Setting Constraints with the Task Move Feature

This feature is new in Project 2010. It is useful for updating schedules during project execution, but
less so during planning, as it creates constraints on Auto Scheduled tasks.
1. Select the task to reschedule forward or back
2. Click ribbon Task and find its section Tasks. (Make sure you are not on the Project ribbon
and the Move Project feature.)
it

3. Clickthe mwe -adrop-down menu appears with several choices.

4. Click the choice you want. A Start No Earlier Than constraint is set for Auto Scheduled tasks.

Setting Constraints Using the Constraint Fields

This method for entering constraints is recommended.
1. Insert the field Constraint Type by right-clicking on the column heading before which you
wish to insert it — a popup menu appears.
2. Click Insert Column — a new column is inserted with [Type Column] as its heading and a long
list of fields.
3. Start typing the name of the field you need, Constraint Type, and the list will shorten to
display only some items.
4. Click Constraint Type — the column will now be inserted.
Repeat these steps to insert the field Constraint Date as well.
6. You can now enter any type of constraint in the Gantt spreadsheet by electing the type from
the list in the Constraint Type and picking the date from the drop-down calendar in
Constraint Date.

v

Setting Constraints Using the Task Information Dialog

This method for entering constraints is recommended.
1. Double-click on the task in the spreadsheet pane
OR

Information

Select the task. Click on the Task ribbon in the Properties section.

2. The Task Information dialog appears. Click the Advanced tab; the dialog should now look
like:
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Task Information - —;&J

General | Predecessors | Resources | Advanced ||Notes | Custom Fields |
Name: | Task4 Duration: | 1day? |+ [V]Estmated
Constrain task
Deadline: NA v
[Constra'nt type: As Soon As Possible v Constraintdate: NA
Use the Advanced on the Task
Task type: Fixed Units v [ClEffort driven Information dialog to enter date
Calendar: None v []Scheduling ignores resource cale@ s &1 110
WBS code: [3.4 '
Earned value method: % Complete v
[ ] Mark task as milestone
o) (o)

3. Select the type from the Constraint Type pull-down list and select a date from the
Constraint Date drop-down calendar.
4. Click OK —the constraint is now entered into the schedule.

Removing Constraints

You can remove constraints one-by-one or quickly by using the fill-down feature. Make sure you
first create the dependencies that will replace the constraints dates.

1. Toremove all constraints, click on a column heading in the Gantt Chart
OR
To remove constraints on certain tasks, select the first one and hold down Ctrl while clicking
on the rest of them.

2. Click on the Task ribbon - the Multiple Task Information dialog appears.

Infarmation

3. Click tab Advanced and in the list Constraint Type, select the right constraint type: As Soon
As Possible under forward scheduling or As Late As Possible under backward scheduling.

4. Click OK.

Page 122 of 213



To Check All the Scheduling Constraints

1. Inthe Gantt Chart click ribbon View and find its section Data.

2. Click and select from the drop-down menu More Tables.

Tables

-

3. The More Tables dialog appears.

More Tables ' | & |

Tables: @ Task () Resource The dialog lists all the
[l Constraint Dates ., Predefined tables, one of which

E is the Constraint Dates table.
Delay
Earned Value

Earned Value Cost Indicators

Earned Value Schedule Indicators
Entry

EntrySAO
Export N

ey | [ concel |

4, Select the Constraint Dates table in the list.

5. Click Apply. You can now see the fields Constraint Type and Constraint Dates to check all

constraints on the tasks.

6. You can apply afilter that displays all the tasks that have a constraint date. Click the View
ribbon and click the Filter list, then More Filters and select the filter called Tasks with Fixed

Dates. Click Apply and you will only see tasks with a constraint.
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Exercise 6.1: Entering Deadlines and Constraints for the Relocation Project

Instructions:

The goal of this exercise is to be able to enter deadlines and constraints into the schedule.

Continue to work with your file Relocation.mpp or open Exercise 5.mpp.

1. Set deadlines on the following milestones by double-clicking on the task to display the Task

Information dialog and clicking the tab Advanced. Note that these deadlines will be missed and

the warning icon appears in the indicator column.

1D

Milestone

Deadline Date

10

location selected

August 20, 2012

16

contractor contracted

August 31, 2012

25

facility remodeled

October 26, 2012

31

new location opened

November 1, 2012

2. The CEO, Mr. DeBoss, is out of the country until August 23, 2012; we will need a Start No Earlier

Than constraint on task 8 meet to select the location.

The task pack should be scheduled As Late As Possible, otherwise the equipment may be packed

days before the actual move takes place over the weekend. You want the employees to be

packed as late as possible on the Friday before the weekend. Enter the following constraints by

double-clicking on the task to display the Task Information dialog and clicking the tab

Advanced:

1D

Task

Constraint

8

meet to select the location

Start No Earlier Than
August 23, 2012

28

pack

As Late As Possible

3. Notice that the AS Late As Possible constraint does not display an icon in the indicators column.

4. Compare your file with the solution Exercise 6.mpp.

5. Save your file.
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Lesson 6 Checklist: Best Practices for Entering Deadlines, Constraints, and
Calendars

e Isthe project deadline date captured in the schedule?
The deadline or constraint date for this should be set on the project finish milestone. A
constraint date should only be used if the project target finish date is a very hard date.

e Are deadlines used to capture target dates on milestones that are promised to clients? Are
deadlines used to capture agreed upon dates?

o Does the schedule have as few constraint dates as possible?
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Notes
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LESSON 7: ENTERING RESOURCES

Topic 1: What is a Resource?
Topic 2: Entering and Managing Resources

Topic 3: Editing the Resource Calendar

Student Learning Objectives

After completing this lesson you should be able to

e Understand what resources are and the difference between types of resources
e Understand to enter resources into the schedule
e Understand how to create a resource calendar

Approximate Presentation time: 45 minutes

MS Project 2010 Course Outline

. Updating the
Introduction WBS chedule
Setup Estimates Reports

Dependencies

Deadlines

Resources

Assignments
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Topic 1: What is a Resource?

What is a Resource?

Resources are people, facilities, machines, materials, or
money necessary to create the projectdeliverables.

Resources are normally assigned to activities on the
lowestlevel in the Work Breakdown Structure

Resources are people, facilities, machines, materials, or money necessary to create the project
deliverables.

If you add resources and assign them to tasks, you have created a resource-loaded schedule. Each
activity typically needs one or more resources. If you find that an activity does not need a resource,
it is recommended you remove the task and model the time lapse as a lag on a dependency instead.
If you capture only discrete effort through tasks, each task bar actually represents effort by team
members and would need a human resource assigned.

Apart from resources, there are also responsible people. A resource and a responsible person differ
in that:
e The responsible person does not necessarily spend time and effort on project activities.
People are only resources to a project if they spend effort on that project.
e Resources also include facility, machine and material resources that cannot have
responsibility.
e Resources are normally assigned to activities on the lowest level in the Work Breakdown

Structure (WBS), whereas responsibilities are normally assigned on a higher level, often the
level of deliverables.

If you want to indicate responsibilities in your schedule without adding effort, you can accomplish
this in one of two ways; the first is recommended:

e Assign responsibilities using an extra text field, i.e. Textl, rename it to Responsible Person.
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e Assign responsibilities by assigning to milestones. Each deliverable in the WBS should have
an associated milestone in your schedule. Milestones have zero duration and therefore
carry no effort.
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Topic 1: Setting the Resource Options

Setting Options for Resources

* Default standard rate
* Default overtime rate
* Show assignment units as a: Percentage or Decimal

Click the ribbon File, Options and click on the tab indicated in the table below where you want to
change settings.

Tab Option

Advanced Section General Options for this Project:

Default standard rate:

By entering a rate you can reduce the amount of typing you have to do. If the
standard rate is set to $50/hr, you do not need to enter a rate for any resource that
is $50/hr.

Default overtime rate:
By entering a rate you can reduce the amount of typing you have to do.

Schedule Section Schedule:

Show assignment units as a: Percentage or Decimal

Units of resources can be expressed as a percentage or in decimals in the resource-
related Max Units field (availability) and in the assignment —related field Units field
(workload). This is a global option and applies to all your projects, existing or new.
For example, you have a resource that is available half-time to your project. This
option
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Topic 1: Types of Resources

Types of Resources

* Work
— Human resources: time-related costs
* Material
— Facilities: time-related capital resources
— Machines: similar to Facilities
— Materials: consumable resources
* Cost

— Monetary resources: financial resources with which others
are bought

MS Project has three types of resources: Work, Material, and Cost resources. These are the three
types given in the resource field Type. In practice you will come across five different types: human,
facility, machine, material, and monetary.

Below is a description of each of the five practical types of resources and a recommendation as to
how the Type setting should be chosen.

Human resources are people whose efforts should add up in the task Work field. Human
effort costs money and should be given a standard rate. They typically have a time-related
cost. Human resources need to be entered as Work resources.

Facilities are capital resources and should not add to the total amount of effort of the
project (Work). Facilities need to be entered as Material resources. These costs are typically
time-related, like monthly rent.

Machines are similar to facilities and should be entered as Material resources.

Material resources are consumable resources. They should not add to the amount of effort
(Work) of the project. Materials do not cost money and typically have a unit-related cost
only. They should always be entered as Material resources.

Monetary resources are financial resources with which human, facility, machine, material
resources and services can be bought. The Type of resource called Cost is useful for
modeling this resource. Cost resources do not add to the Work (effort) of the project.
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Topic 1: Understanding the Resource Fields in the Entry Table

Resource Fields in the Entry Table
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You will find the following fields in the Resource Sheet. If the field is required, an entry is expected. If
a field is enumerated, a pick list will be presented once you cursor into the field. The fields discussed

are in the order in which you will find them in the default resource Entry table:

‘ P S hee 001 ‘ Test1 - Microsoft Project =
Task  Resource Project | View | Adddns Format o @
g E [fig| Network Diagram - ﬁq [[§ resource Usage - Al 1 B Highlight: [No Highlight] - Timescale: [ [ Timeline - 1, B switch Windows -
) calendar - 3 3 Resource sneet z =l 7 Filter.  [No Filter] -|| Days v [T petails - i = arrange a1
Gantt  Task eam Sort  Outline Tables Zoom Entire Selected Ne Macros
Chart + Usage - [ Other Views « p‘amg,. (28 Other Views - = ~  B=Groupby: [NoGroup] - roject Tasks Window o} Hide ~ e
Task Views Resource Views Data Zoom Split View Window Macros
H9-0-TRQAFNVO =
@ Resource Name ¥ |Type v |Material v |initials > |Group  ~ |Max. v Std.Rate ¥ OvtRate ~ Cost/use ™ |AccrueAt > BaseCalendar ¥ |Code ~ | Add New Column  ~ =
1 (& Tom Jones work il 3 1 §50.00/hr  $10.00/hr $0.00 Prorated  Standard 101500 =]
2 Training Room Material 2 Rm 2010 Trng 55.00 50.00 Start 101510
3 | Licenses Cost _L Software Start 101520
e [ndicators

If a resource is over allocated, this field will show and & icon.

e Resource Name — required field
This is where you enter the name of the resource.

e Type —required, enumerated
The type of resource can be Work (default), Material, or Cost. Work resources are human
resources or people. Material resources are facilities, equipment or materials. Cost resources
are for capturing any other costs in your project, like hotel or car rental costs.

e Material Label — optional field, only for Material resources
The label you enter will show up in several other views and reports. It is normally used to
indicate the unit of measure of the material.

e |nitials — optional field
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Used for abbreviating the resource name.

Group — optional field

This field can be used for a variety of purposes, to capture the name of the department a
resource works in.

Max Units (Maximum Units) — required field, only for Work resources

This is the maximum availability of the resource to your project. A resource that is available full-
time to your project needs 100% in the Max Units field, 50% for half-time availability.

Std. Rate (Standard Rate) — optional field

Enter the standard rate for regular work in this field. For example, if you enter 10.50/h, it means
the person earns $10.50 per hour.

Ovt. Rate (Overtime Rate) — optional field, only for Work resources

Enter the rate for overtime work in this field.

Cost/Use (Cost per Use field) (per-use-cost) — optional field

Enter in this field the rate that has to be paid every time the resource is used, which means on
each task it is assigned. It can be an up-front fee.

Accrue At — optional, enumerated field

Select Start, Prorated, or End to indicate when the costs are incurred. Tab to the Accrue at field
and a pull-down button appears. Select one of the following options from the list:

Accrue at | Incurs the Cost Example

Start As soon as the task starts actors

Prorated The cost is incurred as the task progresses; the employees
cost goes up with the % Complete.

End As soon as the task finishes consultants

Base Calendar — optional, enumerated field

Select a calendar from the list. The base calendar specifies the general working hours and
working days for the resource. Material resources cannot have a base calendar.

Code — optional field

Type an alphanumeric code, such as an accounting code. This is used to charge the expenses for
the resource to a particular cost account.

The following table provides an overview of editable fields displayed in the columns for each Type of
resource displayed in the rows. (X = field is not editable).

Editable Fields
Material Label Max Units Std. Rate Accrue at Base Calendar
Ovt. Rate
Cost/Use
Work X availability all rates select select
Material unit of measure X Std. Rate select X
Cost/Use
Cost X X X select X
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Topic 2: Entering and Managing Resources

DEMONSTRATION

Entering and Managing Resources

Entering a Human Resource (Work)

1. Open the demonstration file Demo Lesson 7 Entering Resources.

2. Click ribbon View,

[ Resource Sheet ~ | - the Resource Sheet view will appear.

3. Check if the table Entry is active:
o Click ribbon View and find its section Data.
o Click the Tables button and click Entry.

4. Enter the name of the resource in the column Resource Name (field Name) and press the Tab
button to go to the cell to the right.

5. Enter the availability in the column Max Units, in the Resource Availability profile or on the
resource calendar.

6. Enter the cost rates in the Std. Rate column (Standard Rate field), Ovt. Rate column (Overtime
Rate field) and Cost/Use column (Cost per Use field).

7. Inthe field Accrue at determine when the cost will be incurred by selecting Start, Prorated, or
End.

8. Enter the Base Calendar field and a list button will appear. Select the appropriate base calendar
for the resource from this list.

9. When you assign Work resources to tasks, the finish dates of the tasks will be driven by the
availability of the resource. MS Project calculates the cost of using the human resource on the
task using the following formula:
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Cost=Std.Rate * Regular Work + Ovt. Rate * Ovt. Work + Cost/Use * Assignment Units where
Regular Work is the number of hours designated as regular work (normally scheduled during
regular working times as entered on the Project Calendar) and Overtime (Ovt.) Work is the
number of hours designated as overtime work. MS Project displays this cost in the Assign
Resources dialog for each assignment.

Entering a Material Resource

1. Enter the name of the resource in the column Resource Name (field Name); press the Tab key
to go to the cell to the right.

2. Inthe field Type enter Material for facility, machine, or consumable materials.

3. Enter the unit of measure for the material resource in the column Material Label, for example
cubic yard for resource concrete.

4. MS Project assumes that material resources are available in unlimited quantities; you do not
need to fill in the field Max Units.

5. Enter the per-unit cost rate in the Std. Rate column (Standard Rate field) and/or Cost/Use
column (Cost per Use field). Make sure the rate per unit you enter corresponds to the unit of
measure you entered in the Material Label field.

6. Inthe field Accrue at determine when the cost will be incurred by selecting Start, Prorated or
End.

7. MS Project calculates the cost of using the material resource on the task using the following
formula:
Cost = Std. Rate * Assignment Units + Cost/Use * Assignment Units.
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Topic 3: Editing the Resource Calendar

DEMONSTRATION

Editing the Resource Calendar

The resource calendar will initially have the same holidays and working times as the project calendar
(or its base calendar if the resource has one). You can override these times and holidays on each
individual resource calendar and capture when a person goes on vacation.

To edit a resource calendar you can:

Double-click on a resource and in the Resource Information dialog, click on tab General and then
click | change workingTime ... | . This will allow you to do one resource at a time.

OR

If you want to edit several resource calendars in a row:

1. Click ribbon Project and - the Change Working Time dialog appears:

Change
Waorking Time
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W

Change Working Time :

fw calendar:  Standard (Project Calendar) =
Calendar 'Standard' is a base calendar.
Legend: Click on a day to see its working times:
. June 2013 » June 1)2013is nonworking.
|| Workng s[M[T[w[m[F[s
D Nonworking First, select the resource name from
L this list. Then enter the resource-
Ln Edited working 2 |3|4|5|6]|7 |8 o : :
hours O 10 (21 (12 (13 (13 |8 specific vacations (tab Exceptions)
On this calendar: : and working times (tab Work
[iﬂ oy 16 (17 |18 |19 |20 |21 |22 Default work WAL O
23 |24 |25 |26 |27 |28 |29
31 fault work
Eﬂ week 30 =
Exceptions | work Weeks
71""" ]S@'} 75"?‘ | & Details...
' T 5 e ||
2 |labor day 1/1/1984 12/31/2049 Delete
3 |Columbus day 1/1/1984 12/31/204%
4 |Veterans day observed 11/12/2012 11/12/2012
(Comtons... ] (o] [ coel ]

In the list For select the resource whose calendar needs to be changed.

Click the tab Exceptions where you can enter the vacation days of the individual.

Either select the vacation days in the calendar grid and then type the name of the vacation in
the field Name at the bottom and press the Enter key,

OR

You enter a Name first and click - the Details for <name of the vacation> appears:

Details for 'labor day’ - (!

Set working times for these exceptions

You can enter regular holidays
easily using the Recurrence
pattern feature.

:}: Dﬂf:”y ©on [ January 1
'l;‘ Monthly © The First + Monday + of September -
© Yearly
Range of recurrence
Start:  Jan1'84 + @Endafter: |66 |~ ogaumrences
@ End by: Sep6'49 v
o ]

Select and under Range of recurrence enter the Start and End by dates for the
vacation days. Click OK and you are back in the Change Working Time dialog.
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6. Click the tab Work Weeks; here you enter what the working days of the week are and the

normal working hours on those days. Select the item [Default] in the list. Click and
the Details for ‘[Default]’ dialog appears:

Details for ' [Default 3 Y
Set working time for this work week
& ) . This dialog allows you to create
Slectdaye): ° e e e == any type of work week you can
sunday | (©) Set days to nonworking time. imasine
Monday () Set day(s) to these spedific working times: BINE:
Tuesday
Wednesday [ ‘
Friy - —
Saturday [
|
|
L

7. Select the workdays of the week by dragging over the weekdays in the list Select Day(s). If the
days you select are not consecutive, select one and then hold down the Ctrl key to select the
other days.

8. Select one of three options:
(@) Use times from base calendar for these days.

This option sets the times back to the times of the calendar which is the basis of this resource
calendar, or

(@) Set days to nonworking time.

Indicates what days are weekend days.

i@ Set day(s) to these spedific working times:

This option changes the working hours. Then, enter the times in the grid.

9. Select the weekend days in the list Select Day(s). If the weekend days are Saturday and Sunday,
select Sunday; hold down Ctrl and click on Saturday. Select the option @ Set days to nonworking time.

10. Click OK when done; you are now back in the Change Working Time dialog.
11. To enter another resource calendar select the next resource from the list For at the top and
enter the workweek or click OK when you are done with all resources.
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Exercise 7.1: Entering Resources for the Relocation Project

Instructions:

The goal of this exercise is to be able to enter deadlines and constraints into the schedule.

Continue to work with your file Relocation.mpp or open Exercise 6.mpp.

1. See table below: the fields Position and Function are not standard fields in MS Project; you will
have to create them. Click ribbon Project, button Custom Fields: select Resource and select
from the Type, the item Text to display text fields. Click Rename and rename the field Text1 to

Position and Text2 to Function. Click the OK button.

2. Customize the table for the Resource Sheet view as shown in the table below. You will need to
insert the fields Position and Function and remove some other fields.

3. Notice that in the table below we present the Max Units in decimals, whereas MS Project shows
percentages by default. Click ribbon File, Options, tab Schedule and, in the section Schedule,

change Show Assignment units as a to Decimal.

4. Enter the resources from the table below into the Resource Sheet. Use the Fill Down feature for
the columns Function and Accrue at. Notice that there are generic resources in the table, like

movers. There is no Cost/Use for these resources.

5. Sort the list of resources on resource Name as the first sorting key (ribbon View, button Sort,

item Sort by). Select the option to permanently renumber the resources.

6. Nancy Hillcrest will go on a 1-week vacation in the third full week of August 2012. Create and

Exception called Vacation Nancy.

7. You realize that due to the project requirement of minimal disruption to normal operations, the
move will have to take place over the weekend. Set the weekend days to working days and all
the weekdays to nonworking days for the resource movers. The result should be that the move
task takes place over a weekend once the movers are assigned to the task. The movers will work

8 hours per weekend day.

8. Compare your file with the solution Exercise 7.mpp.
9. Saveyour file.

Resource Type Material | Position Function Max Std. Accrue at

Name Label Units | Rate

Your name | Work project manager 1 $75/h Prorated
manager

I.M. DeBoss | Work CEO manager 1 $150/h Prorated

John Falgon | Work Employee Employee 1 $30/h Prorated
representative

Nancy Work planner Employee 1 $35/h Prorated

Hilcrest

Pierre Work lawyer External 1 S75/h Prorated

Roach

employees | Work Employees Employee 75 $25/h Prorated
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Resource Type Material | Position Function Max Std. Accrue at
Name Label Units | Rate

contractor Work Contractor External 50 $30/h End
realtor Work Realtor External 1 $35/h End
movers Work Movers External 40 $25/h End

LAN Work LAN External 20 $75/h End
consultants Consultants

boxes Material | boxes material S2 Start
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Lesson 7 Checklist: Best Practices for Entering Resources

e Are all the resources identified in the Resource Sheet?

e Are all resources named consistently using a naming convention?
e |s the availability of the resource appropriately modeled?

e Do all resources have their Type field set right?

e Are the rates entered in the appropriate fields?
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LESSON 8: ENTERING ASSIGNMENTS

Topic 1: What is an Assignment?
Topic 2: Assignments and Types of Detail Tasks
Topic 3: Assigning Resources

Topic 4: Changing Tasks and Assignments

Student Learning Objectives

After completing this lesson you should be able to

e Understand what an assignment is

e Understand the various data elements used for tasks, resources, and assignments

e Understand how to assign resources using the Assign Resources dialog or the Task Form
view

e Understand how to change assignments for Fixed Duration , Fixed Units, and Fixed Work
tasks

Approximate Presentation time: 1 hour 30 minutes

MS Project 2010 Course Outline

Introduction WBS Updating the
Schedule
Setup Estimates Reports

Dependencies

Deadlines

Resources
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Topic 1: What is an Assignment?

What is an Assignment?

An assignmentis a combination of one task and one
resource.

Assignments reflect who works on what task.

Assigning resources to tasksis also called loading
resources, and results in a resource-loaded schedule.

=+

An assignment is a combination of one task and one resource. Assignments reflect who works on
what task. Notice the screenshot below. Nancy is assigned to summarize requirements and visit the
sites among other tasks. Assigning resources to tasks is also called loading resources, and results in a
resource-loaded schedule.

Resource Usage view:

Resource record of Nancy Hilcrest

T W T F
1.5d 0.5d 0.5d 0.5d
summarize re 0.5d| 0.5d| 0.5d| 0.50\
visit the sites 1day Work 1d
evaluate the. 1day Work
meet toselec  0days Work

meet to discu

Nancy’s five assignment records: no ID number, italic text and lighter background in the timescale.

Double-click on an assignment and the Assignment Information dialog will appear with only
assignment-specific fields. If you double-click on the resource record, you get the Resource
Information dialog.
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Topic 1: Assignment-Specific Fields

Assignment-Specific Fields

All three data entities, tasks, resources, and
assignments, have their own specific fields.

= Startand Finish dates (task, resource, and
assignment-related)

* Max Units (resource-related), Units (assignment-

related) and Peak units (resource and assignment
related)

* Work (task, resource, and assignment-related)

All three data entities, tasks, resources, and assignments, have their own specific fields. We will
discuss three examples in more detail:

e Start and Finish dates (task, resource, and assighment-related)

e Max Units (resource-related), Units (assignment-related) and Peak units (resource and
assignment related)

o Work (task, resource, and assignment-related)

Start and Finish Dates

The start date of a task is not necessarily
Name  (Start) Name  Maxunts ()  the same as the start date of its

assignments. The start date of a task is
when any one of the resources starts
Start date Start date working on the task. The start date of the

of task of resource

o " intheproject  F€source is the earliest assignment in the
ssignments . . .
Tk Resouce  Units | Gt D) entire project. For example, if Mary only
works the last 2 days of the 5-day task, the
Start date start date of her assignment is different
of the assignment from the start date of the task.
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Work

Name @ Name Max Units @

total effort total effort
by task by resource for

X entire project
Assignments

Task  Resource Units

effort estimate
by assignment

Although they all have the same name,
the field Work for tasks in the Gantt
spreadsheet is not the same as the field
Work on the Resource Sheet, nor is it the
same as the assignment-related field
Work on the Task Form. In the Gantt
Chart, Work is the total effort of all
resources working on the task. In the
Resource Sheet, Work is the total effort
for the resource in the entire project. On
the Task Form you see the assignment-

related Work field, which displays the effort of one resource on one particular task.

Max Units, Units, and Peak

Mary works 8 hrs [ day:

From: To:
8:00 AM 12:00PM
1:00 PM 5:00PM
Name Name Max Units

write report Mary @
print report

Mary has 50% of her

working hours available
to this project

Task Resource Units

it it M 5% Mary works 50%
EEHEES ary - of her working
edit report Mary hours on this task
print report Mary 100%

The last set of similar fields that look
alike but are very different are:

e Resource-related Max Units

e Assignment-related field Units
(appears as Assignment Units in usage
views)

e Resource- and assighnment-
related field Peak.

The Max Units field of a resource
reflects the maximum availability of
the resource to the project. The
assignment-related field Units is the
percentage of working hours a
resource is working on the task. The
Peak field (Peak Units) is

predominantly assignment-related, but is also displays resource-related values. As a resource-
related field it shows the highest percentage across all the assignments of the resource, an
indication of overallocation. As an assignment-related field it shows the highest percentage across
all days of the assignment. The Peak field is calculated by MS Project.

In summary:

e The resource field Max Units represents entered availability.
e The assignment field Units (Assignments Units) represents entered usage.
e The assignment field Peak (Peak Units) represents calculated usage.
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Topic 1: Setting the Assignment Options

Setting Options for Assignments

* Show assignment units as a:
* Default task type:
* New tasks are effortdriven:

Click the ribbon File, Options and click on the tab indicated in the table below where you want to
change settings.

Tab

Option

Schedule

Section Schedule:

Show assignment units as a: Percentage

Percentage is the best choice when you have part-time resources. If there are mostly
team resources (consolidated), Decimal is better, since “5 carpenters” is easier to
understand than “500% carpenters”. This option is a global option; if you change it to
Decimal in one project, all your projects will use decimal numbers.

In the Scheduling options for this project section:
Default task type: Fixed Units
Choose the type of task for any new tasks you create.

New tasks are effort driven (unchecked):
Using this option may result in MS Project changing assignment units. For now, turn
it off.
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Topic 2: Assignments and Types of Detail Tasks

Assignments and Types of Detail Tasks

Three types of detail tasks: Fixed Duration, Fixed Units, and Fixed

Work.

* Duration isthe amount oftime a task takes, expressed in business
days or business hours.

*  Units (Assignment Units) reflects

— The percentage ofthe available working hours from an
individual resource. For a resource working half of his available
hours on a task, it would be 50%; for 2 resources working all of
their available hours: 200%.

* Work is the amount of effort a task takes expressed in person hours
or person days. A person day is one person working full-timefor
one business day.

Types of Detail Tasks

There are three types of detail tasks: Fixed Duration, Fixed Units, and Fixed Work. Each task has
three variables:
e Duration is the amount of time a task takes, expressed in business days or business hours.
e  Units (Assignment Units) reflects
o The percentage of the available working hours from an individual resource. For a
resource working half of his available hours on a task, it would be 50%; for 2
resources working all of their available hours: 200%.
o The number of people assigned from a team resource (consolidated resource).
e Work is the amount of effort a task takes expressed in person hours or person days. A
person day is one person working full-time for one business day.

Fixed Work Fixed It is recommended using Fixed Duration or
Person Duration . . .
Days (PD) B Gaendarays | Fixed Work tasks when first entering
\ Days (BD) (co) estimates. Be aware of the task type when
— P you assign resources, because each type of
Organization’s Unit: . .
Resources D task makes MS Project calculate differently.
Fixed nits For example, MS Project will never

recalculate the duration of a fixed duration task, and if you add a second resource, it will double the
work for the task following the formula Duration * Peak Units = Work, where Peak Units is the
number of resources assigned.
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The following Task Usage view is recommended when working with assignments:

The time-phased results of MS Project scheduling.

Task _ Task Name - [fvpe . (Effort Npuration _ Peak _ Work _ Details |25 26,12 |
Mode Driven S M w T
1 B = train Fixed Duration No 2 days 16 days || Work 8d
employees 8 16days | ‘Work St

2 =3 ~ budget Fixed Units No 2 days? 1day || Work 0.5d
manager 0.5 1day || Work 0.5d
3 = = write report Fixed Work Yes 2.5 days? Sdays | Work 2d 1d

authors . S

Sda Work

Duration, Peak, and Work columns are needed to enter the estimates and
check the results of the MS Project calculations: 2 days * 8 empl. = 16 days.

We can now see all three variables of the formula Duration * Peak Units = Work. If there are
multiple resources assigned to a task, you have to add their Peak units to arrive at the total number
of units used in the formula.
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Topic 3: Assigning Resources

DEMONSTRATION

Assigning Resources

There are multiple ways to assign a resource to a task. We will cover three ways that are most
commonly used. The other three ways will be covered in the second course.

Open the demonstration file Demo Lesson 8 Entering Assignments 2.
Assignments Using the Task Sheet View

A new feature in Project 2010 is the ability to assign multiple resources to a task in the Resource
Names field by using the list of resources and the check boxes that is displayed.

@ TosklNeme + Ouraton .  Work  |Resource Names ~. | = August |
729 | &5 [@n2 [eng [ee

< = LOCATION 17.5 days 13 days

S select the reator 4 days 2 days You[0.5)

6q vist the stes 1day 4 days| the reator.You.John Fabiw |

7 & evaluate the stes 1 day 3.5 cays [ Iboxes

8 ¥ h : nle reso sc | ¥/John Falgon

9 ; [VINancy Hilcrest J

0O g the eck boxe "I Nelson Salin & on824

1 - REMODELING CONTRACT 10 days 7days| | IPierre Roach L

2 ¢ select the contractor 2days 26ays| |- [the contractor v

13 meet to discuss contract 1day 3days| —(the employees

14 revise the schedule 1 day 1 day { :the LAN consuitants

15 negotiate the contract 1 day 1day| —Lithemovers

% O contractor contracted 0 days 0days| [“ithereaitor 4

17 - REMODELED LOCATION M5dsys?  293days| 'Y

18 relocate wals 10 days? 100 days the contractor{10)
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If you assign in this way, Project 2010 will assign the maximum availability of an individual resource

(Max Units) and only one unit of team resources.

Assignments Using the Assign Resources Dialog Box

The Assign Resources dialog has the following features:

Assigning Resources by Dragging

Click ribbon Resource,

It is only enabled in a task view, not in resource views.

It is a floating dialog that allows you to click on tasks while it remains displayed.
It puts all the resources that are assigned to the selected task at the top of the list.

It always sorts the rest of the resources alphabetically.
It provides filtering options to determine which resources are available.

&

Assign
Resources

Assign Resources

Task: evaluate the sites
E] Resource list options

Eilter by:
[F] | AlResources

[ Available to work | 0d

Add Resources v
Resources from Exercise 8

- Assign Resources floating dialog appears:

Ly —— —nd

-

boxes

John Falgon

E

Nancy Hilcrest

the realtor

| [ More Filters...

Remove

i Replace... |

< <<

You

Hold down Ctrl and cick to select mutile resources

Graph i

Resources dialog

allows you to create
assignments quickly.

1. Click the resource to be assigned.

2. Point to the resource selector || in front of the resource name; the mouse pointer now has a
person’s head attached:

'Nelson Salin

3. Holding down the primary mouse button, drag and drop the resource onto the task you want to

assign. The resource is now assigned; it has a check mark in front of its name.
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Entering the Units on an Assignment

1. Click ribbon Resource,

Assi

&

Resources

an

- Assign Resources floating dialog appears.

2. Inthe field Units, enter the percentage or decimal of the resource’s available working hours.

Assign

Resources

L= ]

&3

Filter

Task: evaluate the sites
=) Resource list options

by:
[A.II Resources

-] [ More Filters...

[ Avalable towork |04 |2}

Resources from 09A Optimal Schedule - Time

Hold down Ctrl and diick to select multiple resources

Jboxes + [assion
|Resource Name RD  |units |Cost (3 [l_g
v John Faigon _ 100% 44226.00 :
( 100% _ $262.50
v |the realtor 50% $131.25 Replace...
v You 100% i$562.50
] (gran |
Nelson Salin
Pierre Roach
the contractor
the employees
the LAN consultants 2

The units for John
Falgon are entered as a

percentage of his

available working
hours (specified in his

resource calendar).

3. Click - MS Project recalculated the work of a Fixed Duration task, or recalculated
the duration of a Fixed Work task.

Assignments Using the Task Form

1. Inthe Gantt Chart, click the ribbon View,

Details

to display the Task Form.

2. On the Task Form, we need to see at least the fields Resource Name, Units, and Work.

Click ribbon Format and click @ , OR

Wark

Right-click anywhere in the gray space on the Task Form and select Work from the popup
menu. The Task form should look like this:

Name: [selectﬁ'leoonlracﬁor

Start:  Aug24'12

-

Finsh:  Aug 28'12

v  Tasktype:  Fixed Duration

‘Qu'aﬁon: 2days \E [ IEffortdriven || Manually Scheduled Previous | Next |
v % Complete: H

a
s

D

Resource Name

Units

Work

Ovt, Work | Baseline Work

Act. Work Rem. Work

11

Veous

1

2d

od od

od

2d

B
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On the Task Form, click on an empty cell in the field Resource Name; a list button will
appear.

Click the list button then select a resource from the list that appears. Enter the Units (the
percentage of the available working hours) or the Work (person hours of effort needed).
Enter only one of the two and let the third be calculated.

When all resources are assigned, click OK.
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Exercise 8.1: Entering Assignments for the Relocation Project

Instructions:
The goal of this exercise is to be able to assign resources to all detailed tasks.

1. Continue to work with your file Relocation.mpp or open Exercise 7.mpp.

Add the fields Type, Duration, and Work to the Gantt Chart view in such a way that the view
matches the column headings of the task fields in the table below. Note that you cannot add the
column Units shown in the table below as a column to the Gantt Chart.

3. The units are presented in decimals in the table below, whereas MS Project will show
percentages by default. Click ribbon File, Options, tab Schedule and change Show Assignment
units as a to Decimal in order to enter the numbers as shown.

4. The next table provides all assighment information for the Relocation project. Enter all
assignments including their units by using the Assign Resources dialog (ribbon Resource, button
Assign Resources) or the Task Form (click ribbon View, Details). The Task Form is best when you
want to assign multiple resources and enter specific numbers for units and/or work.

5. Compare your file with the solution Exercise 8. mpp.
6. Save your file.

TASK FIELDS ASSIGNMENT FIELDS
Task Name Type Dur Work | Resource Units
Names
REQUIREMENTS Fixed Duration
Research staff requirements Fixed Work 2d You 0.5
Summarize requirements Fixed Work 2d Hilcrest 0.5
LOCATION Fixed Duration
Select the realtor Fixed Duration 4d You 0.5
Falgon 1
- . Hilcrest 1
Visit the sites The realtor 1
Fixed Duration 1d You 1
Falgon 1
. Hilcrest 1
Evaluate the sites The realtor 05
Fixed Duration 1d You 1
Falgon 1
Meet to select the location Hilcrest 1
DeBoss 1
Fixed Duration 1d You 1
Legal review Fixed Duration 0.5d Roach 1
REMODELING CONTRACT Fixed Duration
Select the contractor Fixed Duration 2d You 1
You 1
Meet to discuss contract The contractor | 1
Fixed Duration 1d Hilcrest 1
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TASK FIELDS

ASSIGNMENT FIELDS

Task Name Type Dur Work | Resource Units
Names

Revise the schedule Fixed Duration 1d You 1

Negotiate the contract Fixed Duration 1d You 1

REMODELED LOCATION Fixed Duration

Relocate walls Fixed Work 100d | The contractor | 10

Install electric wiring Fixed Work 25d The contractor | 5

Paint Fixed Work 8d The contractor | 4

Drying of paint Fixed Duration 4ed

Install cabinetry Fixed Work 40d The contractor | 8
60d The LAN 5

Install LAN Fixed Work consultants

Lay carpet Fixed Work 60 d The contractor | 6

MOVE Fixed Duration

Select mover Fixed Duration 2d You 1

Pack The employees | 35

Fixed Duration 2d Boxes 400
Move Fixed Work 20d The movers 10
Unpack Fixed Duration 2d The employees | 35
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Topic 4: Changing Tasks and Assignments

If the task training is a Fixed
Duration type of 2 business
days of duration, and you
invite 8 people to the training,

Changing Tasks and Assignments

MS Project will calculate 2 * 8

= 16 days of Work.

The task write report with 5
person days of Fixed Work

could be worked on by two
people, and MS Project will
calculate a Duration of 2.5

business days.

Duration * Peak Units = Work
Fixed Duration 4 &
training
Fined Units
2 0S5
budget
Fixed Work 3
write report

Assigning and the Types of Tasks

It is not a coincidence that each Type of task relates to one of the variables in the formula: Fixed
Duration, Fixed Units, and Fixed Work. Each of the three types protects one of the three variables

in the formula. If you set a task to Fixed

Duration, MS Project will never change this
duration. When you enter the second value,

MS Project will calculate the third one for
you.

Duration * Peak Units = Work
Fixed I.:.'lu.ratmn 24 g

training
Fixed Units

pxed ot 2d 0.5

budget
Fufed Work 5 5d
write report

Example: If the task training is a Fixed
Duration type of 2 business days of

duration, and you invite 8 people to the

training, MS Project will calculate 2 * 8 = 16 days of Work. Another example: the task write report
with 5 person days of Fixed Work could be worked on by two people, and MS Project will calculate a

Duration of 2.5 business days.

The following table suggests the best use of each task Type. Note that you can only change the task
Type on tasks with the Task Mode set to Auto Scheduled. Manually Scheduled tasks always work
like Fixed Duration tasks regardless what their Type field displays.
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Type of Task

Use in situations like:

Fixed
Duration

When the task is schedule driven:

e When the duration is the first thing you estimate.

o |f the duration does not decrease when human resources are added.

e Tasks that always have a group of resources assigned, such as meeting or training.

e When the deadline is so tight that it drives the duration of the task; you have to
make it work within the time frame.

o When workload is not your problem (e.g., tasks for external resources, such as
subcontractors and consultants).

Fixed Units
(default)

When the task is resource driven:

e When the number of resources you have for the task is the first thing you know.

e \When you cannot get more resources to do the work, for example, you only have
two internal resources.

e When you want MS Project to calculate the duration or the work on a task while
keeping the same number of people working on the task (peak units).

e When you want to keep the resource working on a task at a certain percentage of
his available hours.

Fixed Work

When the task is effort driven:
e When the effort required is the first thing you estimate.
e When the effort required is the easiest thing to estimate, which is often the case.
For example, you estimate that painting a home takes 12 person days of effort; or
a software developer may estimate that coding a module will take 20 person
hours. Estimating effort is often easier and more accurate than estimating
duration.
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Topic 4: Changing Tasks and Assignments — Three Rules to Make It Easy

Changing Tasks and Assignmen
Three Rules to Make it Easy

1. What type of task do | need for this particular
change?

2. Enter the duration estimate and/or work estimate
and protect that number by setting the task Type
accordingly.

3. Providethe second value in the formula Duration *

Peak Units = Work and always let MS Project
calculate the third.

Making MS Project an Easy Tool for you to Use
If you want to eliminate the MS Project nightmares, simply follow these three rules:

1. Enter the duration estimate and/or work estimate and protect that number by setting the
task Type accordingly (you will need to first change the Task Mode to Auto Scheduled so
you can set the task Type):

a. If you enter a Duration estimate, you need to set the task Type to Fixed Duration
and set Effort Driven to No.
b. If you enter a Work estimate, you need to set the task Type to Fixed Work.
c. Ifyouenter both Duration and Work, you protect one of them.
This rule will ensure that MS Project does not change estimates that you determined and
entered.

2. Provide the second value in the formula Duration * Peak Units = Work and always let MS
Project calculate the third.

3. Before making any change to any three values in the formula, reconsider the task Type by
asking yourself: What type of task do | need for this particular change?
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Topic 4: Changing Tasks and Assignments — Changing Duration, Units, or Work

DEMONSTRATION

Changing Duration, Units, or Work

Open the demonstration file Demo Lesson 8 Entering Assignments 3.

Before you manipulate values in the formula Duration * Peak Units = Work, you should always think
first about the task type you need for that change. With every change, MS Project will surely
recalculate one other field, and it may recalculate the one you did not want changed. It is
recommended that you follow the following steps when changing an assignment.

1. Protect one of the three values first by setting the task Type and turning off Effort Driven.
You can determine the appropriate task Type by asking yourself: If | change this value in the
formula; which of the other two values do | want to keep the same? The answer to this
guestion will tell you which task type you need to protect. For example, if you want to
change the units and protect the duration value, you should set the Type to Fixed Duration
and set Effort Driven to No.

2. Change the value that you wanted to change.

3. Let MS Project recalculate the third value. For example, if you change the Units on a Fixed
Duration task, MS Project will recalculate the Work.

Here is an example of how this works. Assume you have created a Fixed Duration task write report
of 4 days with one resource assigned. This will appear in MS Project as:
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o Task _|TaskName - [Type - rt_f{Duration _Tpeak _ |Work _ | Details [so5's 730
Mode Driven S M T w T F
1 2 - write report Fixed Duration |No 4 days 32hrs | Work 8h 8h 8h 8h
~— o 100%  32hrs | Work 8h 8h 8h 8h
= d ode
Work
eeda 0O be A 0 Assian R -
eduled before vl The task type is initially set
No task selected - . :
T e ange the =) e to Fixed Duration to protect
. d the original 4 days estimate
Filter by:
|AlResources ~| | More Filters...
[ Available to work | 0h =
Add Resources v
Resources from Assignment Demo 2
| Dick. - Assign
Name RD  |Units JCost ] _—]
v | . Remove
: Replace...
Only Dick is currently Graph
assigned to task write report B
Hold down Ctrl and dick to select multiple resources ,-

You want to add a second resource, but you want MS Project to keep the Work (effort) the same
when you add the resource. You need the task type Fixed Work (which is automatically Effort
Driven):

o Task _ |Task Name . |Tvpe . |[Effort _ Duration _ Peak _ \Work _ | |Details [sep5 10
Mode Driven S M T w T
1 e ™ write report Yes days 16h

Dick 00% 8h
Norm / 100% 8h
3. MS Project halved the
Resource list options Duration from 4 to 2 days

1. The task Type was - o because the task Type v:a;
changed to Fixed Work. B . . L

[ Al Resources FA Fixed Work while a resource

[7] Available to work | 0n - was added.

Add Resources «

Resources from Assignment Demo 2

‘Notm
Resource Name R/D
v Dick

v

. Norm is added to the

Hold down Ctrl and diick to select multiple resources

In this example, you should ask the question: If | change the units, do | want to keep the Duration or
the Work the same? You want to keep the work the same, therefore, you need the task type Fixed
Work.
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Exercise 8.2: Changing Assignments for the Relocation Project

Instructions:
The goal of this exercise is to be able to control the calculations that MS Project makes when
changing values of the assignments. Open Exercise 8a.mpp.

1. You would like to know how much work the task install LAN would take if there were 6 LAN
consultants instead of 5 while keeping the duration the same. What task type should be used?

TYPE: e Effort Driven: .....ccccceveveeene.
You should get a Work value of 72 days; continue with this number for the next scenario.

2. You want to know how many consultants are needed if you want the task install LAN done in 3
days while keeping the work the same. What task type do you need before making this change?

TYPE: e Effort Driven: .......ceuvene.e.
You should find that 24 LAN consultants are needed in the Peak field on the assignment;
continue with this number of consultants for the next scenario.

3. You think you overestimated the work; you will need only 30 days instead of 72 days and you
want to keep the duration to 3 days. What task type do you need before you make this change?

TYPE: v Effort Driven: .....ccceevveneeee.
You should find that 10 consultants are needed in the Peak field on the assignment; continue
with this number of consultants for the next scenario.

4. You want to keep the number of consultants to 10, but you want to change the duration from 3
to 12 days. How much work is now on the task? What task type do you need before you make
this change?

TYPE: e Effort Driven: .......ceuveeneee.
You should end up with 72 days of work; continue with this duration for the next scenario.

5. You want to bring the number of consultants down to 5 while keeping the 12-day duration. How
much work is now on the task? What task type do you need before you make this change?

TYPE: e Effort Driven: .......ccouveenee.e.
The work should now be 60 days, which brings us back to where we were at the start of this
exercise.

6. Close the file without saving.
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Lesson 8 Checklist: Best Practices for Entering Assignments

e Are you using the task-related field Type for Auto-Scheduled detail tasks?

Is Effort-Driven off for Fixed Duration and Fixed Units tasks (Auto-Scheduled)?

Are there no assignments on the summary tasks?

Do all detail tasks have a human resource assigned?
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Notes
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LESSON 9: UPDATING THE SCHEDULE
Topic 1: Introduction to Schedule Updating

Topic 2: Baseline the Schedule
Topic 3: Progressing the Schedule and Updating Tasks

Topic 4: Reporting on Updated Schedule

Student Learning Objectives

After completing this lesson you should be able to

e Understand how to prepare your schedule for updating
e Understand how to set and maintain the project baseline
e Understand how to update task using actual and remaining duration

Approximate Presentation time: 1 hour 30 minutes

MS Project 2010 Course Outline

Introduction WBS Updating the
Schedule

Setup Estimates Reports

Dependencies

Deadlines

Resources

Assignments
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Topic 1: Introduction to Schedule Updating

Introduction to Schedule Updating

The process steps we will discuss for updating a
schedule are:

* Switching to Auto Scheduled Tasks
* Baseline the schedule

* Update tasks

* Prepare status and forecast reports

When the schedule is approved, you capture that version of the baseline. You can then start the first
tasks in your project. As team members make progress, you will be updating your schedule regularly
to maintain an up-to-date schedule. In this lesson we will discuss how you can approach the ideal
situation where you keep your schedule alive and up-to-date during project execution in order to
continuously forecast the project.

The process steps we will discuss for updating a schedule are:
e Switching to Auto Scheduled Tasks
e Baseline the schedule
e Update tasks
e Prepare status and forecast reports
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Topic 1: Setting the Options for Updating Tasks

Setting the Options for Updating Tasks

Recommended options for updating tasks

= Splitin-progresstasks:

* Updating task status updates resource status:

= Actual costs are always calculated by Microsoft Project:

* Move end of completed parts after status date back to status date:

* Nove start of remaining parts before status date forward to status
date:

* Editsto totaltask % complete willbe spread to the status date:
= Automatically add new resources and tasks:
* Allowcelldragand drop:

Click the ribbon File, Options and click on the tab indicated in the table below where you want to
change settings. These are the recommended options when using Actual and Remaining Duration
for updating tasks.

Tab Option

Schedule Section Scheduling options for this project:
Split in-progress tasks: Checked
Allows moving the uncompleted portion of a task to after the Status Date by splitting
the task bar. With this option cleared, the options on the Advanced tab cannot split
any task bars and will behave differently as a result. It is recommended selecting it.
Section Calculation options for this project:
Updating task status updates resource status: Checked
Updating the tasks will update the actual work of the assighnments. It is
recommended you keep this option checked for task updates. Only clear it if you
want to update the tasks and the assignments.
Section Calculation options for this project:
Actual costs are always calculated by Microsoft Project: either checked or
unchecked
Updating the tasks will update the actual cost. It is up to you whether you want MS
Project to do that. If you clear this option, you can enter the actual cost.

Advanced Section Calculation options for this project:

Move end of completed parts after status date back to status date: Checked
This moves the actual duration bar to before the status date; actual work done is
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Tab Option

moved into the past. It is recommended you turn this on; it will help you keep the
forecasts accurate.

And move start of remaining parts back to status date: Checked

The remaining duration bar will cuddle up to the status date (unless there are
dependencies that keep it where it is). The choice is up to you.

Move start of remaining parts before status date forward to status date: Checked
This moves the remaining duration bar to after the status date; work still to be
completed is moved to the future. It is recommended you turn this on; it will help
you keep the forecasts accurate. It has no effect on tasks that have not started yet,
but should have started as per the status date. These tasks will still have to be
rescheduled to after the status date to put them into the future where they belong.
And move end of completed parts forward to status date: Checked or Unchecked
This moves the actual duration bar to cuddle up to the status date. The choice is
yours.

Edits to total task % complete will be spread to the status date: Unchecked

If a task is falling behind, the progress entered will be evenly spread to the status
date. This option is only relevant if you enter % Complete, which is not
recommended.

Section General options for this project:

Automatically add new resources and tasks: Unchecked

This prevents a typo in a resource name from accidentally adding a new resource,
and works similarly for tasks. It is recommended clearing it.

Section Edit:

Allow cell drag and drop: Unchecked

This prevents accidentally dragging data on top of other data in your baselined
schedule. It is recommended to clear this option.

It is recommended that you switch all tasks in your schedule to Auto Scheduled at this point. You
will not see the impacts of your updating if you continue to use manually scheduled tasks. They are
not rescheduled by the network logic.
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Topic 2: Baseline the Schedule

DEMONSTRATION

Baseline the Schedule

The baseline schedule is a frozen copy of the approved schedule. It is the target you work towards
and compare progress against.

Open the demonstration file Demo Lesson 9 Updating 1.

Setting the First Baseline Schedule

1. Click ribbon Project, , item Set Baseline — the next dialog appears:

Set

Baseline -
Set Baseline 1 S
@) Set baseline
Baseline A
() Set interim plan
Copy: | Scheduled Start/Finish
Into: [StortyFnsh The ﬁ-rst time, yi-:)u set fhe
= baseline For Entire project.
@ Entre project To change the baseline
©) Selected tasks when a change request is
- approved, you use For
R baselines:
< Selected tasks.
| To all summary tasks
From subtasks into selected summary task(s)
Set as Default
[ teb | ok ][ concel |
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2. Select |@ Setbaseline

3. To set the baseline for all tasks, select | @ Entire project

4. Click OK —the current schedule is copied to the Baseline fields.
5. If you suspect that you will receive change requests that will result in multiple baselines, it is a
good idea to preserve the current baseline by copying it also into Baselinel.

Preserving a Baseline Schedule

Change requests will necessitate changing the baseline. It is a good idea to preserve every steady-
state baseline that was in effect at some time. You can preserve up to 10 baselines.

1. Click ribbon Project,

=

Set

, item Set baseline; the Set Baseline dialog box appears.

Baseline =
2. Check what the next available baseline is in the list; baselines that are currently

in use have a date behind their name in the pull-down list.

3. Select (@) setinterim plan | and, from the list Copy, select the current Baseline and, from the list

Into, select the next available baseline schedule.

4. Click OK —that day’s date is captured in the name of the baseline schedule you used. This will
help you manage multiple baselines.

Updating the Baseline of Impacted Tasks

The baseline data of completed tasks should never be changed. Only tasks that have not been
started yet and that are affected by change requests through dependencies can be re-baselined.

1. Click ribbon Project,

—
L.fa
Set

Easeline ~

, item Set baseline; the Set Baseline dialog box appears.

2. Select the option For

@ Selected tasks |.

3. Roll up baselines options should look like:

Roll up baselines:

To all summary tasks
[ From subtasks into selected summary task(s)

4. Click OK

5. Preserve the new Baseline.
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Topic 3: Progressing the Schedule and Updating Tasks

Progressing the Schedule

The black Baseline allows us to analyze slippages. In the illustration, you can see that:
*  The taskstarted 1week later [Actual Start) than scheduled [BaselineStart).

*  The taszk duration waszalready revised from 3.5 [Bazeline Duration) to 4 weeks
[current Duration); this is a 0.5-week increase in duration.

* The progress is still behind; the task iz also progressing 0.5 weeks more slowly,
because the Actual Duration [progress) is 0.5weeks behind the statusdate. This 05
week of work to be done should be rescheduled to the future. It is likely the
slippage will further increase; sincethe rate of progress was about half of the
expected rate in the last update pericd, the remaining duration may need to be
increased again.

| + ] 2 | s | +« | s |
dartwal Stan | [

[T G —
LT S —
DOaza

The progress of the schedule can best be seen in the Tracking Gantt view. This view shows the task
bars as shown in the illustration. The scheduled task will slowly but surely fill in with solid dark
blue/red (Actual) to indicate how much progress has
| 1 | 2 | 3 a | s | been made: field Actual Duration. Notice that the
Actual Start | Finish actual duration represents the number of days a

' l team member has worked on the task so far — even
though many people only think of it as the number
of days the task took once it is completed.

Remaining Dur.

. T Ideally, the actual duration runs up to the status
E‘;:'ri‘”e ' B:‘ﬂ;e date, indicating that the task is progressing as
st st scheduled. In the illustration you can see that the
Status  Date progress (Actual Dur.) has fallen behind. The rest of
Date the bar represents the Remaining Duration. The
remaining duration is how many days the task will
take from the current status date to completion. Actual Duration plus Remaining Duration equals
Duration.

The black Baseline allows us to analyze slippages. In the illustration, you can see that:
1. The task started 1 week later (Actual Start) than scheduled (Baseline Start).
2. The task duration was already revised from 3.5 (Baseline Duration) to 4 weeks (current
Duration); this is a 0.5-week increase in duration.
3. The progress is still behind; the task is also progressing 0.5 weeks more slowly, because the
Actual Duration (progress) is 0.5 weeks behind the status date. This 0.5 week of work to be
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done should be rescheduled to the future. It is likely the slippage will further increase; since
the rate of progress was about half of the expected rate in the last update period, the
remaining duration may need to be increased again.
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Topic 3: Progressing the Schedule and Updating Tasks

Progressing the Schedule —
What Data is Needed?

Keep the following formulas in the back of your mind as
you collect the data. They explain how MS Project
calculates and displays when you enter your updates.

Actieal Duration * Remaining Duration = Duration Actual Duration | Duration = % Complete

What Data Should Be Collected?

Keep the following formulas in the back of your mind as you collect the data. They explain how
MS Project calculates and displays when you enter your updates.

Actual Duration + Remaining Duration = Duration Actual Duration / Duration = % Complete

It is recommended that you collect at least the Remaining Duration (or Remaining Work) from
your team, and at most the following four data points. To dos, ask the following questions:
1. On what date did you start the task? (Actual Start)
2. How many business days have you worked on the task as per the status date? (Actual
Duration)
3. How many business days do you still need to finish the task after the status date?
(Remaining Duration)
4. On what date was the task finished? (Actual Finish)
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Topic 3: Progressing the Schedule and Updating Tasks

DEMONSTRATION

Progressing the Schedule and Updating Tasks

Preparing the Tracking Gantt View for Updating

1. Open the demonstration file Demo Lesson 9 Updating 2.

2. Click ribbon View, click the bottom part of and select Tracking Gantt — the Tracking

Gantt view appears. The current schedule is shown in the top half of the task bars (colored blue
or red). The baseline is shown as the gray bottom half of the task bars.

3. Keep the critical task visible (ribbon Format, Critical Tasks checked).

G

4. Click ribbon View, | 1apies | and Tracking — the tracking table appears.

-

5. The tracking table has all the fields in which to enter data for task updates. It is recommended
that you modify the table to make it look like the table in the following screenshot.
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Task Name » |Act.Start |Act.Dur., Rem.Dur., | Actual , Act.Cost
Finish
1 - Scope NA  Odays 3.5days NA $0.00
2 T NA 0hrs 4hrs NA $0.00
3 Secure project sponsorship NA 0days 1day NA $0.00
4 Define preliminary resources NA 0days 1day NA $0.00
5 Secure core resources NA 0days 1day NA $0.00
6 Scope complete NA 0 days 0days NA $0.00
7 = Analysis/Software Requirements NA 0 days 14 days NA $0.00
8 Conduct needs analysis NA 0 days 5days NA $0.00
9 Draft preliminary software specifications NA 0days 3 days NA $0.00
10 Develop preliminary budget NA 0days 6 days NA $0.00

Enter actual progress and forecasts into a

modified Tracking table.

6. Display the Task ribbon. The Task ribbon contains several useful tools for updating schedules.

@ m Assignment Demo 3 - Microsoft Project = = |
Task | Resource  Projet  View  Addns Format 2@ =
— =20 =l [ -
= j % cut F * .E> ¥ Summary - la] Notes % @ Find
. “— 23 copy * & Milestone [ Details Q2 Clear~
Gantt | Paste B L Manually| Auto Task ) Information -
"X @ Deliverable

e Scroll
& Add to Timeline | to Task (8 Fill ~
Editing

Chart ~ ~ < Format Painter
Clipboard

Schedule [Schedule|

Tasks Insert

£l S o
Called Update as Move, Incomplete parts to future (Called
scheduled in Project 2007 Reschedule work in Project 2007)

View Properties

The % Complete buttons

Setting the Status Date for Updating

If you do not enter the Status Date, Project 2010 will use the Current Date (that day’s date) for the

update. The Current Date is maintained by the clock in your computer.
Status Date:

EHsn7n3

1. Click the ribbon Project and click the bottom half of - the Status Date dialog appears.

Status Date | 28 |

Select Date:  Jun 17'13 -

o | [ concel |

2. Change the status date to the date you want to update tasks and compare the schedule against
the baseline.

3. The status date does not yet appear as a vertical line in the timescale. Click ribbon Format,

il

Gridlines

-

, item Gridlines and select Status Date in the list as the line to change. Choose a dashed

line in Type and a bright Color. The dashed line makes it different from dependency lines
(arrows). Click OK.
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4, The status line in now visible in the timescale, similar to:

12 |Aug5, '12 |Aug 12,'12 |Aug 19, '12
w[T]F]sls[M]T[w]TlF|s[s[M]TIWITIF[s]s]M]le[TIF]s]s||

-—

-

i

®
>

Status Date line

Current Date line

Page 175 of 213



Topic 3: Progressing the Schedule and Updating Tasks

Progressing the Schedule —
Types of Task Updates

Ran as Scheduled B 1

Run a5 Scheduled ———==H]

Run Behind ey o
Will Take Shorter =Rl

Will Take Longer ———— =l ]

Started Early _—_—ux

Started Late = 50%

Finished Early —— L

Finished Late B 1%

Tasks that Ran as Scheduled

Simply mark these tasks as 100% complete in the Tracking Gantt view, as shown in the illustration.

Ran as Scheduled e 100%

1. Select the tasks that were completed as scheduled by dragging over them or by clicking on the
first and, while holding down Ctrl, clicking on the rest of the tasks.
2. On the Task ribbon, click =

100

OR in the % Complete field of the tracking table, enter 100%,
OR in the Actual Duration field, enter a value equal to the Remaining Duration.

Tasks that Run as Scheduled

In this case you want to show actual progress up to the status date, as in the illustration.

Run as Scheduled =:m 60%
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1. Select the tasks that are on schedule by dragging over them or by clicking on the first and, while
holding down Ctrl, clicking on the rest of the tasks.

2. On the Task ribbon, click §|‘i Mark on Track = |- this updates all selected tasks as if they progress

on schedule as per the status date.

Tasks that Run Behind

This situation will require more updating effort. Observe the first Run Behind task in the illustration.
You can see that the progress is falling behind because the solid color denoting actual progress does
not run up to the status date in the task bar. You will need to capture the actual number of days the
resource worked on the task (Actual Duration), but because the task is behind, you will also have to
bring forward the incomplete portion of the task bar (Remaining Duration) to after the status date,
as is done in the second Run Behind task.

Run Behind SRS 25% :
Run Behind e - 25%

1. Inthe Tracking Gantt view, enter the Actual Duration of the task; MS Project will calculate the
new remaining duration.
2. Revise this calculated Remaining Duration and MS Project will calculate the % Complete.

3. The remaining durations are automatically moved to the future if you selected Move start of
remaining parts before status date forward to status date (in ribbon File, Options, tab
Advanced). You can also accomplish this by:

) P y Lg

Move

-

a. Selecting the task and clicking the Task ribbon, , and selecting Incomplete Parts

to Status Date (This will split the task bar if the option Split in-progress tasks is in effect
in ribbon File, Options, tab Schedule, section Scheduling options for this project).

Tasks that Will Take Longer or Shorter

In this situation, the resource(s) worked all the days on the task as planned, but the realization sinks
in that the remaining duration will not suffice; the task was either overestimated or underestimated.
You will need to increase or decrease the Remaining Duration.

Since you are going to change the duration, you will trigger a recalculation through the formula
Duration * Peak Units = Work. You should not leave the task type set to Fixed Duration. It is
recommended that you change the task type to Fixed Units before you start to update.

Will Take Shorter e —sY

will Take Longer = &%
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1. If needed, set the Type of task to Fixed Units.

2. Click the | = Mark on Track = |button on the Task ribbon

OR

Enter an Actual Duration for the task equal to the number of working days between the start of
the task and the status date. As a result, the status bar now runs up to the status date.

3. Revise the Remaining Duration for the task.

Tasks that Started Late or Early

In this situation, the task did not start on the day that was planned. The illustration below reveals
that the bottom task started late, whereas the top task started early. In the Late situation, the actual
start date (left side of the top bar) is later than the baseline start date (the left side of its gray

bottom bar).

Started Early
Started Late

1. Inthe Tracking Gantt view, point to the middle of the blue task bar; when you see a four-headed
arrow mouse pointer, drag the task bar to its new start date.

OR

In the Actual Start field of the tracking table, enter the date.

2. Click the = Mark on Track = button on the Task ribbon — progress now runs up to the status

date.

Tasks that Finished Late or Early

In this situation, you need to enter the finish dates. In the illustration below, you can see that the
bottom task finished late relative to the gray baseline bar. The top task finished early.

Finished Early
Finished Late

= 100%

1. Inthe Tracking Gantt view, point to the right side of the blue or red task bar and when you see a
single-headed arrow mouse pointer, drag the finish to its new date. Set the task to 100%

complete; click

OR

=
([T

on the Task ribbon.

In the Actual Finish field of the tracking table, enter the date.
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Topic 4: Reporting on Updated Schedule

DEMONSTRATION

Reporting on Updated Schedule

Open the demonstration file Demo Lesson 9 Updating 3.

Executives sometimes ask for reports that only show the differnces since the last update. To create
such a report, you need to take a snapshot immediately after each schedule update:

1. Save all start and finish dates by setting an interim plan before entering any update information:
click ribbon Project, button Set Baseline, item Set Baseline — the dialog appears.

2. Select Set interim plan and Entire project. Click OK.

Taking this step immediately after each update is better than just before the next update, because it
catches any changes in the schedule other than the changes resulting from updating the schedule.

To create this report:

1. Enter the task update information and apply the custom view Tracking Gantt delta since last
update. The report should look similar to the screenshot below. How this view was created will
be demonstrated in the next lesson. Note: creating custom tables, views, and filters will be
covered in more detail in the second MS Project course.
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The project manager updated the schedule, and the view bolded all tasks

that were affected by the update.

Task Name . |Baseine _ [Startbefore . |Startafter . |Baseine
start I | Fien Ibefore

i negotiate the contract Aug22'12  Aug22'12 Aug22'12 Aug22'12
| contractor contracted Aug22'12  Aug22'12 Aug22'12 Aug22'12
l .~ REMODELED LOCATION Aug23'12  Aug20'12 Sep13'12 Sep18'12
Wi relocate walls Aug23'12  Aug20'12 Aug31'12 Sep6'12
19 | install electric wiring Aug31'12  Aug28'12 Sep4'12 Sep7'12
2| paint Sep7'12 Sep4'12  Sep5'12 Sep10'12
21 drying of paint Sep7'12 Sep2'12 Sep6'12 Sep11'12
2 install cabinetry Sep12'12 Sep7'12 Sep13'12 Sep18'12
2 = install LAN Sep7'12 Sep4'12 Sep13'12 Sep18'12
24 install LAN cables Sep7'12 Sep4'12 Sep6'12 Sep11'12
25 install LAN hardware Sep11'12 Sep6'12 Sep10'12 Sep13'12
2 install LAN operating system  Sep14'12  Sep11'12 Sep13'12 Sep18'12
27 | lay carpet Sep12'12 Sep7'12 Sep13'12 Sep18'12
28 facility remodelled Sep 18'12 Sep13'12 Sep13'12 Sep18'12
22 ~ MOVE Aug10'12  Aug29'12 Sep18'12 Sep25'12
30 select mover Aug10'12 Aug29'12 Aug30'12 Augld'12
31 pack Sep20'12 Sep13'12 Sep14'12 Sep21'12
32 move Sep22'12 Sep15'12 Sep16'12 Sep23'12
3 | unpack Sep24'12 Sep17'12 Sep18'12 Sep25'12
ol new location opened Sep25'12 Sep18'12 Sep18'12 Sep25'12

Finish Finishafter _

Aug22'12  Aug22'12

Aug22'12  Aug22'12
Sep13'12 Sep13'12
Aug3l'l2 Aug31'12

Sep4'12 Sep4'12

Sep5'12 Sep5'12

Sep6'12 Sep6'12
Sep13'12 Sep13'12
Sep13'12 Sep13'12

Sep 6'12 Sep6'12
Sep10'12  Sep10'12
Sep13'12 Sep13'12
Sep13'12  Sep13'12
Sep13'12 Sep13'12
Sep18'12 Sep18'12
Aug30'12  Aug30'12
Sep14'12  Sep14'12
Sep16'12 Sep16'12
Sep18'12 Sep18'12
Sep18'12 Sep18'12

s_elgsnz 1
WIT[F[S|S|M[TWITIF[S|S|W
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Exercise 9.1: Updating the Schedule for the Relocation Project — First Update

Instructions:
The goal of this exercise is to be able to update a schedule and to get accurate forecasts.

Continue to work with your file Relocation.mpp or open Exercise 9A.mpp. We will manage our
project with this schedule and update it as we go along. Change to the Tracking Gantt view.

1. Click ribbon View, button Table, item Tracking to apply the Tracking table. Remove the
column % Comp. and the Phys. % Comp. Move the column Act. Finish to after Rem. Dur. The
order of the columns is the order in which to enter update information and is a memory bridge
for updating.

2. Using ribbon Project, button Set baseline, item Set baseline... - set the baseline for the entire
project.

3. Click ribbon Project and set the Status Date to August 28, 2012 5:00 p.m. and create a gridline
for the status date in the Tracking Gantt timescale using ribbon Format, button Gridlines, item
Gridlines...

4. Set the following options in ribbon File, Options, tab Schedule:
a. Updating task status updates resource status is checked
b. Actual costs are always calculated by Project is checked

5. Set the following options in ribbon File, Options, tab Advanced:
a. Move end of completed parts after status date back to status date is checked
b. Move start of remaining parts before status date forward to status date is checked

6. Switch the task type to Fixed Units and not Effort-Driven for all tasks.

7. Update the tasks in the project schedule. As of the status date the situation is:
a. All the tasks until Contractor Contracted ran as scheduled.
b. The contractor started early because he finished his previous contract early. He supplied
the following update on the first and only task he started: relocate walls:

Task Started Actual Remaining
Duration Duration
Relocate walls August 20, 2012 7 days 3 days

8. Check whether the schedule is updated correctly:
a. Check whether there are any remaining durations scheduled before the status date.
Reschedule these after the status date.
b. Check if there are actual durations after the status date and reschedule these before the
status date.

9. Describe the status of project in your own words.
10. Do you need to take corrective actions?

11. Save all start and finish dates by setting an interim plan before entering any update information:
click ribbon Project, button Set Baseline, item Set Baseline — the dialog appears. Select Set
interim plan and Entire project. Click OK.

12. Save your file and compare it with the solution Exercise 9B.mpp.
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Re-optimizing After First Update

Instructions:

The goal of this exercise is to be able to improve a schedule so that it is closer to its baseline

schedule again.

Continue to work with your file Relocation.mpp or open Exercise 9B.mpp. You find that your project

may run late relative to the baseline. You want to take corrective action by making the following

changes in your schedule.

Task name

Action

Relocate walls

Change the task type back to Fixed Work, then change the
number of units to 15 for the balance of the activity: add 5
resources to help complete the activity. The result is a gain of 1
day.

Install electrical
wiring

Enter an Ovt. Rate for the Contractor of $45 per hour (150%).
Change the task type back to Fixed Work, then change the
number of units to 8 for the activity. Have the resources work
overtime to a total of 32 overtime hours. The duration shortens
to almost 2.6 days.

Install cabinetry

Delete the dependency from drying of paint to install cabinetry
and replace it with a dependency from paint to install cabinetry.
Install cabinetry should be on schedule.

Install LAN cables

Change the dependency from relocate walls to install LAN cables
to Finish-to-Finish with a 1.5 day lag. The Install the LAN
activities should be on schedule.

Save your file and compare it with the solution Exercise 9C.mpp.
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Exercise 9.2: Updating the Schedule for the Relocation Project — Second
Update

Instructions:

The goal of this exercise is to be able to update a schedule and to get accurate forecasts.

Continue to work with your file Relocation.mpp or open Exercise 9C.mpp.

1.

If needed, do the following:
a. Display the Tracking Gantt view.
b. Apply the Tracking table. Remove the columns % Comp. and the Phys. % Comp. Move
the column Act. Finish to after Rem. Dur.

On the Project ribbon, set the Status Date to September 4, 2012 and, if needed, create a gridline
(ribbon Format, button Gridlines, item Gridlines...) for the status date in the Tracking Gantt
timescale.

Verify if the following options are set:
In ribbon File, Options, tab Schedule:
Updating Task status updates resource status (checked)
Actual costs are always calculated by Microsoft Project (checked)

In ribbon File, Options, tab Advanced:
Move end of completed parts after status date back to status date (checked)
Move start of remaining parts before status date forward to status date (checked)

Switch the task type to Fixed Units and not Effort-Driven for the tasks needing update.

Update the tasks in the project schedule. The contractor supplied the following table with
update data for the status of the project as of the status date. Tasks that are not listed in the
table have not started yet.

Task Name Actual Start Act. Duration Rem. Duration
Relocate walls Aug 20, 2012 9 days 0 days
Install electric wiring Aug 31, 2012 2.6 days 0 days
Paint Sep 2, 2012 2 days 0 days
Drying of paint Sep 2, 2012 2 elapsed days 0 elapsed days
Install cabinetry Sep 4, 2012 1 day 4 days
Install LAN cables Sep 1, 2012 2.5 days 0 days
Install LAN hardware Sep 3, 2012 1.5 days 1 day
Select mover Aug 31, 2012 2 days 0 days

Check whether the schedule is updated correctly:
a. Check whether there are any remaining durations scheduled before the status date.
Reschedule these after the status date.
b. Check if there are actual durations after the status date and reschedule these before the
status date.

Describe the status of project in your own words.
Do you need to take corrective actions?

Page 183 of 213



9. Save all start and finish dates by setting an interim plan before entering any update information:
click ribbon Project, button Set Baseline, item Set Baseline — the dialog appears. Select Set
interim plan and Entire project. Click OK.

10. Save your file and compare it with the solution Exercise 9D.mpp.

Re-optimizing After Second Update

Instructions:
The goal of this exercise is to be able to improve a schedule so that it meets its baseline finish date.

Continue to work with your file Relocation.mpp or open Exercise 9D.mpp. You find this current
schedule too risky; there is little buffer left. You decide to explore whether working overtime offers
solutions. Enter the following overtime rates in the Resource Sheet:

Name Std. Rate Overtime Rate
employees $25/h $50/h
contractor $30/h $50/h
LAN consultants S75/h $100/h
realtor $35/h $45/h

1. What is the cost of the project currently? The costis ....ccoevevrvrccrererienne

2. You will enter overtime on the task lay carpet. You promised to pay the contractor the overtime
rate. The contractor has agreed to work overtime for the balance of the activity. Schedule 90
hours of overtime on this task as overtime.

3. How much does your project cost if you pay the overtime rate for the contractor?

The costis ...cceecvvvivvvireeeseveeenennee.. The extra cost of the overtime is: ..ooovvveeevvccevcee e

Save your file and compare it with the solution Exercise 9E.mpp.
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Exercise 9.3: Updating the Schedule for the Relocation Project — Third Update
(Optional)

Instructions:
The goal of this exercise is to be able to update a schedule and to get accurate forecasts.
Continue to work with your file Relocation.mpp or open Exercise 9E.mpp.

1. If needed, do the following:
a. Display the Tracking Gantt view.
b. Apply the Tracking table. Remove the columns % Comp. and the Phys. % Comp. Move
the column Act. Finish to after Rem. Dur.

2. On the Project ribbon, set the Status Date to September 11, 2012 and, if needed, create a
gridline (ribbon Format, button Gridlines, item Gridlines...) for the status date in the Tracking
Gantt timescale.

3. Verify if the following options are set:

In ribbon File, Options, tab Schedule:
Updating Task status updates resource status (checked)
Actual costs are always calculated by Microsoft Project (checked)

In ribbon File, Options, tab Advanced:
Move end of completed parts after status date back to status date (checked)
Move start of remaining parts before status date forward to status date (checked)

4. If needed, switch the task type to Fixed Units and not Effort-Driven for the tasks needing
update.

5. Your executives requested that you provide a report that displays the exact impact of this third
update relative to the second update. Please follow the steps from Topic 4 to create this report.

6. Update the tasks in the project schedule. The contractor supplied the following table with
update data for the status of the project as of the status date. Tasks that are not listed in the
table have not started yet.

Task Name Actual Start Act. Duration | Rem. Duration
Install cabinetry Sep 4, 2012 5 days 0 days
Install LAN hardware Sep 3, 2012 2.5 days 0 days
Install LAN operating system Sep 9, 2012 2.5 days 0 days
Lay carpet Sep 8§, 2012 4 days 0 days
Facility remodeled Sep 11, 2012 0 days 0 days
Pack Sep 10, 2012 2 days 0 days

7. Check whether the schedule is updated correctly:
a. Check whether there are any remaining durations scheduled before the status date.
Reschedule these after the status date.
b. Check if there are actual durations after the status date and reschedule these before the
status date.

8. Describe the status of project in your own words.
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10.

11.

Do you need to take corrective actions?

Save all start and finish dates by setting an interim plan before entering any update information:
click ribbon Project, button Set Baseline, item Set Baseline — the dialog appears. Select Set
interim plan and Entire project. Click OK.

Save your file and compare it with the solution Exercise 9F.mpp.
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Lesson 9 Checklist: Best Practices for Updating the Schedule

Is the baseline schedule present, complete, correct, relevant, and challenging?

e Are the appropriate options selected in ribbon File, Options for the chosen updating strategy?
e |s the Status Date set to an appropriate date?

e |sthe task type for soon-to-be-updated tasks set to Fixed Units and not Effort-Driven?

e Are all actual durations scheduled in the past when they actually happened?

e Are all remaining durations scheduled in the future when they will happen?
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Notes
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LESSON 10: REPORTS
Topic 1: Types of Reports

Topic 2: Using Visual Reports

Topic 3: Creating simple reports (Views)

Student Learning Objectives

After completing this lesson you should be able to

e Understand the standard reports in MS Project
e Understand how to format, lay out and print a schedule
e Understand how to create simple reports and use the Organizer

Approximate Presentation time: 45 minutes

MS Project 2010 Course Qutline

Introduction WBS Updating the
Schedule

Setup Estimates

Dependencies

Deadlines

Resources

Assignments
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Topic 1: Types of Reports

Types of Reports

[nurr

Visual Reports
Reports

* Visual Reports (Excel and Visio)
* Views

The word report refers to a specific feature in MS Project (i.e. ribbon Project, item Reports, button
Reports). All reports are table-like, with precise, numeric information. There are different ways to
generate reports in MS Project:

e Visual Reports:
These include Excel pivot tables and pivot charts, and Viso pivot diagrams.

e Views:
A view is what you see on the screen when you apply a view from the View ribbon. When
you print a view, it will show on paper whatever you created on the screen. You can print
any view except the form views.
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Topic 1: Setting the Options for Reporting

Setting the Options for Reports

Recommended options for Reports
* Show that scheduled tasks have estimated durations:
* MNew scheduled tasks have estimated durations:

* Change the time units for Minutes, Hours, Days, Weeks,
Menths, and Years to one character to save space on the
screen.

Click the ribbon File, Options and click on the tab indicated in the table below where you want to
change settings.

Tab Option

Schedule Section Scheduling options for this project:
Show that scheduled tasks have estimated durations: Unchecked
Clear this if you want to hide the question marks in the duration field.

Section Scheduling options for this project:
New scheduled tasks have estimated durations: Unchecked
Clear this if you want to hide the question marks in the duration field.

Advanced Section Display options for this project:
You can change the time units for Minutes, Hours, Days, Weeks, Months, and Years
to one character to save space on the screen.
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Topic 2: Using Visual Reports

Using Visual Reports

Excel Pivot Table Excel Pivot Chart
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There are three types of visual reporting in MS Project; pivot tables and pivot charts in Excel 2010,
and pivot diagrams in Visio 2010.

Pivot Tables in MS Excel

The strength of the pivot table is to slice and dice data and to drill down into the details and back
out to the overview. Below is an example.

A filter button indicates that only

some items are shown.

Weekly Calendar |AII
—
Data
Task | ~ [Task 1 Baseline Cost Cost  Actual Cost
=IRelocation Devom IndRelocation Devom Inc. 0 0 0
#REQUIREMENTS 1650 1650 1650
#LOCATION 58125 58125 58125
#REMODELING CONTRACT 3037.5 30375 30375
#REMODELED LOCATION 86175 86380 86380
= NOVE 31925 31925 15050
F 128600 128805 111930
128600 128805 111930

Plus button for drilling
down into detail

The steps to create the pivot table are:
1. Click the ribbon Project and the button Visual Reports.
2. Clear Microsoft Visio to hide the Visio pivot diagrams.
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3. From the list select the report you want and click View — the pivot chart appears in Excel.
4. To see the pivot table, click the worksheet tab Assighment Usage at the bottom of the screen.

You may have to further manipulate the pivot table in Excel to make it look the way you want it to.

Pivot Charts in MS Excel

Excel 2010 immediately creates a pivot chart from the pivot table. An example is below:

Weekly Calendar ~

Baseline Cost Cost Actual Cost

Baseline Cost Report

Values
@Baseline Cost WCost M Actual Cost

100000

70000

50000

Ccost

30000

20000

10000

CONTRACT

Relocation Devom Inc.
Tasks

Relocation Devom Inc. REQUIREMENTS LOCATION REMODELING REMODELED LOCATION

Pivot Diagram in MS Visio

Pivot diagrams in Visio 2010 are like breakdown charts, similar to a visual WBS chart. Below is an

example.

REMODELED
LOCATION

The data bars indicate the

percentage of Work complete.

The steps to create this pivot diagram are:

1. Click ribbon Project and button Visual Reports.

2. Clear Microsoft Excel to hide the Excel pivot tables and charts.

3. From the list select the report you want and click View — the pivot diagram appears in Visio.
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4. You may have to manipulate the chart further in Visio to make it look the way you want.
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Topic 2: Using Visual Reports

Using Visual Reports

Visio Pivot Diagram
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Pivot Diagram in MS Visio

Pivot diagrams in Visio 2010 are like breakdown charts, similar to a visual WBS chart. Below is an
example.

REMODELED
ION

The data bars indicate the

percentage of Work complete.

The steps to create this pivot diagram are:

5. Click ribbon Project and button Visual Reports.

Clear Microsoft Excel to hide the Excel pivot tables and charts.

From the list select the report you want and click View — the pivot diagram appears in Visio.
You may have to manipulate the chart further in Visio to make it look the way you want.

PN
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Topic 3: Creating Simple Reports (Views)

DEMONSTRATION

Creating Simple Reports (Views)

In Lesson 9 a report is displayed to compare differences in the schedule from one updating period to
another. This topic will demonstrate how that view was created. The second course in MS Project
will cover this exercise in more detail.

The steps we’ll take to create this view are:
1. Design a new Table
2. Create a new View that displays the newly created Table.

Creating a Custom View

1. Open the demonstration file Demo Lesson 10 Reports.

2

2. Click ribbon View, in section Data click |15 |, click More Tables. In the More Tables dialog select

-

the Tracking table and click . The dialog box will appear.
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Table Definition in "11F Up-to-date Schedule’

| =

Mame: | Tracking delta
Table

Show in menu

‘ Copy Row Paste Row

Field Name Align Data | Width Title

Date format:  Default - Row height: | 1

Lock first column
[ Auto-adjust header row heights
Show "Add Mew Column' interface

Align Title | Header Wrapping | Text Wrapping |

Enter the Field Names and Title data as follows:

Field Name Title

ID

Name Task Name
Baseline Start

Start 1 Start before

Scheduled Start Start after

Baseline Finish

Finish 1 Finish before

Schedule Finish Finish after

3. Your box should look like this:

Table Definition in "11F Up-to-date Schedule’

[ 2%

Name: | Tracking delta
Table

Shaw in menu

Field Name Align Data | Width Title
Baseline Start iLeft IS TiH :
Startl iLeft 10i5tart before
Scheduled Start iLeft 10i5tart after
Baseline Finish Left
Finish1 iLeft H inish before
Scheduled Finish iLeft HES i H
Date format:  Default - Row height: | 1 =
Lock first column

[ Auto-adjust header row heights
Show 'Add New Column' interface

| Ccuthon ] [comvmon | [ easivo peets Row
jin]

Align Title | Header Wrapping | TextWrapping |
iCenter | H W

4. Click OK. Click Close on the More Tables dialog.
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5. Click ribbon View, in section Task Views click , click More Views. In the More

Views dialog select the Tracking Gantt view and click

and click OK. The dialog for View Definition will appear:

View Definition in '11F Up-to-date Schedule’ | 2

Mame: | Tracking delta

Screen:  Gantt Chart

Table: Tracking delta

Group: Mo Group

Filter: All Tasks

Highlight filter
Show in menu

o

J [ conce

. Select the Single View option

Enter the data to resemble the illustration above. Click OK. Click Close on the More Views

dialog.

6. To display this view click ribbon View, click the bottom of Gantt Chart button, select item

Tracking delta.

Copy Views to the Organizer

Once you have changed an existing view or created a new view object and formatted it, you can use
it in all your other projects by putting it in your Global. MPT file. You can even share it with other
people by giving them an MPP file containing the view object and all its components: fields, table,

filter, and group objects.

1. Open the schedule that contains the object, and open the schedule into which you want to
copy. You do not need to open the Global. MPT, as it is always open when MS Project is running.

2. Click the ribbon File, tab Info, button Organizer... - the Organizer dialog appears:

|0rganizer
-

|| Reports | Modules | Tables | Filters | Calendars| Maps | Fields | Groups |

'Global. MPT":

Budget Usage
Calendar

Dashboard

Descriptive Network Diagram
Detail Gantt

Gantt Chart

Gantt with Timeline

3. Select an object in the list
and click Copy.

1. The Organizer dialog has tabs
for all the types of objects.
Selectthe tab first.

2. Select the copy-from file and the copy-to file from
the pull-down lists at the bottom.

Page 198 of 213



E

L 0 N o U

Activate the tab Views as the type of object to copy.

In the list Views available in on the left at the bottom of the dialog, select the schedule from
which to copy the object; in a similar list on the right, select the schedule to which to copy.

Then select the view object to copy and click Copy>>.

Click the tab Tables and copy the table that the view uses.

Click the tab Filters and copy the filter objects that the view uses.
Click the tab Groups and copy the group object that the view uses.

Click Close when done or Cancel.
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Exercise 10.1: Reporting for the Relocation Project — Executive Overview

Instructions:
The goal of this exercise is to be able to create custom, one-page reports targeted at executives.

Continue to work with your file Relocation.mpp or open Exercise 10A.mpp.

1. Click ribbon View, button Tables, item More Tables... and create a new task table named
Executive Overview. Use the columns ID, Name, Duration, and Cost.

2. Click ribbon View, list Filter, item More Filters... and create a new filter, Executive Overview, to
display milestones plus summary tasks.

3. Click ribbon View, list Other Views, item More Views... and create a new view, Executive
Overview, which is based on a Tracking Gantt view. Select Show in menu to display it as an item
in the list of Gantt Charts on the View ribbon. Make sure when you apply the view Executive
Overview, the corresponding table and filter that you created are both applied.

4. Hide the question marks in the Duration column by clicking ribbon File, Options, tab Schedule
and clearing the options Show that scheduled tasks have estimated durations and New
scheduled tasks have estimated durations.

5. Click ribbon View, find its section Zoom and click the down arrow of the list Timescale, and
select Timescale: Apply the following settings in the Timescale dialog:

Middle Tier Bottom Tier
Field Units Months Days
Label Jan, Feb, ... 1,2, ..
Count 1 7
Align Center Center
Size 100% 100%

6. Inthe Page Setup dialog (ribbon File, tab Print, hyperlink Page Setup), format the Header,
Footer, and Legend as follows:

Section Set to Font
Tab Header Center &[View] &[Project Title] Arial, Bold, 20
Footer Left &[Manager] &[Company] Arial, Regular, 8
Right &[Date] Arial, Regular, 8
Legend Legend on select None

7. Save your file and compare the view you created to the view called Executive Overview in

Exercise 10B.mpp.
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Exercise 10.2: Reporting for the Relocation Project — Cost by Function
(Optional)

Instructions:
The goal of this exercise is to be able to create a custom cost report.

Continue to work with your file Relocation.mpp or open Exercise 10B.mpp.

1. Switch to the Resource Sheet view.

2. Click ribbon View, button Tables, item More Tables... and create a new resource-related table
named Cost by Function that shows the fields ID, Name (the title of this column will appear as
Resource Name), Position, Function, and Cost.

Click ribbon Project, list Group by, item More Groups... and create a grouping Cost by Function
so that you can easily read the total cost by resource function of the project.

3. Click ribbon View, button Other Views and select item More Views... and create a new view
based on the resource sheet that is named Cost by Function (select Show in menu). The view
should apply the corresponding table and grouping that you created.

4. Best fit the column widths (Right-click the column headings and click Field Settings; the dialog
shows up. Click Best Fit).

5. Inthe Page Setup dialog, enter the following settings:

Tab Section Set to
Page Orientation Portrait
Scaling Fit to: 1 page wide by 1 tall
Margins Top, bottom, left, right linchor2.5cm
Borders Around Every page
Header Center &[View] &[Project Title]
Arial, Bold, 20
Footer Left &[Manager] &[Company]
Center None; delete the default entry
Right &[Date]

6. Save your file and compare the view you created to the view called Cost by Function in Exercise
9A.mpp.
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Lesson 10 Checklist: Best Practices for Reporting

e |sthere a one-page status report for the schedule that is readily available as a separate View
object? This can be one of the following:

o Aview that supports Earned Value Management

o Aview that displays only major milestones with their forecast dates relative to their
baseline dates

e Does the one-page report give an appropriate impression of the health of the project?

o If using Earned Value, verify that the schedule supports the Earned Value values. For
example, if the Schedule Variance is positive, the schedule should show that the
deadlines are easily met.

o If using a milestone view, ask this question: are the right milestones chosen to
represent the health of a large project?
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Notes
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APPENDIX 1 — SETTING OPTIONS FOR MS PROJECT
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Set Options for MS Project

It is recommended that the following options be set when using MS Project. Access by clicking the

ribbon File, click the Options button, and the Options dialog appears.

Tab

Applies To

Set to

General

Setup

Date format: Jan 28 ‘09

Schedule

Setup

Hours per day : 7.5 (enter by typing)

Hours per week: 37.5

Days per month: 20

| show scheduling messages

Show assignment units as a : Decimal

Duration is entered in: Days

Work is entered in: Days

Default Task type: Fixed Duration

Mew tasks are effort driven

Calculate project after each edit: @ Qn

WBS

Section Scheduling options for this project:

New tasks created: Manually Scheduled or Auto Scheduled. Use
Manually Scheduled if you create a draft or high-level schedule. If you
create a detailed schedule use Auto Scheduled.

Default task type

Many people enter the duration immediately. If you do this we
recommend setting this option to Fixed Duration. If you normally
enter Work estimates, we recommend Fixed Work as the default task
type. In this way you protect the estimates you enter. It is the default
task type for new tasks you create. On a task-by-task basis you can
still decide what type serves you best and switch the task Type to it.

New tasks are effort driven (un-checked)

This option changes the number of resources assigned (assignment
units); we recommend you turn it off for Fixed Duration and Fixed
Units tasks. It functions like Fixed Work tasks and we recommend you
use the task type instead. Fixed Work tasks are by definition effort-
driven and have this option always on.

Estimates

Section Scheduling options for this project:

Duration is entered in:

MS Project will use the setting as the default time unit for the field
Duration. With the default duration time unit set to days, you can
type in 5 instead of 5d to get 5 days. You do not need to type a ‘d’ in
the duration fields. Choose the unit that fits the majority of your
inputs to save some keystrokes. The Duration field will display
whatever time unit you entered.

Work is entered in:
Explanation is the same as for previous Duration field. Unlike the
Duration field, the Work field will convert all entries to its default time
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Tab

Applies To

Set to

unit. If you switch the time unit, MS Project will convert all values.

Show that scheduled tasks have estimated durations (checked) will
add a question mark to the durations that you did not enter yourself.

New scheduled tasks have estimated durations (checked) will add a
guestion mark to durations of new tasks you may create.

Dependencies

Autolink inserted or moved tasks should be on. This allows MS
Project to set or break dependencies inside a waterfall chain of Finish-
to-Start dependencies.

If Update Manually Scheduled tasks when editing links is selected,
MS Project will reschedule Manually Scheduled tasks. Three reasons
linking Manually Scheduled tasks does not make sense:

1. A default duration of 1 day? is entered for the task that does
not yet have a duration. This removes the flexibility of
Manually Scheduled tasks.

2. Links between Manually Scheduled tasks are static
dependencies and only work when they are created. If
changes happen the links no longer work.

3. If you do not switch to Auto Scheduled tasks you will receive
many warnings that beg your attention.

Resources

Section Schedule:

Show assignment units as a: Percentage or Decimal

Units of resources can be expressed as a percentage or in decimals in
the resource-related Max Units field (availability) and in the
assignment —related field Units field (workload). This is a global
option and applies to all your projects, existing or new.

For example, you have a resource that is available half-time to your
project. This option

Assignments

Section Schedule:

Show assignment units as a: Percentage

Percentage is the best choice when you have part-time resources. If
there are mostly team resources (consolidated), Decimal is better,
since “5 carpenters” is easier to understand than “500% carpenters”.
This option is a global option; if you change it to Decimal in one
project, all your projects will use decimal numbers.

In the Scheduling options for this project section:
Default task type: Fixed Units
Choose the type of task for any new tasks you create.

New tasks are effort driven (unchecked):
Using this option may result in MS Project changing assignment units.
For now, turn it off.

Updating

Section Scheduling options for this project:

Split in-progress tasks: Checked

Allows moving the uncompleted portion of a task to after the Status
Date by splitting the task bar. With this option cleared, the options on
the Advanced tab cannot split any task bars and will behave
differently as a result. It is recommended selecting it.
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Tab Applies To Set to

Section Scheduling options for this project:
Updating task status updates resource status: Checked
Updating the tasks will update the actual work of the assignments. It
is recommended you keep this option checked for task updates. Only
clear it if you want to update the tasks and the assignments.
Section Scheduling options for this project:
Actual costs are always calculated by Microsoft Project: either
checked or unchecked
Updating the tasks will update the actual cost. It is up to you whether
you want MS Project to do that. If you clear this option, you can enter
the actual cost.

Reports Section Scheduling options for this project:
Show that scheduled tasks have estimated durations: Unchecked
Clear this if you want to hide the question marks in the duration field.
Section Scheduling options for this project:
New scheduled tasks have estimated durations: Unchecked
Clear this if you want to hide the question marks in the duration field.

Advanced | WBS Section Edit:

Allow cell drag and drop (checked)
This allows you to move or copy the selected cells by dragging the
selected area by its border. With this option on, you can quickly
rearrange your WBS by dragging tasks. This option is global across all
your schedules.

Estimates Section Display options for this project
Minutes, Hours, Days, Weeks, Months, and Years
This allows you to change the way time units are shown in your
project. The shorter you make the time unit, the more space you save.
Select All New Projects first from the list if you want the short labels
to be used from then on.

Resources Section General Options for this Project:
Default standard rate:
By entering a rate you can reduce the amount of typing you have to
do. If the standard rate is set to $50/hr, you do not need to enter a
rate for any resource that is $50/hr.
Default overtime rate:
By entering a rate you can reduce the amount of typing you have to
do.

Updating Section Calculation options for this project:

Move end of completed parts after status date back to status date:
Checked

This moves the actual duration bar to before the status date; actual
work done is moved into the past. It is recommended you turn this
on; it will help you keep the forecasts accurate.

And move start of remaining parts back to status date: Checked
The remaining duration bar will cuddle up to the status date (unless
there are dependencies that keep it where it is). The choice is up to
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Tab Applies To Set to

you.

Move start of remaining parts before status date forward to status
date: Checked

This moves the remaining duration bar to after the status date; work
still to be completed is moved to the future. It is recommended you
turn this on; it will help you keep the forecasts accurate. It has no
effect on tasks that have not started yet, but should have started as
per the status date. These tasks will still have to be rescheduled to
after the status date to put them into the future where they belong.
And move end of completed parts forward to status date: Checked
or Unchecked

This moves the actual duration bar to cuddle up to the status date.
The choice is yours.

Edits to total task % complete will be spread to the status date:
Unchecked

If a task is falling behind, the progress entered will be evenly spread
to the status date. This option is only relevant if you enter %
Complete, which is not recommended.

Section General options for this project:

Automatically add new resources and tasks: Unchecked

This prevents a typo in a resource name from accidentally adding a
new resource, and works similarly for tasks. It is recommended
clearing it.

Section Edit:

Allow cell drag and drop: Unchecked

This prevents accidentally dragging data on top of other data in your
baselined schedule. It is recommended to clear this option.

Reports Section Display options for this project:
You can change the time units for Minutes, Hours, Days, Weeks,
Months, and Years to one character to save space on the screen.
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APPENDIX 2 — BEST PRACTICES CHECKLIST FOR MS PROJECT
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Best Practices Checklist for MS Project

Applies to Checklist

Setup Does the schedule contain a succinct description of the objectives or final product
of the project?
Use the field Comments (ribbon File, tab Info, button Project Information on the
right side of the screen, Advanced Properties, Summary tab) which makes it a
visible note on the project summary task.
Do the business days, the working hours and holidays on the project calendar
align with a typical, full-time resource on the project?
Do the working hours on the Standard (Project Calendar) (ribbon Project, button
Change Working Time) correspond to the Hours per day option (ribbon File,
Options, tab Schedule)?

WBS Are there deliverables in the task list?

If there are not, the schedule does not have a WBS. Deliverables should be
captured using nouns (maybe with adjectives, but without verbs).

Is the list of deliverables complete, but lean?
Are all expected deliverables explicitly included in the WBS?
Are the project management deliverables, like schedule and budget included in
the WBS?
Are there only deliverables in the WBS that were explicitly agreed upon by the
client or project sponsor?
Does the WBS have a logical hierarchy?
Is there one milestone for each deliverable?

Estimates Do all tasks have an estimate?

Manually Scheduled tasks: If one of the essential pieces of data is missing i.e.
duration, start, or finish, the task is called unscheduled and is just a
placeholder with its Placeholder field set to Yes. By filtering on this field you
can easily check if you have entered all estimates.

Auto Scheduled tasks: these tasks always have the three pieces of
information, because MS Project will enter default durations of 1 day, if
needed, and dates (the project start date as the default start date).

Are the estimates that you collected consistent with the working hours entered in
the Standard (Project Calendar)?
If they are not consistent the schedule will be too long or too short.
Gross working time estimates should be entered in a schedule with gross
working hours on the project calendar (typically 8:00 AM — 5:00 PM).
Pure working time estimates should be entered in a schedule with the pure
working hours on the project calendar — a shorter working day. If you estimate
that the productive hours are 70% of the time spent at work, the working
hours should be 70% * 8h = 5.6 hours, rounded to 5.5 hours. Working hours
correspond to this are, for example, 9:00 AM —12:00 PM and 1:00 PM —3:30
PM. It is recommended that you set the working hours like these on the
project calendar if you want to work with pure work time estimates.
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Applies to

Checklist

Are the estimates reasonable given the work that needs to be performed?
Some types of tasks are easily underestimated; for example, writing
documents takes a lot of time, at least 2 hours per page. For other tasks, you
will need some subject matter expertise to verify the estimates.

Sometimes estimates are overestimated. Some project managers incorporate
waiting time into duration estimates. Waiting time is more appropriately
modeled as a lag on the dependency. Reviews or approval cycles include
waiting times.

Is the amount of effort on overhead tasks reasonable compared to the total
amount of effort (Work)?
The percent of overhead effort needs to be between 10% and 30% of the total
effort in the project.

Dependencies

Have you turned the Task Mode of all tasks to Auto Scheduled?

Is the network of dependencies complete?

Is the network of dependencies correct?

Is the network logic simple enough?

Does the resulting high-level schedule make sense?

Have you turned off Autolink after checking the network?

Deadlines

Is the project deadline date captured in the schedule?
The deadline or constraint date for this should be set on the project finish
milestone. A constraint date should only be used if the project target finish
date is a very hard date.

Are deadlines used to capture target dates on milestones that are promised to
clients? Are deadlines used to capture agreed upon dates?

Does the schedule have as few constraint dates as possible?

Resources

Are all the resources identified in the Resource Sheet?

Are all resources named consistently using a naming convention?

Is the availability of the resource appropriately modeled?

Do all resources have their Type field set right?

Are the rates entered in the appropriate fields?

Assignments

Are you using the task-related field Type for Auto-Scheduled detail tasks?

Is Effort-Driven off for Fixed Duration and Fixed Units tasks (Auto-Scheduled)?

Are there no assignments on the summary tasks?

Do all detail tasks have a human resource assigned?

Updating

Is the baseline schedule present, complete, correct, relevant, and challenging?

Are the appropriate options selected in ribbon File, Options for the chosen
updating strategy?

Is the Status Date set to an appropriate date?

Is the task type for soon-to-be-updated tasks set to Fixed Units and not Effort-
Driven?
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Applies to

Checklist

Are all actual durations scheduled in the past when they actually happened?

Are all remaining durations scheduled in the future when they will happen?

Reporting

Is there a one-page status report for the schedule that is readily available as a
separate View object? This can be one of the following:
e Aview that supports Earned Value Management
e Aview that displays only major milestones with their forecast dates relative to
their baseline dates

Does the one-page report give an appropriate impression of the health of the
project?

e |f using Earned Value, verify that the schedule supports the Earned Value
values. For example, if the Schedule Variance is positive, the schedule should
show that the deadlines are easily met.

e |f using a milestone view, ask this question: are the right milestones chosen to
represent the health of a large project?
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